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POWER PURCHASE AGREEMENT 

 This Power Purchase Agreement (“Agreement”) is made between Delmarva 
Power & Light Company, a Delaware corporation (“Buyer”) and Bluewater Wind 
Delaware LLC, a Delaware limited liability company (“Seller”) as of June 23, 2008.  
Seller and Buyer are referred to individually as a “Party” or collectively as “Parties”. 

W I T N E S S E T H 

 WHEREAS, pursuant to the State of Delaware’s Electric Utility Retail Customer 
Supply Act of 2006, and at the direction of the Delaware Public Service Commission 
(the “Commission”), the Director of the Office of Management and Budget, the 
Controller General and the Energy Office of the State of Delaware (collectively with the 
Commission, the “Agencies”), Buyer has solicited proposals for the construction of new 
electric generating resources within the State of Delaware to result in Buyer entering into 
a power purchase agreement to buy electric power (capacity, energy and ancillary 
services) to supply a portion of Buyer’s customer requirements. 

 WHEREAS, Seller submitted a proposal to Buyer for the sale of capacity, Energy 
and Environmental Attributes from the Project, a wind-powered electric generating 
facility to be located on the outer continental shelf in the Atlantic Ocean off the coast of 
the State of Delaware east of Rehoboth Beach, Delaware, as further described and 
defined in Section 1.1. 

 WHEREAS, at the direction of the Agencies, Buyer and Seller have negotiated 
the terms and conditions pursuant to which, subject to regulatory approvals and the 
satisfaction of other conditions precedent, Seller will sell to Buyer and Buyer will buy 
from Seller a portion of the Contract Capacity, Energy, and Environmental Attributes 
from the Project on the terms and conditions set forth herein. 

 WHEREAS, the Products to be supplied by Seller under this Agreement will be 
purchased by Buyer for consumption by all of Buyer’s Delaware customers and the costs 
incurred as result of the Agreement will be recovered through a non-bypassable surcharge 
charged to all of Buyer’s Delaware customers.   

 NOW, THEREFORE, in consideration of the mutual promises and covenants 
contained herein and in the Ancillary Agreements, and for other good and valuable 
consideration, the receipt and sufficiency of which are hereby acknowledged, intending 
to be legally bound and to bind their respective successors and assigns, the Parties do 
hereby mutually agree as follows; 

ARTICLE I 
GOVERNING TERMS 

1.1 Definitions.  As used in this Agreement, the following terms have the 
meanings set forth below: 
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“Affiliate” means, with respect to any Person, (i) each Person that, directly or 
indirectly, controls or is controlled by or is under common control with such designated 
Person, (ii) any Person that beneficially owns or holds 10% or more of any class or 
voting securities of such designated Person or 10% or more of the equity interest in such 
designated Person, and (iii) any Person of which such designated Person beneficially 
owns or holds 10% or more of any class of voting securities or in which such designated 
Person beneficially owns or holds 10% or more of the equity interest.  For the purposes 
of this definition, “control” (including, with correlative meanings, the terms “controlled 
by” and “under common control with”), as used with respect to any Person, shall mean 
the possession, directly or indirectly, of the power to direct or cause the direction of the 
management and policies of such Person, whether through the ownership of voting 
securities or by contract or otherwise. 

“After-Tax Basis” means, with respect to any payment received or deemed to 
have been received by any Party, the amount of such payment (the “Base Payment”) 
supplemented by a further payment (the “Additional Payment”) to such Party so that the 
sum of the Base Payment plus the Additional Payment shall, after deduction of the 
amount of all Taxes (including any federal, state or local income taxes) required to be 
paid by such Party in respect of the receipt or accrual of the Base Payment and the 
Additional Payment (taking into account any current or previous credits or deductions 
arising from the underlying event giving rise to the Base Payment and the Additional 
Payment), be equal to the amount required to be received.  Such calculations shall be 
made on the assumption that the recipient is subject to federal income taxation at thirty 
five percent (35%) for the relevant period or periods, and state and local Taxes at the 
highest rates applicable to corporations with respect to such Base Payment and 
Additional Payment, and shall take into account the deductibility (for federal income tax 
purposes) of state and local income taxes.   

“Agencies” has the meaning set forth in the first recital hereto. 

“Agreement” has the meaning set forth in the introductory paragraph hereto. 

“Ancillary Agreements” means, individually or collectively, the Project Security 
Agreements, any account control agreement entered into pursuant to Section 5.4, and 
each of the other agreements entered into by the Parties in connection herewith or 
therewith.       

“Ancillary Services” means all products deemed to be “Ancillary Services” by 
PJM and FERC (as of the Execution Date or a future date during the Contract Term) 
associated with the Project or the Contract Capacity being supplied hereunder. 

“Annual Inflation Adjustment” or “AIA” has the meaning set forth in 
Section 4.2(a)(iv). 

“Authorized Representative” has the meaning set forth in Section 14.16. 

“Available” shall mean (i) with respect to a Unit, that the Unit is able to operate 
and produce sufficient electricity to deliver Energy to the Delivery Point as required 
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under the Agreement, and (ii) with respect to the Project, that each of the Units forming a 
part of the Project is able to operate and produce sufficient electricity to deliver Energy to 
the Delivery Point as required under the Agreement.  

 
“Availability” shall mean the percentage of time during a given period of time 

that a Unit or the Project is Available.  
 
 “Balancing Amounts” shall have the meaning set forth in Section 3.5(e)(ii). 

 
“Base Capacity Payment Rate” or “BCPR” has the meaning set forth in 

Section 4.2(a)(i). 

“Base Energy Rate” or “BER” has the meaning set forth in Section 4.2(a)(ii). 

“Base Renewable Energy Credits Rate” or “BRR” has the meaning set forth in 
Section 4.2(a)(iii). 

“Business Day” means any day except a Saturday, Sunday or a day that PJM 
declares to be a holiday, as posted on the PJM website.  A Business Day shall open at 
8:00 a.m. and close at 5:00 p.m. EPT. 

“Buyer” means Delmarva Power & Light Company, a Delaware corporation. 

“Buyer Group” has the meaning set forth in Section 11.1(a). 

“Buyer Scheduling Obligation” has the meaning set forth in Section 3.5(d). 

“Buyer Unexcused Failure” has the meaning set forth in Section 3.16. 

“Buyer’s Event of Default” has the meaning set forth in Section 12.1. 

“Buyer’s Lien” has the meaning set forth in Section 8.3. 

“Buyer’s Percentage” means, in all cases subject to the Project sizing limitations 
of Section 2.4, the percentage equal to 200 divided by the then-current Project Capacity  
(for example, if the Project Capacity is 450 MWs, Buyer’s Percentage is equal to 
44.44%); provided, however, if Project Capacity is reduced pursuant to Section 5.4(c) to 
a level below 200 MW, Buyer’s Percentage shall remain the Buyer’s Percentage that 
existed immediately prior to such reduction. 

“C&D Canal” means the canal that connects from the lower Delaware River to 
the upper Chesapeake Bay and that transects lower New Castle County, DE. 

“Capacity” means, as of any time, the aggregate nameplate capacity rating of the 
Units for which the Commercial Operation Date shall have occurred. 

“Capacity Charges” has the meaning set forth in Section 3.5(h). 
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“Capacity Resource” means a generating unit or resource eligible to sell the 
capacity product from such generating unit or resource in the PJM RPM Market, as 
determined in accordance with the PJM Agreements and the PJM Capacity Rules.  

“Capacity Value” means, with respect to a Unit, Unit Group, or the Project and 
any full Capacity Year, the amount of generating capacity, expressed in MWs, that PJM 
determines the Unit, Unit Group, or Project can reliably contribute during summer peak 
hours and which can be traded as unforced capacity credits in the PJM RPM Market for 
the Locational Delivery Area in which the Delivery Point is located, as such Capacity 
Value shall be determined for each full Capacity Year in accordance with the PJM 
Agreements and the PJM Capacity Rules, and as such capacity valuation may be revised 
for wind generators by PJM from time to time.   

“Capacity Year” means each “Delivery Year” as defined in the PJM Agreements 
and PJM Capacity Rules, for a Capacity Resource, which Capacity Year is currently 
contemplated to run from June 1 in a given year to the following May 31.   

“Change of Control” means any transfer, sale, assignment, pledge or other 
disposition of shares of or interests in Seller having the result (directly or indirectly and 
either immediately or subject to the happening of any contingency) of changing the entity 
or entities which possess the power (directly or indirectly and either immediately or 
subject to the happening of any contingency) to direct or cause the direction of the 
management or policies of Seller (from the entity or entities possessing such power as to 
Seller as of the Execution Date), whether such change is voluntary or involuntary on the 
part of Seller. 

“Cleared Capacity Value” means, for any Capacity Year, the aggregate amount, if 
any, (expressed in MWs) of Capacity Value for the Project for such Capacity Year that 
(i) Seller shall have offered into the PJM RPM Market in accordance with the PJM 
Agreements and the PJM Capacity Rules and in accordance with Seller’s Capacity Offer 
Discretion, and (ii) shall have cleared in any of the Base Residual Auction or First, 
Second or Third Incremental Auctions (as each of such terms are defined in the PJM 
Capacity Rules) for such Capacity Year. 

“Collateral” shall mean the Pre-Services Term Period Security, Development 
Period Security, the Services Term Security, the Delay Damages Account and any funds 
held therein, the collateral provided at any time under the Project Security Agreements 
and any other collateral (including Letters of Credit) to be provided by Seller to Buyer 
pursuant to the terms hereof (individually or collectively as the context requires). 

“Commercial Operation” shall mean, as of a certain date, with respect to a Unit, 
Unit Group or the Project (as applicable), and in compliance with applicable Permits and 
the terms and conditions of this Agreement, respectively, that:  

(a)  such Unit, each Unit in the Unit Group, or each Unit forming a part 
of the Project (as applicable), as the case may be, (i) is fully commissioned in 
accordance with the terms of the Turbine Supply Agreement, and Seller and 



Execution Version 
 

 5 

Turbine Supplier shall have executed and delivered a commissioning certificate 
(which has been provided to Buyer) evidencing such completion of 
commissioning, (ii) has passed the Initial Performance Test, (iii) is operating and 
able to produce and deliver Products pursuant to the terms of this Agreement and 
in accordance with Good Utility Practice, (iv) the Seller shall be a PJM Member, 
(v) the Unit, Unit Group, or Project as applicable has been accepted as a Capacity 
Resource of PJM as of that certain date, (vi) the Capacity Value and Cleared 
Capacity Value for the Project for the Capacity Year during which such 
Commercial Operation will have occurred and the next following Capacity Year 
(subject to such adjustments for such next following Capacity Year as are 
contemplated by the PJM Capacity Rules) have been notified in writing to Buyer, 
and Seller shall be able to transfer a Contract Capacity Amount for the next 
following Capacity Year to Buyer based on the Contract Capacity for such 
following Capacity Year, provided that this requirement shall not limit in any way 
Seller’s Capacity Offer Discretion, and (vi) all Energy to be delivered to the 
Buyer at the Delivery Point pursuant this Agreement from such Unit, Unit Group 
or the Project, as applicable, qualifies as generation from an Eligible Energy 
Resource under the RPS Act and the Commission RPS Rules;  

(b)  the Electrical Interconnection Facilities necessary to (i) qualify the 
Unit, Unit Group, or Project as a Capacity Resource of PJM with the ability to 
deliver the Capacity Value of such Unit, Unit Group, or the Project as of such 
certain date, and (ii) permit the delivery of Delivered Energy to the Delivery Point 
up to the Capacity of such Unit, Unit Group or Project, as the case may be, shall 
have been fully commissioned in accordance with the EPC Contract and other 
applicable Project Contracts and all performance testing relating to such Electrical 
Interconnection Facilities under the EPC Contract and other applicable Project 
Contracts shall have been successfully completed; and  

(c)  the applicable computer monitoring system (CMS) for the Project 
shall have been installed and tested and shall be fully operational in order to 
permit continuous reporting and monitoring of the performance of such Unit, Unit 
Group or Project, as the case may be, in accordance with the terms of the Turbine 
Supply Agreement or other applicable Project Contract. 

“Commercial Operation Date” shall mean, in the case of a Unit, a Unit 
Commercial Operation Date, a Unit Group, the Unit Group Commercial Operation Date, 
and, in the case of the Project as a whole, the Project Commercial Operation Date.  

“Commission” has the meaning set forth in the first recital hereto. 

“Commission RPS Rules” means the Commission’s Rules and Procedures to 
Implement the Renewable Energy Portfolio Standard in effect on the date hereof and as 
amended and supplemented from time to time (or any successor publication in effect 
from time to time implementing the Delaware Renewable Energy Portfolio Standards 
Act, 26 Del. C., § 351-363).  
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“Construction Period” shall mean the period of time commencing on the issuance 
of the EPC Notice to Proceed and ending forty two (42) months thereafter, as such period 
may be extended, on a day for day basis, by (i) Force Majeure Events or (ii) litigation by 
third parties (resulting in an injunction materially adversely affecting the construction or 
operation of the Project other than for reasons of Seller fault), occurring after or 
continuing beyond the EPC Notice to Proceed.  

“Contract Capacity” means, for each Capacity Year, the aggregate amount of 
MWs equal to the Cleared Capacity Value for such Capacity Year; provided that 
(a) during the sixth and seventh Capacity Years to commence after the beginning of the 
Services Term, the Contract Capacity shall mean the greater of (1) the Cleared Capacity 
Value for such Capacity Year and (2) 80% of the Capacity Value for such Capacity Year; 
and (b) commencing with the eighth Capacity Year to commence after the beginning of 
the Services Term, the Contract Capacity shall mean the greater of (1) the Cleared 
Capacity Value for such Capacity Year and (2) 85% of the Capacity Value for such 
Capacity Year. 

“Contract Capacity Amount” means, for each Capacity Year, the amount in U.S. 
Dollars to be credited to Buyer in the PJM eRPM system equal to (i) the Buyer’s 
Percentage of Contract Capacity for such Capacity Year, multiplied by (ii) the Project 
Capacity Resource Clearing Price for such Capacity Year.  

“Contract Term” has the meaning set forth in Section 2.1. 

“Contract Year” means a period of twelve (12) consecutive months; the first 
Contract Year shall commence on the Initial Delivery Date; and each subsequent 
Contract Year shall commence on the anniversary of the Initial Delivery Date. 

“Costs” means, with respect to a Non-Defaulting Party, brokerage fees, 
commissions and other similar documented third party transaction costs and expenses 
reasonably incurred by such Party either in terminating any arrangement pursuant to 
which it has hedged its obligations or entering into new arrangements which replace this 
Agreement; and all reasonable attorneys’ fees and expenses incurred by the Non-
Defaulting Party in connection with the termination of this Agreement. 

“Credit Rating” means, with respect to any entity, on any date of determination, 
the respective ratings then assigned to such entity’s unsecured, senior long-term debt or 
deposit obligations (not supported by third party credit enhancement) by a Rating 
Agency, or if such entity does not have a unsecured, senior long-term debt rating, then 
the rating assigned to such entity as its “issuer rating” by a Rating Agency. 

“Critical Milestones” means each of the Milestones set forth on Schedule 1 hereto 
that are identified as Critical Milestones in Schedule 1. 

“Cure” has the meaning set forth in Section 8.2(a). 

“Date Certain” has the meaning set forth in Section 5.4. 
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“Day-Ahead Schedule” has the meaning set forth in Section 3.5(a). 

“Deemed Generated Energy” means, during an applicable period of time, the 
quantity of Energy, expressed in MWh, that would have been produced by the Project, 
delivered to the Delivery Point as Delivered Energy and sold to Buyer in accordance with 
the terms of the Agreement during such period but for Buyer’s Unexcused Failure.  
Deemed Generated Energy shall be determined by taking into account the following: 

(1) in the case of Deemed Generated Energy actually delivered to the 
Delivery Point, the Delivered Energy during such period measured by the Project Meter 
(and not otherwise subject to a Dispatch Down Period); and 

(2) in the case of Deemed Generated Energy not actually delivered to the 
Delivery Point (and not otherwise subject to a Dispatch Down Period), (a) during such 
period, the actual fifteen (15) minutes (or more frequent, as reasonably available) wind 
speeds (interpolated over time intervals, if necessary) measured by the wind monitoring 
equipment located on each Unit as adjusted as a result of any Site calibration testing 
available for operation immediately prior to the commencement of the period in question 
and maintained using Good Utility Practices, or, if such monitoring equipment is 
unavailable during a relevant interval, then using other available data or interpolated data 
determined using Good Utility Practices, (b) the guaranteed Power Curve provided by the 
Turbine Supplier (adjusted by historical data for the Project compiled by Seller, including 
the results of any Power Curve testing), as applied to the wind speeds referred to in 
clause (a), and (c) the actual Availability of each Unit and the availability of the 
Electrical Interconnection Facilities necessary to deliver Energy to the Delivery Point, as 
such Deemed Generated Energy shall be adjusted for station power adjustments or 
electrical uses, auxiliary loads and Electrical Losses to the Delivery Point using historical 
data for the Project.    

“Deemed Generated Energy Compensation Amount” has the meaning set forth in 
Section 3.16. 

“Default Interest Rate” means the Interest Rate plus four percent (4%); provided, 
however, the Default Interest Rate shall never exceed the maximum rate permitted by 
applicable Law. 

“Defaulting Party” has the meaning set forth in Section 12.1(a) or (b). 

“Delay Damages” has the meaning set forth in Section 5.4. 

“Delay Damages Account” has the meaning set forth in Section 5.4(a). 

“Delay Damages Account Control Agreement” has the meaning set forth in 
Section 5.4(a). 

“Delivered Energy” means the Buyer’s Percentage of the Energy produced from 
the Project, as measured in MWh by the Project Meter at the Delivery Point in 
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accordance with PJM rules.  In no event shall Delivered Energy exceed 200 MWs in any 
given hour. 

“Delivery Point”   

(a)  for all Delivered Energy delivered pursuant to this Agreement shall be the 
Point of Receipt;  

(b) for the Contract Capacity Amount for any Capacity Year shall be as set 
forth in the PJM Agreements and the PJM Capacity Rules;  

(c) for Environmental Attributes shall be as set forth in the GATS Operating 
Rules or other applicable Laws; and 

(d)  for Ancillary Services (if any), shall be as set forth in the PJM 
Agreements. 

“Delmarva Zone” means the geographic area defined as the Delmarva Zone, as 
may be modified from time to time, within the PJM Control Area, as set forth in 
Attachment J to the PJM Tariff. 

“DEMEC” means Delaware Municipal Electric Corporation, or any successor 
organization thereto. 

“Development Period Security” has the meaning set forth in Section 8.1(a). 

“Direct Claim” means any claim by an Indemnitee on account of an Indemnifiable 
Loss which does not result from a Third Party Claim. 

“Disclosing Party” has the meaning set forth in Section 14.8. 

“Disclosure Order” has the meaning set forth in Section 14.8. 

“Dispatch Down Period” means the period of time during which (a) there is any 
curtailment ordered from PJM or any Governmental Authority, including the temporary 
shutdown of the Project for reasons including but not limited to any Emergency, (b) there 
is any curtailment ordered by Buyer based on any warning of an anticipated Emergency, 
or warning of an imminent condition or situation, which jeopardizes Buyer’s electric 
system integrity or the integrity of other systems to which Buyer is connected, as 
determined by Buyer in Buyer’s discretion consistent with Good Utility Practice and not 
inconsistent with the PJM Agreements or applicable Interconnection Agreements; 
(c) there is any curtailment ordered by Buyer due to over generation as established in 
accordance with the PJM Agreements or applicable Interconnection Agreements; 
(d) there is any curtailment ordered by Buyer in accordance with the PJM Agreements or 
applicable Interconnection Agreements based upon Buyer’s forecast of over generation, 
including, but not limited to, a request by PJM to manage over generation conditions; 
(e) there is any curtailment ordered by a Participating Transmission Owner in accordance 
with the PJM Agreements or applicable Interconnection Agreements; (f) there is 
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scheduled or unscheduled maintenance on a Participating Transmission Owner’s 
transmission facilities or the Interconnection Facilities that prevents (i) Buyer from 
receiving or (ii) Seller from delivering Delivered Energy at the Delivery Point or 
transmission of Energy from the Delivery Point; or (g) Buyer or Seller otherwise curtails, 
interrupts, or reduces deliveries of Energy pursuant to the terms of the Interconnection 
Agreements; provided, however, none of (a) through (g) shall be caused by any act or 
failure to act by Buyer that is inconsistent with Buyer’s rights and obligations under this 
Agreement or the Interconnection Agreements.  

“Early Termination Date” has the meaning set forth in Section 12.2(a). 

“Eastern Prevailing Time” or “EPT” means Eastern Standard Time or Eastern 
Daylight Savings Time, whichever is in effect on any particular date. 

 
“Economically Unfeasible” means that, as demonstrated by Seller and confirmed 

by the Independent Evaluator in a written report to Buyer and Seller explaining the 
rationale for its conclusion, Seller, as a reasonably prudent wind power developer, acting 
consistent with Good Utility Practice and applying a risk/return calculation typical of the 
wind electricity generation industry, would not choose to develop an offshore wind 
power generation facility at the Site under the rules and procedures set forth in the MMS 
Regulations, taken in combination with the terms of the Agreement.  

 
“Effective Date” is the first date on which the conditions precedent to the full 

effectiveness of this Agreement have occurred as set forth in Section 5.1. 

“Electrical Interconnection Facilities” means the apparatus required to safely and 
reliably interconnect with and deliver Energy from the Units to the Delivery Point and for 
the Seller to satisfy its obligations pursuant to Section 3.1(a), including the collection 
system between each Unit and the offshore transmission or switching equipment, 
transmission from the offshore location of the Project to the onshore Project substation 
facilities, connection, transformation, switching, metering, communications, control, and 
safety equipment related thereto, including both those Electrical Interconnection 
Facilities required pursuant to the terms of the Interconnection Agreements and the 
facilities described on Appendix 1 hereto under the heading “Electrical Interconnection 
Facilities”; provided that, by including any offshore electrical facilities in the Electrical 
Interconnection Facilities for purposes of this Agreement, Seller does not consent to the 
exercise of jurisdiction over such facilities by PJM or FERC to the extent PJM or FERC 
does not otherwise have such jurisdiction.  

“Electrical Losses” means all applicable losses, including, but not limited to, any 
transmission or transformation losses between the Units and the Point of Receipt, and any 
method to account for losses established by PJM and assigned to the Point of Receipt for 
the Project. 

“Emergency” means (i) an abnormal system condition requiring manual or 
automatic action to maintain system frequency, or to prevent loss of firm load, equipment 
damage, or tripping of system elements that could adversely affect the reliability of an 
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electric system or the safety of persons or property; or (ii) a condition that requires 
implementation of Emergency procedures as defined in the PJM Manuals.  

“Energy” means three-phase, 60-cycle alternating current electric energy, 
expressed in units of kilowatt-hours or megawatt-hours, net of auxiliary loads and station 
electrical uses (unless otherwise specified). 

“Environmental Attributes” means “Renewable Energy Credits” and “Generation 
Attributes” of the Project that the Renewable Energy Credits represent (as both terms are 
defined by the Commission RPS Rules and the RPS Act), and any and all other federal, 
state or other credits, Regional Greenhouse Gas Initiative credits or certificates, benefits, 
emissions reductions, offsets, or allowances, howsoever entitled, that are attributable to 
the Project, the Products or the Project’s displacement of fossil-fuel derived or other 
conventional Energy generation (other than PTCs or other monetary grants or tax 
credits), including, without limitation, (i) any environmental certificates issued by PJM 
under the GATS in connection with Energy generated by the Project; (ii) any such 
Environmental Attributes attributable to the Cleared Capacity Value of the Project; or 
(iii) any voluntary emission reduction credits obtained from the Project. 

“EPC Contract” means the Seller’s engineering, procurement and construction 
contract with the EPC Contractor for the construction of all aspects of the Project other 
than that portion that is subject to the Turbine Supply Agreement.   

“EPC Contractor” means the engineering, procurement and construction 
contractor responsible for constructing the Project pursuant to the EPC Contract.   

“EPC Notice to Proceed” means the notice to proceed issued to the EPC 
Contractor under the EPC Contract to commence the construction activities relating to the 
Project. 

“Equitable Defenses” means any bankruptcy, insolvency, reorganization and other 
Laws affecting creditors’ rights generally, and with regard to equitable remedies, the 
discretion of the court before which proceedings to obtain same may be pending.  

“Event of Default” shall mean a Seller’s Event of Default and/or a Buyer’s Event 
of Default. 

“Excess Products” has the meaning set forth in Section 3.1(c). 

“Execution Date” shall mean the date first above written. 

“Expected Generation Schedule” has the meaning set forth in Section 3.5(a)(i). 

“Federal Funds Interest Rate” means, for any day, the weighted average (rounded 
upwards, if necessary, to the next 1/100 of 1%) of the rates on overnight Federal funds 
transactions with members of the Federal Reserve System arranged by Federal funds 
brokers, as published on the next succeeding Business Day by the Federal Reserve Bank 
of New York, or, if such rate is not so published for such next succeeding Business Day, 
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the average (rounded upwards, if necessary, to the next 1/100 of 1%) of the quotations for 
such day.  

“FERC” means the Federal Energy Regulatory Commission, or any successor 
organization. 

“FIN 46” has the meaning set forth in Section 5.1(a). 

“FIN 46 Determination” has the meaning set forth in Section 12.4. 

“Financial Closing” means the binding closing of the debt or other third party 
financing necessary to construct the entire Project. 

“Financing Closing Deadline” has the meaning set forth in Section 5.2(e). 

“First Party” has the meaning set forth in Section 14.15. 

“Fitch” means Fitch Investors Service, Inc. or its successor. 

“Force Majeure Event” shall mean any event or circumstance which wholly or 
partly prevents or delays performance of any obligations arising under this Agreement, 
but only if and to the extent such event or circumstance is beyond the reasonable control 
of, and not the result of the fault or negligence of, or caused by, the Party seeking to have 
its performance obligation excused thereby, which by the exercise of due diligence such 
Party could not reasonably have been expected to avoid, and which by exercise of due 
diligence it has been unable to overcome, including but not limited to: (1) acts of God, 
including but not limited to landslide, lightning, earthquake, storm, hurricane, flood, 
drought, tornado, or other natural disasters and weather related events; (2) fire or 
explosions; (3) transportation accidents affecting delivery of equipment only if such 
accident occurs prior to the Commercial Operation Date of the Project or the Units in 
question; (4) sabotage, riot, acts of terrorism, war and acts of public enemy; or 
(5) restraint by court order or other Governmental Authority; provided that such restraint 
is of a general nature and not specific to the Project, the Agreement or the Buyer Group 
or Seller Group and does not arise from any action or inaction of the Party claiming the 
Force Majeure Event that is in contravention of or not consistent with its rights and 
obligations under this Agreement or is otherwise in violation of Law. 

Force Majeure Events shall not include: (i) a failure of performance of any third 
party, including any party providing electric transmission service, except to the extent 
that such failure was caused by an event that would otherwise satisfy the definition of a 
Force Majeure Event as defined above; (ii) economic hardship; (iii) lack of need for, or 
the availability of more favorable terms for the purchase or sale of, any Product during 
the Services Term or the Pre-Services Term Period; (iv) failure to timely apply for, obtain 
or maintain Permits; (v) breakage or malfunction of equipment (except to the extent that 
such failure was caused by an event that would otherwise satisfy the definition of a Force 
Majeure Event as defined above); and (vi) a Forced Outage (except to the extent that such 
failure was caused by an event that would otherwise satisfy the definition of a Force 
Majeure Event as defined above).  
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“Forced Outage” means any unplanned reduction or suspension of the electrical 
output from the Unit, Unit Group, or Project (as applicable) or unavailability of a Product 
in whole or in part from the Unit, Unit Group, or Project (as applicable) in response to an 
Emergency or unanticipated mechanical or electrical trip in response to an alarm or 
equipment malfunction (such events as specified in the PJM Agreements) and any other 
unavailability of the Project for operation, in whole or in part, for maintenance or repair 
that is not a Planned Outage or Maintenance Outage and not the result of a Force Majeure 
Event. 

 “Forecast Consultant” means an experienced commercial wind energy forecast 
provider reasonably acceptable to Buyer; provided that, following a designation of a 
Forecast Consultant, if the forecasts for Energy delivered to the Delivery Point provided 
by such Forecast Consultant to Buyer pursuant to Section 3.5 shall deviate (for a period 
to be established by the Operating Committee) by more than twenty five percent (25%), 
in the case of next-day forecasts, or by more than ten percent (10%), in the case of next-
hour forecasts, in each case from the actual Delivered Energy delivered to the Delivery 
Point, upon the request of Buyer, Seller and Buyer shall agree on a mutually acceptable 
replacement Forecast Consultant.  The Parties agree to periodically consider in good faith 
the incorporation of alternative performance benchmarks based upon the generally 
accepted state of the art in forecast performance as it may evolve over time. 
 
 “Forecast Period” has the meaning set forth in Section 3.5(a)(i). 
 
 “Forecasted Energy Notices” has the meaning set forth in Section 3.5(a). 
 

“GAAP” means generally accepted accounting principles in the United States of 
America in effect from time to time. 

“Gains” means, with respect to a Non-Defaulting Party, an amount equal to the 
present value of the economic benefit to it, if any (exclusive of Costs), resulting from the 
termination of this Agreement and commencing from the Early Termination Date for the 
remaining Pre-Services Period Term and Services Term, determined in a commercially 
reasonable manner and based on the Projected Delivered Energy for such period of time, 
subject to Section 12.2 and Section 12.6.  Factors used in determining economic benefit 
may include, without limitation, reference to information either available to it internally 
or supplied by one or more third parties, including, without limitation, quotations (either 
firm or indicative) of relevant rates, prices, yields, yield curves, volatilities, spreads or 
other relevant market data in the relevant markets, market price references, market prices 
for a comparable transaction, forward price curves based on economic analysis of the 
relevant markets, settlement prices for a comparable transaction at liquid trading hubs 
(e.g., NYMEX), all of which should be calculated for the remaining Pre-Services Term 
Period and Services Term to determine the value of the Products.  The discount rate to be 
applied for purposes of determining any Gains shall be the same discount rate applied for 
purposes of determining any Losses.  
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“GATS” means the Generation Attribute Tracking System developed by PJM-
Environmental Information Services, Inc. and operated in accordance with GATS 
Operating Rules, or any successor system and/or rules. 

“GATS Operating Rules” means the operating rules for the GATS that are 
published by the PJM Environmental Information Services, Inc., from time to time and 
that are currently posted on the PJM Internet site at www.pjm-
eis.com/documents/downloads/gats-operating-rules.pdf as of the Execution Date. 

“Good Utility Practices” means any of the practices, methods, and acts engaged in 
or approved by a significant portion of the electric utility industry (in the case of Buyer) 
and the wind power industry (in the case of Seller) during the relevant time period, and 
any of the practices, methods and acts which, in the exercise of reasonable judgment in 
light of the facts known at the time the decision is made, could have been expected to 
accomplish the desired result at a reasonable cost consistent with good business practices, 
reliability, safety and expedition.  Good Utility Practice is not intended to be limited to 
the optimum practice, method, or act to the exclusion of all others, but rather is intended 
to include acceptable practices, methods, or acts generally accepted in the region. 

“Governmental Authority” means any international, federal, state, local or 
municipal government, governmental department, commission, board, bureau, agency, or 
instrumentality, or any judicial, regulatory or administrative body, having jurisdiction as 
to the matter in question. 

“Governmental Charges” means, other than Taxes, any charges or costs that are 
assessed or levied by any Governmental Authority (other than charges imposed by PJM 
or any other interconnection or transmission provider) or other Person, including local, 
state or federal authorities that would affect the sale and purchase of Products 
contemplated by this Agreement, either directly or indirectly. 

“Guaranteed Initial Delivery Date” means December 1, 2014. 

“Hazardous Substance” means, collectively, (a) any chemical, material or 
substance that is listed or regulated under applicable Laws as a “hazardous” or “toxic” 
substance or waste, or as a “contaminant” or “pollutant” or words of similar import, 
(b) any petroleum or petroleum products, flammable materials, explosives, radioactive 
materials, asbestos, urea formaldehyde foam insulation, and transformers or other 
equipment that contain polychlorinated biphenyls (“PCBs”), and (c) any other chemical 
or other material or substance, exposure to which is prohibited, limited or regulated by 
any Laws.  

“Hourly Schedule Updates” has the meaning set forth in Section 3.5(a)(iv). 

“Indemnifiable Loss” means any and all damages, claims, losses, liabilities, 
obligations, costs and expenses, including reasonable legal, accounting and other 
expenses, and the costs and expenses of any and all actions, suits, proceedings, demands 
(by any Person, including any Governmental Authority), assessments, judgments, 
settlements and compromises. 
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“Indemnitee” has the meaning set forth in Section 11.1(c). 

“Indemnitor” has the meaning set forth in Section 11.1(c). 

“Independent Evaluator” means an independent and neutral Person with a 
nationally recognized reputation in the analysis of the development and financing of wind 
energy projects to be nominated by Seller and approved by Buyer in its reasonable 
discretion within thirty (30) days of Seller’s nomination thereof; provided however that 
the Independent Evaluator shall not be then, currently as of the nomination, engaged by,  
or on behalf of, or have previously been engaged by or on behalf of, Seller or any 
Affiliate of Seller unless expressly disclosed to and approved by Buyer, such approval 
not be unreasonably withheld.  

“Indian River Line Assets” means those interconnection facilities that the 
applicable Participating Transmission Owner (which may be Buyer) will assume 
ownership of and maintain for a fee paid by Seller.  These are generally described as the 
interconnection facilities between Seller’s on-shore substation, as identified in 
Appendix 1, and the Point of Receipt at the Indian River Substation.  These assets shall 
include an approximately twelve (12) mile 230 or 138 kV transmission line, breakers, 
switches, metering,  and an appropriate  transformer, if required consistent with Good 
Utility Practice, as further illustrated in Appendix 1. 

 
“Indian River Substation” means the substation located next to Indian River 

Power Plant on the Delmarva Peninsula in Sussex County, Delaware, as recognized by 
PJM, to be specified in the Interconnection Construction Service Agreement and further 
specified in Appendix 1. 

“Initial Delivery Date” means the date on or after the Effective Date on which all 
of the conditions precedent set forth in Section 5.3(a) have been satisfied or waived by 
written agreement of the Parties.  

“Initial Performance Test” has the meaning used in Section 3.12. 

“Instructed Operation” means (i) an Operational Order, (ii) a mandatory direction 
of PJM, or (iii) an action required pursuant to the PJM RAA to meet Emergencies and 
reliability needs including voltage support.   

“Interconnection Agreements” means, collectively, as appropriate, (i) the 
interconnection agreement to be entered into among PJM, Seller and Buyer for the 
interconnection of the Project to the PJM Grid at the Delivery Point, (ii) the 
Interconnection Services Agreement, (iii) the Interconnection Construction Services 
Agreement, and (iv) the Interconnection Studies. 

“Interconnection Construction Services Agreement” means an agreement entered 
into by Seller, the Participating Transmission Owner, and PJM pursuant to Subpart B of 
Part VI of the PJM Tariff and in the form set forth in Attachment P of the PJM Tariff, 
relating to construction of Attachment Facilities, Network Upgrades, and Local Upgrades  
(as each such term is defined in the PJM Tariff) and coordination of the construction and 
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interconnection of an associated Customer Facility (as defined in the PJM Tariff).  The 
Interconnection Construction Service Agreement between Buyer, Seller, and PJM with 
respect to the Indian River Line Assets shall include: (1) descriptions and drawings 
detailing the interconnection facilities and construction responsibilities; (2) the use of 
Buyer’s Indian River to Bethany rights of way (approximately twelve (12) miles) for 
construction of facilities serving Seller; (3) a schedule of key dates for completion of the 
Indian River Line Assets; and (4) a payment schedule for construction of the Indian River 
Line Assets commensurate with expected construction costs. 

 “Interconnection Services Agreement” means an agreement among PJM, Seller, 
and the applicable Participating Transmission Owner (which may be Buyer) regarding 
interconnection under Part IV and Part VI of the PJM Tariff with respect to the Project. 

“Interconnection Studies” means, collectively, the Interconnection Feasibility 
Study, System Impact Study, Facilities Study, and Optional Interconnection Study (as 
such terms are defined in the PJM Tariff) or other studies regarding interconnection of 
new generation facilities undertaken by PJM pursuant to the PJM Tariff with respect to 
the Project for interconnection of new generation facilities.  

“Interest Rate” means the Prime Rate plus two percent (2%); provided, however, 
after the occurrence and during the continuation of an Event of Default by a Party, the 
Interest Rate applicable with respect to payments made by such Party shall be the Default 
Interest Rate, and provided further, that the Interest Rate shall never exceed the 
maximum rate permitted by applicable Law.   

 “kW” means kilowatt(s). 

“kWh” means one kilowatt of electric power over a period of one hour. 

“Law” means any statute, law, treaty, convention, rule, regulation, ordinance, 
code, Permit, enactment, injunction, order, writ, decision, authorization, judgment, decree 
or other legal or regulatory determination or restriction issued, adopted, administered or 
implemented by a court or Governmental Authority, including any of the foregoing that 
are enacted, amended, or issued after the Execution Date, and which become effective 
during the Contract Term; or any binding interpretation of the foregoing. 

“Letter(s) of Credit” shall mean a letter of credit in the form of an irrevocable, 
transferable standby letter of credit from a Qualified Issuer, in form and substance 
reasonably satisfactory to Buyer. 

“Licensed Professional Engineer” means a person mutually acceptable to Buyer 
and Seller, each in its reasonable discretion, who (i) has training and experience in the 
power industry specific to the technology of the Project, (ii) has no economic 
relationship, association, or nexus with Seller or Buyer, other than to meet the obligations 
of Seller pursuant to this Agreement, (iii) is not a representative of a consultant, engineer, 
contractor, designer or other individual involved in the development, construction or 
operation of the Project or of a manufacturer or supplier of any equipment installed at the 
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Project, and (iv) is licensed in an appropriate engineering discipline for the required 
certification being made. 

“Lien” means any mortgage, pledge, hypothecation, assignment, mandatory 
deposit arrangement, encumbrance, lien (statutory or other), or preference, priority or 
other security agreement of any kind or nature whatsoever, including, without limitation, 
any sale-leaseback arrangement, any conditional sale or other title retention agreement, 
and any financing lease having substantially the same effect as any of the foregoing. 

 “Load Serving Entity” or “LSE” means any entity (or the duly designated agent 
of such an entity), including a load aggregator or power marketer, (i) serving an end-user 
within the PJM Control Area, and (ii) that has been granted the authority or has an 
obligation pursuant to state or local Law, regulation or franchise to sell electric energy to 
end-users located within the PJM Control Area.  

“Locational Marginal Price” means the locational price for Energy at the Delivery 
Point as determined by PJM in accordance with the PJM Agreements; or equivalent 
concept by PJM with the same economic effect as Locational Marginal Price as set forth 
herein. 

“Losses” means, with respect to a Non-Defaulting Party, an amount equal to the 
present value of the economic loss to it, if any (exclusive of Costs), resulting from 
termination of this Agreement and commencing from the Early Termination Date for the 
remainder of the Pre-Services Term Period and the Services Term, determined in a 
commercially reasonable manner and based on the Projected Delivered Energy for such 
period of time, subject to Section 12.2 and Section 12.6.  Factors used in determining the 
loss of economic benefit may include, without limitation, reference to information either 
available to it internally or supplied by one or more third parties including, without 
limitation, quotations (either firm or indicative) of relevant rates, prices, yields, yield 
curves, volatilities, spreads or other relevant market data in the relevant markets, market 
price references, market prices for a comparable transaction, forward price curves based 
on economic analysis of the relevant markets, settlement prices for a comparable 
transaction at liquid trading hubs (e.g. NYMEX), all of which should be calculated for 
the remaining term of the Agreement to determine the value of the Products.  The 
discount rate to be applied for purposes of determining any Losses shall be the same 
discount rate applied for purposes of determining any Gains.  If the Non-Defaulting Party 
is the Seller, then “Losses” shall exclude any loss of Production Tax Credits or other 
federal or state tax credits related to the Project or generation therefrom. 

“Maintenance Outage” means a “Generator Maintenance Outage” as defined in 
the PJM Agreements. 

“Maximum Delay Damages” shall have the meaning set forth in Section 5.4. 

“Mechanical Availability Percentage” shall mean, for a given period and for all 
Units and Electrical Interconnection Facilities that are a part of the Project during such 
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period or any part thereof (the “Relevant Units”), a percentage calculated in accordance 
with the following formula: 
 
 

Mechanical 
Availability 
Percentage 

 
 

= 

 
 

100 

 
 

X 

(the sum of the aggregate Operational Hours during the 
applicable period for all Relevant Units) 

___________________________________________ 

(the sum of the aggregate Base Hours during the 
applicable period for all Relevant Units) 

 
Where: 
 

“Base Hours” for each Relevant Unit shall mean the number of hours in the 
applicable period, less the sum of (without duplication): 
 
 (1)  any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy as a 
result of an Instructed Operation or Dispatch Down Period (but excluding hours 
(or portions of hours) in which such Dispatch Down Period or Instructed 
Operation is in effect due to the act or omission of Seller (to the extent 
inconsistent with Seller’s rights and obligations hereunder)); 
 
 (2)   any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy solely as 
a result of Operational Limitations and not because the Relevant Unit is 
unavailable to deliver Delivered Energy due to a Planned Outage, a Maintenance 
Outage or a Forced Outage; and 
  
 (3)  any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy solely as 
a result of a Force Majeure Event and not because the Relevant Unit is 
unavailable to deliver Delivered Energy due to a Planned Outage, a Maintenance 
Outage or a Forced Outage; 
 
 provided that, for purposes of the calculation of the Mechanical 
Availability Percentage under Section 12.1(a)(viii), the amount of hours set forth 
in Item (3) above shall not be subtracted from the definition of Base Hours.   
 
“Operational Hours” for each Relevant Unit shall mean the number of hours (or 
portions of an hour) in the applicable period, less the sum of (without 
duplication): 
 
 (1)  any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy as a 
result of a Dispatch Down Period or an Instructed Operation (including, for the 
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avoidance of doubt, hours (or portions of hours) in which such Dispatch Down 
Period or Instructed Operation is in effect due to the act or omission of Seller (to 
the extent inconsistent with Seller’s rights and obligations hereunder)); 
 
 (2)  any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy solely as 
a result of Operational Limitations and not because the Relevant Unit is 
unavailable to deliver Delivered Energy due to a Planned Outage, a Maintenance 
Outage or a Forced Outage; 
 

(3) any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy as a 
result of a Planned Outage or Maintenance Outage or a Forced Outage; and 
 
 (4)  any hours (or portions of an hour) during such period that such 
Relevant Unit is not operational or is unable to deliver Delivered Energy solely as 
a result of a Force Majeure Event and not because the Relevant Unit is 
unavailable to deliver Delivered Energy due to a Planned Outage, a Maintenance 
Outage or a Forced Outage. 

  
“Milestone” shall mean any or each of the milestones forth in Schedule 1 relating 

to the construction, development, testing and operation of the Project. 

“Minimum Performance Requirement” has the meaning set forth in Section 3.15. 

“MMS” means the Minerals Management Service, a bureau of the United States 
Department of the Interior, or its successor agency. 

“MMS Regulations” has the meaning set forth in Section 5.6. 

“Monthly Fixed Payment” or “MFP” has the meaning set forth in Section 4.2(b). 

“Monthly Payment Date” has the meaning set forth in Section 6.2. 

“Monthly Schedule” has the meaning set forth in Section 3.5(a)(ii). 

“Moody’s” means Moody’s Investor Services, Inc., or its successor. 

“MPR Base Amount” shall mean the product of the following equation, expressed 
in MWh: ((Buyer’s Percentage of Project Capacity x 8760) x .32).   

“MW” means megawatts. 

“MWh” means megawatt hour. 

“NERC” means the North American Electric Reliability Corporation or a 
successor organization that is responsible for establishing reliability criteria and 
protocols. 
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“Network Upgrades” means the transmission facilities that meet the definitions of 
Network Upgrades which are identified by PJM as necessary to allow the Project’s 
Capacity to be recognized as a Capacity Resource by PJM as determined and identified in 
the Interconnection Studies approved in connection with the construction of the Project.  
Network Upgrades do not include the Indian River Line Assets or the modifications 
necessary to the Indian River Substation to connect the Indian River Line Assets that are 
directly assigned to Seller. 

“Non-Defaulting Party” has the meaning set forth in Section 12.2. 

“Notice” means a written communication which is delivered in the manner 
required by Section 14.1, as applicable to that communication. 

“Notice of Claim” has the meaning set forth in Section 11.1(c). 

“Operating Procedures” has the meaning set forth in Section 3.13. 

“Operational Limitations” of the Project are the parameters set forth in 
Appendix 1, describing the operational limitations of the Project.  

“Operational Order” means a mandate issued by a Governmental Authority or 
PJM that the Seller has no discretion to ignore or avoid to offer or provide a Product or to 
Start-Up, Shut-Down, curtail or operate all or any part of the Project.  An Operational 
Order would include, for example, a mandate issued by the U.S. Secretary of Energy to 
offer capacity or energy or to operate the Project during an Emergency.  In contrast, by 
way of further example, a legal obligation to test all or any part of the Project for the 
purpose of maintaining its Permits is not considered an Operational Order.  

 “Outage” means the partial or full unavailability or inability of each Unit of the 
Project or any portion of the Project associated with the ability to deliver Products or to 
operate at 100% of its Capacity due to a Forced Outage, Scheduled Maintenance Outage, 
or Force Majeure Event, including any derating or inability to produce a Product (other 
than as disclosed in Appendix 1 as an Operational Limitation).  

“Outage/Availability Notification Form” has the meaning set forth in 
Section 3.10(a). 

“Outage/Availability Notification Procedures” has the meaning set forth in 
Section 3.5(c). 

“Outage Due to Wind Conditions” has the meaning set forth in Section 3.10(g). 

“Outage Extension” means an extension of a Planned Outage or Maintenance 
Outage beyond its previously estimated completion date established at the start of the 
Planned Outage or Maintenance Outage that satisfies the requirement for a Planned 
Outage extension or Maintenance Outage extension as specified in the PJM Agreements. 
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“Participating Transmission Owner” means an entity that (i) owns, operates and 
maintains transmission lines and associated facilities and/or has entitlements to use 
certain transmission lines and associated facilities, and (ii) has transferred to PJM 
operational control of such facilities and/or entitlements to be made part of the PJM Grid. 

“Party” or “Parties” has the meaning set forth in the first paragraph of the 
Agreement. 

“Permit” means any permit, authorization, license, order, consent, waiver, 
exception, exemption, variance, or other approval by or from, and any filing, report, 
certification, declaration, notice or submission to or with any Governmental Authority, 
including any of the foregoing relating to the ownership, siting, construction, operation, 
use or maintenance of the Project under any applicable environmental or other Law. 

“Permitting Deadline” has the meaning set forth in Section 5.2(c). 

“Permitting Milestone” has the meaning set forth in Section 5.2(c). 

“Person” means an individual, partnership, joint venture, corporation, limited 
liability company, trust, association or unincorporated organization, or any Governmental 
Authority. 

“PDE Multiplier” means, as of the date of calculation of Projected Delivered 
Energy, the ratio of (1) Projected Project Nameplate Capacity; divided by (2) Capacity 
(expressed in MWs) of the Project as of such date of calculation.  

“PJM” means PJM Interconnection, LLC, or any successor organization thereto.  

“PJM Agreements” means the PJM Tariff, PJM Operating Agreement, PJM RAA, 
PJM Manuals and any other applicable PJM bylaws, procedures, rules, manuals or 
documents, or any successor, superseding or amended versions thereof that may take 
effect from time to time. 

“PJM Capacity Rules” means the rules and procedures for the PJM capacity 
markets set forth in the PJM Agreements, currently Attachment DD of the PJM Tariff, 
and as further explained in PJM Manual 18: PJM Capacity Market, as such rules and 
procedures may be amended from time to time.  

“PJM Control Area” means the control area recognized by NERC as the PJM 
Control Area. 

“PJM Grid” means the system of transmission lines and associated facilities of the 
Participating Transmission Owners that have been placed under PJM’s operational 
control. 

 “PJM Manual” or “PJM Manuals” means the instructions, rules, procedures and 
guidelines established by PJM for the operation, planning, and accounting requirements 
of the PJM Control Area and PJM Interchange Energy Market. 
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 “PJM Member” means any entity satisfying the requirements of PJM to conduct 
business with PJM, including transmission owners, generating entities, Load Serving 
Entities and marketers.  

“PJM Operating Agreement” means the Operating Agreement of PJM or its 
successor, including superseding or amended versions of such operating agreement that 
may take effect from time to time. 

“PJM RAA” means the Reliability Assurance Agreement, dated as June 2, 1997, 
as revised or amended, by and among Buyer and the other parties signatory thereto. 

“PJM RPM Market” means the market administered by PJM for the centralized 
procurement of unforced capacity for the purposes of LSEs meeting their capacity 
obligations under the PJM Agreements as governed by the PJM Capacity Rules.   

“PJM Tariff” means the PJM Open Access Transmission Tariff providing 
transmission service within the PJM Control Area, as in effect from time to time, 
including any schedules, appendices or exhibits attached thereto. 

“Planned Outage” means a “Generator Planned Outage” as defined in the PJM 
Agreements.   

“Point of Receipt” means the point of interconnection on the PJM Grid where 
Capacity and Energy from the Project will be made available to PJM under Part II of the 
PJM Tariff, this point being on the high side of the 230/138 kV transformer at the Indian 
River Substation, or if the transformer is not located at the Indian River Substation, the 
bus or equivalent connection at the Indian River Substation to which the Indian River 
Lines Assets are connected, as further detailed in Appendix 1. 

“Post Date Certain Units” has the meaning set forth in Section 5.4(e). 

“Power Curve” means the measure of the kWh output of a Unit or the Project as a 
function of wind speed, measured consistent with Good Utility Practices (as applicable 
for the terms of this Agreement) and provided in the Turbine Supply Agreement. 

“Pre-Construction Services Agreement” has the meaning set forth in 
Section 5.2(g). 

“Pre-Initial Delivery Date Products” has the meaning set forth in 
Section 3.1(a)(ii). 

“Pre-Services Term Period” has the meaning set forth in Section 3.1(a)(ii). 

“Pre-Services Term Period Security” has the meaning set forth in Section 8.1(b). 

“Prime Rate” means the per annum rate of interest published by the Wall Street 
Journal as the prime lending rate or “prime rate”, with adjustments in that varying rate to 
be made on the same day as any change in that rate is so published. 
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“Product” shall mean, collectively, Energy, Contract Capacity, Ancillary Services 
(if applicable), and Environmental Attributes. 

“Project” means the electric generation facility described in Appendix 1, 
consisting of the Units and the Site, the Electrical Interconnection Facilities, and any 
other ancillary facilities, goods, equipment, rights to the Site and other rights, Permits and 
real property associated therewith.   

“Project Capacity” shall mean the total intended aggregate nameplate capacity 
rating of the Project to be determined by Seller and declared by Seller to Buyer via 
written Notice on or before the second anniversary of the Execution Date pursuant to 
Section 2.4. 

“Project Capacity Resource Clearing Price” means, for each Capacity Year, the 
price point for the Base Residual Auction (BRA) Resource Clearing Price for such 
Capacity Year in the Locational Delivery Area in which the Delivery Point is located, as 
such price point shall be determined in accordance with the PJM Capacity Rules 
expressed in dollars per kW-year or dollars per MW-year if appropriate. 

“Project Commercial Operation” means Commercial Operation with respect to 
the Project. 

“Project Commercial Operation Date” means the date on which Seller (a) notifies 
Buyer in writing that Project Commercial Operation has occurred (in accordance with the 
Project size requirements of Section 5.4), and (b) provides a certification of a Licensed 
Professional Engineer, substantially in the form attached hereto as Appendix 2, certifying 
satisfactory completion of Project Commercial Operation. 

“Project Contracts” shall mean the Turbine Contracts, the EPC Contract, the 
Interconnection Agreements, any contract with the Forecast Consultant, any Project 
operations agreement, and any other material contracts entered into in connection with 
the development, construction, installation, maintenance, servicing or operation of the 
Project or the provision of CMS and SCADA.  

“Project Financing Liens” shall mean Liens granted to the Senior Secured 
Lenders, which Liens secure construction loans, term-debt or working capital facilities of 
the Project and which collectively comply with the provisions of Section 8.3 of the 
Agreement. 

“Project Meter” shall mean the revenue quality electricity generation meter 
included within the Project facilities, the proposed location of which is identified in 
Appendix 1 hereto, which meter shall register all Delivered Energy delivered to the 
Delivery Point pursuant to the terms of this Agreement.  

“Project Permitted Liens” means (i) the Liens created by the Senior Security 
Documents so long as the same comply with the provisions of Section 8.3 of this 
Agreement and (ii) other Liens permitted to exist under the terms of the Senior Security 
Documents.  
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“Project Security Agreements” has the meaning set forth in Section 8.3. 

“Projected Delivered Energy” means: 

(a)  if such date of calculation shall occur prior to the Initial Delivery Date, the 
sum of the PDE Monthly Averages for each calendar month calculated over a deemed 
term equal to twenty-five (25) years, where the “PDE Monthly Average” for each 
calendar month of the year shall be the average of (i) the actual Delivered Energy plus 
any Deemed Generated Energy for each full calendar month that has occurred since the 
first Unit Group Commercial Operation Date, and (ii) the Delivered Energy for each such 
full calendar month as set forth in the Expected Generation Schedule for each of such 
calendar months for which the clause (i) data is unavailable, with each PDE Monthly 
Average for the twelve (12) calendar months being multiplied by the PDE Multiplier (to 
take into effect a presumed full Project nameplate capacity rating equal to the Projected 
Project Nameplate Capacity); provided that the amount of Delivered Energy used in such 
calculations (whether based on actual Delivered Energy, Deemed Generated Energy or 
that set forth in the Expected Generation Schedule), shall not exceed the maximum 
amounts of MWs for any hour or year which corresponds to the pro rata amounts 
associated with the Projected Project Nameplate Capacity.  The intent of this provision is 
to recognize and take into account the seasonal nature of the Delivered Energy during the 
course of a calendar year.  For example, if the Pre-Services Term Period prior to the date 
of calculation is 15 months commencing on January 1, the PDE Monthly Average would 
be separately calculated for January, taking into account the historical data for the two 
Januarys that shall have occurred in the Pre-Services Term Period, and the corresponding 
data for those two Januarys in the Expected Generation Schedule.  Similarly, the PDE 
Monthly Average would be separately calculated for May, taking into account the 
historical data for the one May that shall have occurred in the Pre-Services Term Period, 
and the corresponding data for that May in the Expected Generation Schedule.  The size 
adjustment for the PDE Multiplier shall then be made for each calendar month, and each 
such average monthly amount shall be presumed to apply for a deemed twenty-five 
(25) year term.  By way of further example, if the Pre-Services Term Period does not 
include a particular calendar month in an applicable year, the PDE Monthly Average for 
such month will be deemed to be Delivered Energy for such month as set forth in the 
Expected Generation Schedule. 
 
 (b) if such date of calculation shall occur after the Initial Delivery Date, the 
sum of the Historical Monthly Averages for each calendar month calculated over a 
deemed term equal to the number of months in the remaining Services Term that would 
have been in effect in the absence of an Early Termination Date.  The “Historical 
Monthly Average” for each calendar month of the year shall be the average of the actual 
Delivered Energy plus any Deemed Generated Energy for each such calendar month that 
has occurred since the Initial Delivery Date; provided that in the event that there shall not 
be at least three (3) years of historical performance data for any calendar month, then the 
Historical Monthly Average for such  calendar month shall be the average of (i) the 
actual Delivered Energy plus any Deemed Generated Energy for each such full calendar 
month that has occurred since the Initial Delivery Date, and (ii) the Delivered Energy for 
each such full calendar month as set forth in the Expected Generation Schedule for each 
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of such calendar months for which the clause (i) data is unavailable.  If a particular 
calendar month in an applicable year has not occurred since the Initial Delivery Date, the 
Historical Monthly Average for such month will be deemed to be the Delivered Energy 
for such month as set forth in the Expected Generation Schedule. 
 

“Projected Project Nameplate Capacity” means at any time prior to the Initial 
Delivery Date, the Project Capacity, provided, however, if the total Project Capacity has 
not achieved Commercial Operation at such time, such lesser amount of MWs as the 
Independent Evaluator shall confirm is reasonably likely to achieve Commercial 
Operation by the Date Certain (which amount shall be zero if the Independent Evaluator 
determines at least sixty percent (60%) of the Project Capacity would not have achieved 
Commercial Operation by the Guaranteed Initial Delivery Date).   

“PTC” has the meaning set forth in Section 5.7. 

“PTC Termination Date” has the meaning set forth in Section 5.7. 

“Qualified Issuer” means a U.S. commercial bank (or a foreign bank with a 
U.S. branch reasonably acceptable to Buyer) having total assets of at least $10 billion and 
a senior unsecured long-term Credit Rating (unenhanced by third-party support) 
equivalent to A- or better as determined by S&P and the equivalent by Moody’s or Fitch. 

“Rating Agency” or “Rating Agencies” shall mean, individually or collectively, 
S&P, Moody’s and Fitch. 

“Recording” has the meaning set forth in Section 14.17. 

“Regulatory Approval” shall consist of: 

(a) a final non-appealable order of the Commission and the Agencies 
that 

(i)  approves the terms of the Agreement without modification 
and 

(ii)  orders Buyer to enter into the Agreement and 

(iii)  includes a provision from the Commission that authorizes 
Buyer to recover its costs incurred as a result of the Agreement through its 
rates, unless, after Commission review, any such costs are determined by 
the Commission to have been incurred in bad faith, are the product of 
waste or out of an abuse of discretion, or in violation of law. 

(b) approval of the Agreement by FERC to the extent FERC approval 
is required.  

“Regulatory Charges” has the meaning set forth in Section 9.2. 
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“Regulatory Charges Payment” has the meaning set forth in Section 9.2. 

“ReliabilityFirst Corporation” means ReliabilityFirst Corporation, a Delaware 
non-profit corporation, or a successor organization that is responsible for establishing 
reliability criteria and protocols under or on behalf of the NERC for the portion of the 
PJM Control Area containing the Delmarva South Zone.  

“Regulatory Disclosures” has the meaning set forth in Section 14.8. 

“Renewable Energy Credits” or “RECs,” shall have the meaning set forth in the 
Commission RPS Rules and the RPS Act. 

 “Replacement PPA” has the meaning set forth in Section 3.1(e). 

“Resource Adequacy Requirement” or “RAR” means a standard or requirement 
established and administered by the Commission, PJM, FERC, or other Governmental 
Authority, whereby unit-specific Capacity is identified and the physical unit is made 
available for meeting such requirement; the eligibility to count Capacity toward the 
Resource Adequacy Requirement may be determined by identifying the full resource 
adequacy capability of specific Units or an amount of resource adequacy capability from 
a combination of all or any part of the Units (not including the PJM RPM Market as in 
place as of the Execution Date and related PJM Agreements).  

 “RPS Act” shall mean Delaware’s Renewable Energy Portfolio Standards Act, 26 
Del. C., § 351-363.   

“S&P” means Standard and Poor’s Ratings Group., a division of 
McGraw Hill, Inc., or its successor. 

“Scheduled Maintenance” means removing the equipment included in the Project, 
or any portion thereof, from service availability, in whole or in part, for inspection and/or 
general overhaul of one or more major equipment groups of the type that (i) is necessary 
to reliably maintain the Project consistent with Good Utility Practices, (ii) cannot be 
reasonably conducted during the Project’s operations, (iii) causes the available Capacity 
to be reduced to less than 100% of the total Capacity (as applicable for a specific month) 
and (iv) has been scheduled and Noticed in accordance with the requirements of 
Section 3.10 and the PJM Manuals. 

“Scheduled Maintenance Outage” is a Planned Outage or Maintenance Outage 
during which Scheduled Maintenance is performed, provided that only a Planned Outage 
or Maintenance Outage that has been Noticed and is otherwise in accordance with 
Section 3.10 shall be considered a Scheduled Maintenance Outage.   

“Second Party” has the meaning set forth in Section 14.15. 

“Seller” shall mean Bluewater Wind Delaware LLC, a Delaware limited liability 
company. 



Execution Version 
 

 26 

“Seller Group” has the meaning set forth in Section 11.1(b). 

“Seller’s Capacity Offer Discretion” shall mean the reasonable discretion of the 
Seller to determine whether to submit an offer into the PJM RPM Market, and the 
quantity, price, and other terms of such offers, all in accordance with the PJM Capacity 
Rules, consistent with the objective of the Parties to maximize the Cleared Capacity 
Value while allowing the Seller to reasonably manage the risk associated with 
participating in the PJM RPM Market.  The Parties acknowledge that, because of the 
Seller’s Capacity Offer Discretion, the existence or amount of Cleared Capacity Value in 
any Capacity Year is not guaranteed. 

“Seller’s Event of Default” has the meaning set forth in Section 12.1(a). 

“Senior Loan Documents” means the documents under which the Senior Secured 
Lenders provide construction, working capital  or term debt financing to Seller, secured 
by the Senior Security Documents. 

“Senior Secured Lenders” means Persons not affiliated with Seller who provide 
construction, working capital or term debt financing for the Project (and the agents 
thereof) and hold first-priority security interests in the collateral granted under the Senior 
Security Documents. 

“Senior Security Documents” means, collectively, all documents granting the 
Senior Secured Lenders a security interest in any property or assets of the Seller to secure 
the obligations of the Seller to the Senior Secured Lenders under the Senior Loan 
Documents, including a mortgage and security agreement. 

“Services Term” has the meaning set forth in Section 2.1. 

“Services Term Security” has the meaning set forth in Section 8.1(c). 

“Settlement Amount” has the meaning set forth in Section 12.2(d). 

“Shared Facilities” shall mean one or more off-shore substations which are 
included in the Project, all undersea cables connecting such substations to land, access 
rights to the Indian River Line Assets and all other rights and property associated with the 
transmission of Energy from the off-shore substations to the Point of Receipt. 

“Shut-Down” means the action of causing all or part of the Project to cease 
producing Energy and/or Ancillary Services (if applicable). 

“Site” means certain federal waters of the Atlantic Ocean off of the coast of 
Delaware, certain Delaware State waters, and certain associated real property and rights 
therein located onshore in the State of Delaware, where the Project (including the 
Electrical Interconnection Facilities) is located, as identified and described in 
Appendix 1. 
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“Start-Up” means the action of causing all or part of the Project to begin 
producing Energy and/or Ancillary Services (if applicable) from a state of no or zero 
production.   

“Subsequent Performance Tests” has the meaning used in Section 3.12.   

 “Tax Investor” has the meaning set forth in Section 14.5(a). 

“Taxes” means all foreign and domestic taxes, rates, levies, assessments, 
surcharges, duties and other fees and charges of any nature, whether currently in effect or 
adopted during the Term, including but not limited to, ad valorem, consumption, excise, 
franchise, gross receipts, import, export, license, property, sales, stamp, storage, transfer, 
turnover, use or value-added Taxes, payroll, unemployment, and any and all items of 
withholding, deficiency, penalty, addition to tax, interest or assessment related thereto. 

“Termination Fee” has the meaning set forth in Section 5.4. 

“Termination Payment” has the meaning used in Section 12.2. 

“Test Energy” means that Delivered Energy which is produced by a Unit, a Unit 
Group or the Project (as applicable) and delivered to the Delivery Point for Buyer’s 
purchase pursuant to Section 3.1(a)(iii), in order to perform testing of a Unit, a Unit 
Group or the Project (as applicable), prior to Commercial Operation. 

“Third Party” means a Person that is not a member of the Buyer Group or the 
Seller Group. 

“Third Party Claim” means a claim, suit or similar demand by a Third Party. 

“Turbine Contracts” shall mean the Turbine Supply Agreement and any related 
wind turbine generator service and maintenance agreement entered into by Seller, and 
any guarantees or credit support provided in connection therewith. 

“Turbine Notice to Proceed” means the notice to proceed issued to the Turbine 
Supplier under the Turbine Supply Agreement. 

“Turbine Supplier” means the vendor to be selected by Seller to enter into the 
Turbine Supply Agreement, currently anticipated to be Vestas Wind Systems A/S.   

“Turbine Supply Agreement” means the agreement to be entered into by Seller 
and the Turbine Supplier for the supply to the Project of the Units set forth on 
Appendix 1 hereto, and the related turbine warranty agreement providing certain 
warranties and/or guaranties in connection with the performance of the Units.  

“Turbine Supply Availability” shall mean the mechanical “availability” of a Unit 
as determined in accordance with the Turbine Supply Agreement. 
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“Unit” means each of the wind generation units described in Appendix 1 forming 
a part of the Project from which Seller has agreed to provide Products to Buyer pursuant 
to this Agreement. 

“Unit Commercial Operation” means the achievement of Commercial Operation 
with respect to a Unit.   

“Unit Commercial Operation Date” means the date on which Seller (a) notifies 
Buyer in writing that Unit Commercial Operation for a Unit has occurred, and 
(b) provides a certification of a Licensed Professional Engineer, substantially in the form 
attached hereto as Appendix 2, certifying satisfactory completion of Commercial 
Operation for the Unit in question. 

“Unit Group” shall mean each forty-five (45) MW (or lesser amount with respect 
to the final group of Units to be constructed during a construction season pursuant to 
Section 3.1(a)(ii)) nameplate capacity group of Units which Seller sequentially installs at 
the Site. 

“Unit Group Commercial Operation” means the achievement of Commercial 
Operation with respect to a Unit Group. 

“Unit Group Commercial Operation Date” means the date on which Seller 
(a) notifies Buyer in writing that Unit Group Commercial Operation for a Unit Group has 
occurred, and (b) provides a certification of a Licensed Professional Engineer, 
substantially in the form attached hereto as Appendix 2, certifying satisfactory 
completion of Commercial Operation for the Unit Group in question. 

“United States Bankruptcy Code” means title 11 of the United States Code. 

1.2 Interpretation.  Unless otherwise required by the context in which any 
term appears:  (a) capitalized terms used in this Agreement shall have the meanings 
specified in Section 1.1; (b) the singular shall include the plural and vice versa; 
(c) references to “Articles,” “Sections,” “Schedules,” “Annexes,” “Appendices” or 
“Exhibits” (if any) shall be to articles, sections, schedules, annexes, appendices or 
exhibits hereof, unless otherwise specified; (d) all references to a particular Person in any 
capacity shall be deemed to refer also to such Person’s successors and permitted assigns 
in such capacity; (e) the words “herein,” “hereof” and “hereunder” shall refer to this 
Agreement as a whole and not to any particular section or subsection hereof; (f) the 
words “include,” “includes” and “including” shall be deemed to be followed by the 
phrase “without limitation” and shall not be construed to mean that the examples given 
are an exclusive list of the topics covered; (g) all accounting terms not specifically 
defined herein shall be construed in accordance with GAAP; (h) references to this 
Agreement shall include a reference to all appendices, annexes, schedules and exhibits 
hereto, as the same may be amended, modified, supplemented or replaced from time to 
time; (i) references to any agreement, document or instrument, including the PJM 
Agreements, shall be construed at a particular time to refer to such agreement, document 
or instrument as the same may be amended, modified, supplemented or replaced as of 
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such time; (j) the masculine shall include the feminine and neuter and vice versa; 
(k) references to a Law shall mean a reference to such Law as the same may be amended, 
modified, supplemented or restated and be in effect from time to time; (l) the term 
“month” shall mean a calendar month unless otherwise indicated, and a “day” shall be a 
24-hour period beginning at 12:00:01 a.m. and ending at 12:00:00 midnight; provided 
that a “day” may be 23 or 25 hours on those days on which daylight savings time begins 
or ends; (m) words, phrases or expressions not otherwise defined herein that (i) have a 
generally accepted meaning in Good Utility Practice or the PJM Agreements, as 
applicable, shall have such meaning in this Agreement or (ii) do not have well known and 
generally accepted meaning in Good Utility Practice but that have well known technical 
or trade meanings shall have such recognized meanings; and (n) all references to dollars 
are to U.S. dollars. 

ARTICLE II 
TERM 

2.1 Term.  The “Contract Term” will commence upon the Execution Date and, 
unless earlier terminated pursuant to this Article II, Section 3.15, Article XII (Events of 
Default; Remedies), Article V (Conditions Precedent; Effective Date; Construction; and 
Initial Delivery Date), or any other provision hereof, and will continue until the end of 
the Services Term; provided however, that all payment and Collateral obligations 
between the Parties arising under this Agreement, including any compensation for the 
Products, Termination Payment, Termination Fee, Delay Damages, indemnification 
payments or other damages, shall survive until the date as of which all payments under 
this Agreement are indefeasibly paid in full (whether directly or indirectly such as 
through set-off or netting).  The Initial Delivery Date will occur, on or after the Effective 
Date, upon satisfaction of the conditions precedent set forth in Section 5.3.  
The “Services Term” is the period commencing on the Initial Delivery Date and 
continuing until the earlier to occur of (i) the date that is twenty-five (25) years after the 
Initial Delivery Date, and (ii) December 1, 2039, as such date may be extended for up to 
eighteen (18) months for reasons of (1) a Force Majeure Event, (2) Buyer’s failure to 
perform its obligations under the Agreement or (3) delays in obtaining the Permits set 
forth on Schedule 3 hereto beyond the dates set forth on Schedule 3 for reasons that are 
beyond Seller’s control (including a delay in publication of the MMS Regulations beyond 
May 31, 2011), unless earlier terminated pursuant to the terms of the Agreement and in 
each case as reasonably documented and established by Seller.   

2.2 Binding Nature.  This Agreement shall be effective and binding as of the 
Execution Date only to the extent required to give full effect to, and enforce, the rights 
and obligations of the Parties under Section 5.1 (Conditions Precedent to Effective Date).  
Upon occurrence of the Effective Date, this Agreement shall be in full force and effect, 
enforceable and binding in all respects. 

2.3 Failure of Timely Approvals.  Buyer agrees to diligently seek Regulatory 
Approval on a commercially reasonable expedited basis.  In the event that Buyer does not 
receive Regulatory Approval within one (1) year after the Execution Date  either Party 
shall have the right to terminate this Agreement, without liability of one Party to the 
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other, upon the delivery of prior written Notice to that effect to the other Party, provided 
that such Notice is sent within sixty (60) days after such deadline.  Notwithstanding the 
previous sentence, if the Effective Date is delayed by a timely appeal of a Regulatory 
Approval order or as a result of litigation or legal challenge by Buyer or its Affiliates (as 
described in Section 13.4), the one (1) year time period shall be extended on a day for 
day basis for such delay and the Effective Date shall occur on the date the applicable 
Regulatory Approval order is upheld and thereafter becomes final and non-appealable, if 
applicable.  If either Party terminates this Agreement in accordance with the above 
provisions of this Section 2.3, Buyer shall refund to Seller the full amount of the 
Development Period Security posted by Seller within ten (10) Business Days of such 
termination.   

2.4 Seller Early Termination and Declaration of Project Capacity. 

(a) During the period that begins on the Execution Date and ends on the two-
year anniversary of the Execution Date, on thirty (30) days prior written Notice, Seller 
may terminate this Agreement in its sole discretion if it is not able to find satisfactory 
purchaser(s) for the Excess Products, or determines that it is otherwise not prudent to 
continue to develop the Project.  If Seller terminates this Agreement in accordance with 
the provisions of this Section 2.4, Buyer shall refund to Seller the full amount of the 
Development Period Security posted by Seller within ten (10) Business Days of such 
termination. 

(b) On or before the second anniversary of the Execution Date, Seller shall 
provide Buyer with a written Notice of the final Project Capacity, which amount must at 
all times equal or exceed 200 MW (except with respect to reductions in Project Capacity 
permitted under Sections 3.1(d), 5.4, 5.7 and 12.4) and be no greater than 600 MW, and 
which amount can only be modified pursuant to Sections 3.1(d), 5.4, 5.7 and 12.4.  

2.5 Buyer Termination Right Or Contract Modification For Change In Law.  
If, at any time prior to the date two (2) years after the Execution Date, any Governmental 
Authority amends, modifies, repeals or revokes any of the legislation described in 
Sections 5.1(a)(vi) or (vii), and Buyer suffers a material adverse effect as a result of such 
occurrence, Buyer shall have the right to terminate the Agreement in its sole discretion 
upon thirty (30) days prior Notice to Seller.  Upon Seller’s written request to Buyer, prior 
to any termination of the Agreement pursuant to this Section 2.5, an Independent 
Evaluator shall confirm within forty-five (45) days whether such material adverse effect 
exists.  Either Party may appeal the findings of the Independent Evaluator pursuant to 
Article XIII.  If Buyer terminates this Agreement in accordance with this Section 2.5, 
Buyer shall refund to Seller the full amount of the Development Period Security or 
Services Term Security (as applicable) posted by Seller within ten (10) Business Days 
after such termination.  Notwithstanding the foregoing, during the 30-day Notice period 
described above, Seller may, as an alternative to Buyer’s termination right, choose to 
negotiate with Buyer to amend the Agreement to account for the event(s) triggering 
Buyer’s termination right.  If Seller elects to proceed with an amendment to the 
Agreement, the Parties shall exercise good faith efforts to enter into an amendment to the 
Agreement that is reasonably acceptable to both Parties and ensures that Buyer will not 
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suffer any material adverse effect or other negative economic consequence from the 
event(s) triggering the termination.  In the event the Parties are not able to enter such an 
amendment within sixty (60) days of Seller’s election, Buyer shall have the right to 
terminate the Agreement at the end of the 60-day period. 

ARTICLE III 
OBLIGATIONS AND DELIVERIES 

3.1 Transaction.   

(a) Purchase and Sale Obligation.   

 (i)  Purchase and Sale Obligation During Services Term.  During the 
Services Term, Seller shall sell and make available to Buyer at the Delivery Point, 
and Buyer shall take and pay in accordance with Section 4.2 and Article VI for 
the following:  

(A) For each Capacity Year that commences in the Services Term, Seller 
shall cause to be transferred to Buyer the value of Buyer’s Percentage of the 
Contract Capacity for such Capacity Year in the following fashion.  For each such 
Capacity Year, Seller and Buyer shall enter into a “Non-Unit Specific Capacity 
Transaction” under the PJM Capacity Rules pursuant to which Seller shall 
transfer to Buyer the Contract Capacity Amount for such Capacity Year, in 
consideration for the payment to Seller by Buyer of the Base Capacity Payment 
Rate (as adjusted) per each MW included in the calculation of the transferred 
Contract Capacity Amount.  Each of the Parties agree to provide such notices to 
PJM as shall be required under the PJM Capacity Rules in order to effect such 
transfer of the Contract Capacity Amount to Buyer through the PJM eRPM 
system, including the submission and confirmation of each such transfer on a 
timely basis for each such Capacity Year; provided that in the event that the PJM 
eRPM system shall not be available for any reason for purposes of making such 
transfer of the Contract Capacity Amount to Buyer at any time, the Seller shall 
transfer such amount directly to Buyer as Buyer shall direct in a manner 
consistent with the timing that would have been in effect under the PJM eRPM 
system, or as the Parties shall otherwise agree.  Seller further agrees to comply 
with all PJM Capacity Rules, including, without limitation, any associated 
bid/dispatch requirements into the PJM RPM Market or other bidding/dispatch 
requirement imposed through either PJM market design and tariffs, the 
Commission or FERC, whether or not such compliance is required to be 
undertaken by Seller prior to, during, or after the Services Term.  The Parties 
acknowledge that the transfer of the value of the Buyer’s Percentage of the 
Contract Capacity from Seller to Buyer as set forth in this subclause (A) is fixed 
with PJM for each Capacity Year, and as such, the last Capacity Year 
commencing in the Services Term may extend beyond the termination of the 
Services Term.  Notwithstanding any such termination of the Services Term prior 
to the end of such last Capacity Year, unless the Parties shall otherwise agree, the 
Buyer’s and Seller’s obligations pursuant to this Section 3.1(a)(i)(A) shall survive 
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the termination of the Services Term until the end of such last Capacity Year.  In 
the event that the PJM Capacity Rules or the PJM Agreements are altered in such 
a manner as to materially change the method through which PJM attributes value 
for Capacity Value and, as a consequence, the Contract Capacity Amount to be 
transferred to Buyer in accordance with this Agreement, the Parties agree to 
modify this Agreement as necessary to preserve the economic bargain between 
the Parties as of the Execution Date. 

 (B) From and after the Initial Delivery Date, all Delivered Energy 
produced by the Project.  

(C) A quantity of RECs equal to the product of (i) the RPS Multiplier and 
(ii) all RECs associated with the Delivered Energy delivered pursuant to 
Section 3.1(a)(i)(A) and (B) and Buyer’s Percentage of the Contract Capacity 
utilized for purposes of the calculation of the Contract Capacity Amount 
transferred to Buyer pursuant to such sections, together with a quantity of 
Environmental Attributes equal to the product of (i) the RPS Multiplier and (ii) all 
Environmental Attributes (other than RECs) associated with the Delivered Energy 
delivered pursuant to Section 3.1(a)(i)(A) and (B) and Buyer’s Percentage of the 
Contract Capacity utilized for purposes of the calculation of the Contract Capacity 
Amount transferred to Buyer pursuant to such sections.  The term “RPS 
Multiplier” shall mean the fraction that is equal to the reciprocal of the percentage 
of credits that Buyer receives toward meeting its Renewable Energy Portfolio 
Standards requirements under the RPS Act for RECs received from the Project.  
By way of example, if Buyer receives 350% credit toward meeting its Renewable 
Energy Portfolio Standards requirements for Delivered Energy from the Project, 
the RPS Multiplier is twenty-eight and six tenths percent (28.6%). Examples of 
the quantity of RECs to be purchased and sold under this Subsection are set out in 
Appendix 5.  For the avoidance of doubt Buyer shall have no right whatsoever to 
any Environmental Attributes that are associated with the Delivered Energy but 
that are otherwise not required to be purchased by Buyer under this 
Section 3.1(a)(i)(C) or Section 3.1(a)(ii), or that are associated with Excess 
Products.   

 The Parties further contemplate that no Ancillary Services will be initially 
included in the Products to be provided to the Buyer under the Agreement.  With 
respect to any Ancillary Services, regardless of whether currently existing or 
created after the Execution Date, such Ancillary Services may be sold by Seller to 
Buyer at each Party’s option at such price and on such terms and conditions as 
may be mutually acceptable to Seller and Buyer in their respective sole discretion. 

(ii) Purchase and Sale Obligation During the Pre-Services Term 
Period.  Subject to the conditions precedents set forth below, on or after the initial 
Unit Group Commercial Operation Date and extending until the earlier of (a) the 
Initial Delivery Date, (b) the end of the Construction Period, and (c) the date  
termination of this Agreement is effective (the “Pre-Services Term Period”), 
Seller shall sell to Buyer the Delivered Energy, Environmental Attributes 
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associated with such Delivered Energy as provided in Section 3.1(a)(i) above 
and/or (as applicable) the value of Buyer’s Percentage of the Contract Capacity 
utilized for purposes of the calculation of the Contract Capacity Amount in 
quantities consistent with the quantities to be purchased by Buyer under 
Section 3.1(a)(i)(C), Ancillary Services (if mutually agreed upon by Buyer and 
Seller as described in Section 3.1(a)(i)) produced by the Project during such 
period from each Unit Group that has achieved Unit Group Commercial 
Operation and, with respect to each Capacity Year commencing in such Pre-
Services Term Period, Seller shall transfer to Buyer the Contract Capacity 
Amount for such Capacity Year in the manner and in accordance with the 
requirements of Section 3.1(a)(i)(A) (collectively, the “Pre-Initial Delivery Date 
Products”).  Buyer shall pay for such Pre-Initial Delivery Date Products in 
accordance with Section 4.2 (or as agreed upon by Buyer and Seller in the case of 
Ancillary Services, if applicable) and Article VI and pursuant to the other terms of 
the Agreement set forth herein, including the conditions precedent to such 
obligations set forth in this Section 3.1(a)(ii) and Section 5.3(a).  For the 
avoidance of doubt, after the end of the Pre-Services Term Period but prior to the 
commencement of the Services Term, Seller shall have the right to sell (at its sole 
discretion) to any third party any and all Energy, Environmental Attributes, 
Capacity Value, and Ancillary Services produced by the Project during such 
period.  

 Buyer’s obligation to purchase Pre-Initial Delivery Date Products will 
initially commence when (i) the initial Unit Group Commercial Operation Date 
has occurred, (ii) Buyer has received ninety (90) days prior written Notice of the 
initial Unit Group Commercial Operation Date and the delivery of the Pre-Initial 
Delivery Date Products therefrom, and (iii) each condition to the Initial Delivery 
Date set forth in Section 5.3(a) shall have been met (other than Sections 5.3(a)(i), 
(vi), (vii) and (ix), and the condition set forth in Section 5.3(a)(xii) shall be 
reduced on a pro-rata basis in accordance with the nameplate capacity of the 
applicable Unit Group(s) not yet then having achieved a Commercial Operation 
Date). Each reference in such Sections to the “Initial Delivery Date” shall be 
changed for purposes of this Section only to “applicable Unit Group Commercial 
Operation Date”.  Buyer’s obligation to purchase Pre-Initial Delivery Date 
Products from additional Unit Groups will commence when such additional Unit 
Groups have satisfied the requirements set forth in the previous sentence.  The 
Parties agree that if on October 30 of the first calendar year during the 
Construction Period, a partial increment of the last Unit Group under construction 
in that calendar year has reached its Unit Group Commercial Operation Date, 
Buyer shall purchase Pre-Initial Delivery Date Products from such increment of 
the Unit Group from November 1 of such year as set forth in this 
Section 3.1(a)(ii); provided, that such obligation shall terminate on May 30 of the 
following year of the Construction Period if the remainder of the Unit Group has 
not reached the Unit Group Commercial Operation Date by such date.   

 In connection with the sale of Pre-Initial Delivery Date Products, Seller 
shall provide Buyer with a schedule (which shall be non-binding but shall be 
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prepared in good faith) of the projected Project Commercial Operation Date and 
Unit Group Commercial Operation Dates for all Units and the projected quantities 
of Products to be delivered from such Units on and after their Unit Group 
Commercial Operation Dates no later than thirty (30) days after the first of the 
Turbine Contracts are executed.  This schedule will be promptly provided by 
Seller to Buyer when available and shall be updated by Seller on a monthly basis 
after the later of the issuance of the Turbine Notice to Proceed or the EPC Notice 
to Proceed, and shall be updated on a weekly basis during the ninety (90) day 
Notice period for the Unit Group Commercial Operation Dates of any Unit 
Groups delivering Pre-Initial Delivery Date Products.   

The obligation of Seller to deliver the Pre-Initial Delivery Date Products 
from Unit Groups that have reached their respective Unit Group Commercial 
Operation Dates in accordance with this Section 3.1(a)(ii) shall be secured by the 
Development Period Security, the Buyer’s Lien, and the pro-rata percentage of 
the Services Term Security as described in Section 8.1(b). 

Notwithstanding anything to the contrary set forth in this Section 3.1(a)(ii), the 
Parties acknowledge and agree that the obligations of the Parties with respect to 
transfers of the Contract Capacity Amount to Buyer pursuant to this 
Section 3.1(a)(ii) shall apply only with respect to Capacity Years commencing in 
the Pre-Services Term Period and shall be based on the Capacity Value, Cleared 
Capacity Value and Contract Capacity applicable to the Project for each such 
Capacity Year.   

(iii) Test Energy.  If and to the extent the Project generates Test Energy 
after the commencement of the Pre-Services Term Period, Seller shall deliver to 
the Delivery Point and Buyer shall take all Test Energy and Environmental 
Attributes associated therewith (with Environmental Attribute quantities being 
consistent with the quantities to be purchased by Buyer under 
Section 3.1(a)(i)(C)) delivered to the Delivery Point and pay for such Test Energy 
and Environmental Attributes at the payment rates for Energy and Environmental 
Attributes, respectively, then applicable as set forth in Section 4.2.  Prior to the 
commencement of the Pre-Services Term Period, Seller shall have the right to sell 
(at its sole discretion) Test Energy and associated Environmental Attributes into 
the PJM market at Seller’s sole cost and expense.   

(iv) Exceptions to Buyer and Seller Performance.  Buyer shall not be 
obligated to schedule, take or pay for the Products described in Section 3.1(a) 
during (a) Force Majeure Events, (b) Dispatch Down Periods, (c) periods covered 
by an Instructed Operation that is not caused by any act or failure to act by Buyer 
that is inconsistent with Buyer’s rights and obligations under the Agreement (to 
the extent of such Instructed Operation), or (d) periods covered by Seller’s failure 
to perform its obligations hereunder.  Seller shall not be obligated to sell and 
deliver the Products described in Section 3.1(a) during (a) Force Majeure Events, 
(b) Dispatch Down Periods, (c) periods covered by an Instructed Operation that is 
not caused by any act or failure to act by Seller that is inconsistent with Seller’s 
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rights and obligations under the Agreement (to the extent of such Instructed 
Operation), (d) periods covered to the extent prevented by an Outage (subject to 
the provisions for declaring and remedying Outages as set forth in this 
Agreement), (e) periods during the continuance of an Operational Limitation 
effecting performance to the extent of such effect on the Project, or (f) periods 
covered by Buyer’s failure to perform its obligations hereunder.  

(b) Control.  Seller shall at all times retain operational control of the Project, 
be responsible for all operation and maintenance of the Project and will bear all costs 
related to ownership, operation and maintenance of the Project.   

(c) Exclusivity; Rights to Output and Payments.  Except with respect to the 
Products not required to be purchased by or sold to Buyer as contemplated under 
Section 3.1(a) (the “Excess Products”), Seller will not commit less than Buyer’s 
Percentage of the entire Project to Buyer, nor sell any Product associated with Buyer’s 
Percentage of the Project to any Person other than Buyer (other than pursuant to an 
Instructed Operation).  For the avoidance of doubt, the exclusivity requirements of this 
Section 3.1(c) shall not apply to any Excess Products and Seller shall not be prohibited in 
any manner whatsoever from selling such Excess Products to any third party.  Except 
with respect to the Excess Products, Seller may not enter into any agreement or 
arrangement under which Products described in Section 3.1(a) may be claimed by any 
Person other than Buyer for purpose of satisfying such Person’s obligations to PJM or 
any other independent system operator having jurisdiction over such Person or the 
Project. For the avoidance of doubt, except with respect to the Excess Products, Seller 
shall not cause the Project to become subject to any other obligation to deliver a Product 
to any other Person other than pursuant to an Instructed Operation, and Buyer shall have 
the exclusive right to resell any Product from the Project up to the quantities set forth in 
Section 3.1(a).   

Subject to the reporting requirements of Section 3.5, nothing herein shall bar 
Seller from complying with Instructed Operations; provided that if Seller receives an 
Instructed Operation other than through Buyer in its capacity as a Participating 
Transmission Owner, Seller shall promptly report such event in accordance with 
Sections 3.5(b) and (c).  Seller acknowledges and agrees that Buyer may take whatever 
measures it elects to protest or challenge any Instructed Operation, which may include 
communicating directly with the Governmental Authority or PJM, as applicable, 
responsible for such Instructed Operation.  If during the Services Term or Pre-Services 
Term Period Seller requires the ability to operate other than as expressly contemplated 
herein (for example, for the purpose of conducting environmental testing or to test newly 
installed equipment), it shall notify Buyer, and Buyer and Seller shall work in good faith 
to accommodate Seller’s need consistent with other provisions of this Agreement, 
provided Seller shall be liable for Buyer’s costs in accommodating Seller’s requests.  

To the extent that Seller receives any payment associated with the Products to be 
delivered to Buyer hereunder, including non-Energy or fixed payments associated with 
such Products received for or in connection with Resource Adequacy Requirements or 
Instructed Operations from any Person other than Buyer, Seller shall remit such payment 
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to Buyer (“Third Party Payments”). Invoicing and payment for all amounts due from one 
Party to the other Party as necessary to implement this provision shall be made pursuant 
to Article VI.  For the avoidance of doubt, Seller may execute agreements for the sale of 
Excess Products consistent with the terms of this Agreement prior to the completion of 
such performance. 

(d) Project Modifications.  Neither Seller nor any Affiliate of Seller (an entity 
shall not be deemed to be an Affiliate of Seller for the purposes of this Section 3.1(d) 
solely by virtue of a ten (10) percent direct or indirect shareholding), shall, without the 
prior written consent of Buyer, increase, modify, or decrease the Project Capacity or, 
after the Initial Delivery Date, the Capacity of the Project or any Unit or the number of 
Units, except as expressly contemplated in Section 5.4; nor take any other action with 
respect to the Project or in connection with any expansion of the Project or construction 
of any new wind facility adjacent to the Project that would, or may reasonably be 
expected to (i) increase the costs to Buyer under the Agreement including with regards to 
costs associated with negative LMPs, (ii) impair or limit the ability of the Project to 
supply Products to the Buyer as contemplated hereunder, (iii) impair the ability of the 
Buyer to purchase or receive Products from the Project as contemplated hereunder, 
(iv) impair the Capacity Value or the Cleared Capacity Value of the Project or the rights 
of the Buyer to receive the full and exclusive rights to Buyer’s Percentage of the Contract 
Capacity, or (v) reduce the ability of Seller to deliver the Products that the Project is 
capable of producing as required to be delivered under the terms of the Agreement, as 
measured at the Delivery Point, including the full amount of Buyer’s Percentage of the 
Contract Capacity.  Buyer’s consent shall not be unreasonably withheld, and the 
materiality of the impact of the increase, modification, or decrease on the Buyer and its 
customers shall be taken into account in evaluating the reasonableness of withholding 
consent.  Buyer shall use commercially reasonable efforts to promptly respond to consent 
requests under this Section 3.1(d).  Notwithstanding any provision herein to the contrary, 
in no event shall such modification result in the Project Capacity being more than 600 
MW and in no event shall Buyer be required to purchase Products associated with more 
than 200 MW of Project Capacity.  

(e) Buyer Option to Exclude Capacity.  Notwithstanding anything to the 
contrary set forth in this Agreement, Buyer may elect in its sole discretion, at any time 
during the Contract Term, to discontinue its obligation to receive the Contract Capacity 
Amount from Seller under the Agreement and to require Seller to enter into a 
replacement power purchase agreement (the form of which shall be finalized promptly 
following the Execution Date consistent with the principles set forth in Appendix 3) 
pursuant to which Buyer shall purchase Energy and other Products (other than Capacity 
Value-related products) from Seller (the “Replacement PPA”).  Buyer’s notice of its 
election (which may be immediate) may specify a date for discontinuation for such 
obligation in which case Seller shall not be obligated to participate in the PJM RPM 
Market or to take any action to cause to be transferred to Buyer the value of Buyer’s 
Percentage of the Contract Capacity in accordance with Section 3.1(a)(i) and (ii) with 
respect to any Capacity Year beginning after such date.  Upon the execution, delivery and 
effectiveness of the Replacement PPA, this Agreement shall be deemed terminated and 
replaced in its entirety by such Replacement PPA; provided, however, that the obligation 
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of Buyer and Seller pursuant to Section 3.1(a)(i) and 3.1(a)(ii) then in effect with respect 
to any Contract Capacity Amount for any Capacity Year shall remain in effect until the 
termination of such Capacity Year.  In the event Buyer exercises the option set forth in 
this Section 3.1(e), Seller and Buyer shall promptly take all actions necessary, including 
with PJM, each relevant Governmental Authority and otherwise, in order to terminate the 
Agreement as contemplated herein and expeditiously enter into the Replacement PPA.     

3.2 Interconnection Facilities.  

(a) Construction.  In accordance with Article V, the Seller shall have the 
obligation to construct and upgrade the Electrical Interconnection Facilities (and 
responsibility for all costs related thereto), including metering and submetering facilities, 
and to cause them to become operational.  Seller shall be responsible for paying the costs 
required by PJM or otherwise necessary for the performance of Seller’s obligations set 
forth in the Agreement, including, without limitation, those arising under 
Section 3.1(a)(i)(A) and Section 3.1(a)(ii) with respect to the Capacity Value, Cleared 
Capacity Value and transfer of the Contract Capacity Amount to Buyer for each Capacity 
Year commencing in the Pre-Services Term Period or the Services Term.  For the 
avoidance of doubt, Seller may subcontract the responsibility for construction of any 
Electrical Interconnection Facilities to third parties consistent with the PJM Agreements.  
Regardless of whether Buyer is a Participating Transmission Owner, Seller shall be 
responsible for all of Seller’s interconnection arrangements or costs (for the avoidance of 
doubt, other than with respect to the cost of Network Upgrades expressly allocated to 
Buyer in Section 3.4(c)).   

(b) Maintenance of Electrical Interconnection Facilities.  To the extent 
required to achieve the Initial Delivery Date or the commencement of the Pre-Services 
Term Period, and at all times during the Pre-Services Term Period and the Services Term, 
Seller shall maintain and/or cause to be maintained, at its expense, the Electrical 
Interconnection Facilities such that the Electrical Interconnection Facilities are in 
compliance with the Interconnection Agreements and are capable of (i) delivering the 
Products that can be generated or produced using the Capacity of the Project, including 
the delivery of Delivered Energy to the Delivery Point during each month as applicable 
(in addition to such other output of the Project as the Electrical Interconnection Facilities 
are required to transmit), and (ii) maintaining the Capacity Value and transferring the 
Contract Capacity Amount to Buyer for each Capacity Year as required in accordance 
with the terms of this Agreement. 

3.3 [Reserved]. 

3.4 Electric Transmission and Delivery.   

(a) Title and Risk of Loss.  Title to and risk of loss related to each Product  
required to be delivered to Buyer hereunder from or in connection with the Project shall 
transfer from Seller to Buyer as follows: 
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(i) for Delivered Energy, upon Buyer’s receipt thereof at the Delivery 
Point; 

(ii) for the Contract Capacity Amount for any Capacity Year, as set 
forth in the PJM Agreements and the PJM Capacity Rules; 

(iii) for Environmental Attributes, as set forth in the GATS Operating 
Rules or other applicable Law;  

(iv) for Ancillary Services (if any), as set forth in the PJM Agreements. 

Until title passes to Buyer, Seller shall be deemed to be in exclusive control of the 
Products and shall be responsible for any damage or injury caused thereby.  After title to 
the Products passes to Buyer, Buyer shall be deemed to be in exclusive control of such 
Products and shall be responsible for any damage or injury caused thereby. 

(b) Seller’s Responsibility.  Except as otherwise expressly set forth in the 
Agreement, during the Services Term and the Pre-Services Term Period, Seller shall 
arrange, schedule and be responsible for electric transmission service up to and at the 
Delivery Point and any and all costs or charges imposed on or associated with the 
Products up to and at the Delivery Point or its delivery of the Products to the Delivery 
Point, including electric transmission costs, transmission losses, Electrical Losses, 
congestion costs and all risks and costs associated with any transmission outages or 
curtailment up to and at the Delivery Point, consistent with all standards and provisions 
set forth by FERC, PJM or any other applicable governing agency or tariff, or set forth by 
a Participating Transmission Owner).  Seller shall maintain the power factor at the 
Delivery Point between 0.95 leading and 0.95 lagging consistent with PJM requirements. 
Regardless of whether Buyer is a Participating Transmission Owner, Seller shall be 
responsible for all of Seller’s interconnection arrangements or costs (for the avoidance of 
doubt, other than with respect to the costs of Network Upgrades expressly allocated to 
Buyer in Section 3.4(c)). 

(c) Buyer’s Responsibility.  (i) Buyer shall be responsible for (A) causing the 
Network Upgrades to be installed (unless a party other than Seller is responsible under 
the PJM Agreements), (B) Buyer’s Percentage of the costs of such Network Upgrades 
constructed outside of the Delmarva Zone for which Buyer or Seller is responsible under 
the PJM Agreements (and Buyer’s Percentage of any costs necessarily related thereto), 
and (C) one hundred percent (100%) of the costs of such Network Upgrades within the 
Delmarva Zone for which Seller or Buyer is responsible under the PJM Agreements (and 
any costs necessarily related thereto).  Seller shall promptly reimburse Buyer for the costs 
of (or related to) the Network Upgrades that are incurred by Buyer and are not 
specifically assumed by Buyer hereunder, such amounts to be invoiced and paid by Seller 
promptly pursuant to the provisions of Article VI.  (ii) Except as otherwise expressly set 
forth in the Agreement, during the Services Term and the Pre-Services Term Period, 
Buyer shall arrange, schedule and be responsible for electric transmission service and any 
and all costs or charges imposed on or associated with the Products or its receipt of the 
Products, in each case to the extent required to be delivered to Buyer hereunder, 
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including electric transmission costs and transmission losses after its receipt of the 
Products at the Delivery Point.  Subject to Section 3.4(d), Seller shall have no liability to 
Buyer for transmission outages or curtailments (excepting actions by Seller inconsistent 
with the Agreement) after the receipt of Delivered Energy at the Delivery Point. 

(d) Allocation of Certain Congestion Charges.  Notwithstanding anything to 
the contrary set forth in this Agreement, Buyer shall be responsible for any charges and 
costs assessed by PJM under the PJM Agreements in connection with the delivery of the 
Delivered Energy to Buyer at the Delivery Point under the Agreement to the extent such 
charges and costs arise as a result (and solely as a result) of the Locational Marginal Price 
applicable to such Delivered Energy at the Delivery Point being negative (e.g., a 
Locational Marginal Price less than $0); provided, however, that if (i) one or more new 
intermittent resources with an aggregate nameplate capacity of seventy-five (75) MW or 
greater begin generating electricity and directly connects to the transmission system on 
the Delmarva Peninsula below the C&D Canal, and (ii) the new intermittent resource or 
resources do not construct the optional network upgrades identified in the facilities 
studies for such asset to allow the asset to qualify its entire maximum net output as a 
Capacity Resource in PJM, then from and after the time that such new intermittent 
resource or resources begin generating electricity, Seller shall be responsible for a 
percentage of any such charges and costs arising from a negative Locational Marginal 
Price applicable to Delivered Energy at the Delivery Point, determined in accordance 
with the following formula: 

 

Seller’s Intermittent MWs Seller’s Negative LMP 
Share = Total Intermittent MWs 

where: 

Seller’s Negative LMP 
Share 

= The portion of the charges and costs arising 
from a Negative Locational Marginal Price 
applicable to Delivered Energy at the 
Delivery Point, expressed as a percentage, but 
from and after the commencement of 
generation by a new intermittent generator as 
described above, Seller’s Negative LMP 
Share shall not be less than fifty percent 
(50%) nor more than eighty percent (80%); 
 

Seller’s Intermittent 
MWs 

= The Capacity of the Project, plus the 
maximum output of any new Peninsula 
Intermittent Resource owned by Seller or an 
Affiliate of Seller;  
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Total Intermittent 
MWs 

= Seller’s Intermittent MWs plus the maximum 
output of all other new Peninsula Intermittent 
Resources; and 
 

Peninsula Intermittent 
Resource 

= An intermittent resource directly connected to 
the transmission system on the Delmarva 
Peninsula below the C&D Canal. 

 
Notwithstanding anything set forth herein to the contrary, under no circumstances 
shall Buyer be responsible for, and Seller shall bear the cost of (i) any congestion 
charges or costs (other than to the extent any such congestion charges or costs 
arise with respect to a negative Locational Marginal Price at the Delivery Point as 
set forth in the first sentence of this Section 3.4(d)), or (ii) any congestion charges 
or costs of any nature (including those contemplated under this Section 3.4(d)) 
arising in connection with any Energy delivered by Seller to or through PJM that 
does not constitute Delivered Energy delivered to Buyer under this Agreement.  
An example of a calculation of whether or not a charge attributable to a negative 
Location Marginal Price payable by Buyer arises pursuant to this Section 3.4(d) is 
set forth in Appendix 4.   
3.5 Energy Forecasts, Scheduling and Balancing.   

(a) Seller Energy Forecasts.  No later than one hundred and twenty (120) days 
prior to the anticipated commencement of the Pre-Services Term Period (if applicable), 
or the Initial Delivery Date (to the extent there is no Pre-Services Term Period), Seller 
shall (1) engage the Forecast Consultant to provide the information required pursuant to 
this Section 3.5(a), and (2) demonstrate, to the Buyer’s reasonable satisfaction, the 
completion and performance of the computer monitoring system (CMS) and any other 
reporting or monitoring facilities for the Project that shall be necessary for the provision 
of the information required pursuant to this Section 3.5(a).  Seller shall, at its own cost 
and expense, comply with any PJM forecast requirements for the Project as such 
requirements may change from time to time, and provide to Buyer Notices containing 
such information as Buyer shall reasonably request for purposes of Buyer performing its 
obligations under this Section 3.5, including, without limitation, forecasts determined in 
good faith in accordance with Good Utility Practices (including the use of the services 
provided by the Forecast Consultant, historical performance, good faith projections and 
other relevant data and considerations) of the following information at the times specified 
herein:   

(i) On or prior to the date falling fourteen (14) days before the 
commencement of the Pre-Services Term Period (if applicable), or the Initial 
Delivery Date (to the extent there is no Pre-Services Term Period) and continuing 
thereafter throughout the Services Term (as such period shall be reasonably 
determined, taking into account the expected or actual Initial Delivery Date, the 
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“Forecast Period”), the expected Energy to be delivered from the Project with 
respect to each hour during the Forecast Period (the “Expected Generation 
Schedule”), the expected Availability of the Project during the Forecast Period 
and the expected Capacity Value and Contract Capacity for each Capacity Year 
during the Forecast Period, as such Expected Generation Schedule, Availability 
and Contract Capacity shall be updated by no later than one (1) week prior to any 
Unit Group Commercial Operation Date occurring after the commencement of the 
Pre-Services Term Period; 

(ii) On or prior to the date falling five (5) Business Days prior to the 
commencement of each calendar month (or portion thereof) falling in the Forecast 
Period, an update to the Expected Generation Schedule, Availability of the Project 
and the Capacity Value, Cleared Capacity Value, and Contract Capacity for the 
year commencing with such calendar month (each, a “Monthly Schedule”); 

(iii) On each day, between the hours of 7:00 a.m. and 10:00 a.m., 
commencing not later than one week prior to the commencement of the Pre-
Services Term Period and continuing thereafter throughout the Forecast Period, 
an update to the expected Availability of the Project and the Expected Generation 
Schedule for each hour of the next fifteen (15) days (or for the first fifteen 
(15) days in the case of the initial time period) for the purpose of permitting the 
scheduling with PJM of the Energy to be delivered from the Project and in order 
for Buyer to anticipate the amount of Energy to be delivered from the Project 
during each day and hour of such fifteen (15)-day period (the “Day-Ahead 
Schedule”).  The Day-Ahead Schedule shall also contain a disclosure of the 
existence and expected duration of any Outage or Instructed Operation known to 
Seller, the amount of the Capacity and Energy delivery affected by such Outage 
and the nature and effect of any Instructed Operation on the Project’s Availability 
and Product delivery; provided that such information shall be provided only for 
days that are part of the Forecast Period; 

(iv) For each hour of each day during the Forecast Period, an update to 
the Day-Ahead Schedule for such hour (“Hourly Schedule Updates”) in 
accordance with the time frame of PJM’s scheduling protocol (which as of the 
Execution Date is fifteen (15) minutes prior to the hour of such delivery); and 

(v) To the extent permitted by PJM protocols for scheduling entities, 
real-time schedule updates to the Day-Ahead Schedule, including to the extent a 
variation from the forecasted Energy in such Day-Ahead Schedule is expected to 
result from a Force Majeure Event, a curtailment or a change in wind conditions.  

The Notices required pursuant to this Section 3.5(a) shall be set forth in the forms 
developed by the Operating Committee.  The Seller’s initial good faith projection of the 
Project’s Expected Generation Schedule based on a 450 MW Project sizing is set out on 
Schedule 2 in 12x24 format and has been provided to Buyer separately as of the 
Execution Date in a form illustrating expected generation for each hour during the 
Forecast Period.  Seller will provide Buyer with an updated Expected Generation 
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Schedule (including the expected generation for each hour during the Forecast Period) 
within thirty (30) days of Seller determining the Project Capacity pursuant to Section 2.4.  
Notices required pursuant to this Section 3.5(a) shall be referred to as “Forecasted Energy 
Notices.”  Each such Forecasted Energy Notice shall be delivered to Buyer in accordance 
with the Operating Procedures established pursuant to Section 3.13.  Notwithstanding 
anything to the contrary in this Agreement, the Parties agree that the Project is a unit 
contingent “as available” facility and any forecasts by Seller regarding the Project’s 
performance shall be solely considered estimates of expected performance of the Project, 
and shall be made by Seller consistent with Good Utility Practices and based on Seller’s 
good faith output projections (utilizing the Forecast Consultant) based on wind 
conditions, Power Curve performance, Availability, historical performance and other 
relevant data and considerations. 
 
 (b) Seller’s Continuing Obligations to Provide Notice of Availability.  During 
the Forecast Period, to the extent not reported in the most recent Forecasted Energy 
Notice or pursuant to Section 3.10, Seller shall (A) notify Buyer’s designated 
representative, orally or through an automated notification system, of every Outage of the 
Project or imposition of an Instructed Operation as soon as possible (and in any event, 
using commercially reasonable efforts to do so within thirty (30) minutes after the 
occurrence of such Outage), (B) provide a written estimate of the expected duration of 
such Outage and/or nature of the Instructed Operation within three (3) hours after 
submittal of the initial notification pursuant to clause (A) of this sentence, and (iii) submit 
an Outage/Availability Notification Form, to Buyer in accordance with the instructions 
shown on the form.  The Seller shall update Buyer periodically through the day as 
information becomes available as well as through Forecasted Energy Notices, with any 
revised estimates regarding the Project’s return to full output capability and shall 
promptly provide Buyer Notice of any further changes in the Availability of the Project 
or Products from that set forth in the last notice provided, including any developments 
that will affect the severity or duration of each Outage, Availability and capability of the 
Project to deliver Products after an Outage or the scope and duration of the Instructed 
Operation.  

 (c) Other Reporting Obligations.   Each Notice provided pursuant to 
Section 3.5(a) or 3.5(b) that includes a Notice of an Outage or Instructed Operations shall 
include all such information concerning such Outage, change or limitation as PJM may 
require to be reported by Buyer or by Seller.  Each such Notice from Seller to Buyer shall 
be made by providing Notice in accordance with the outage/availability notification 
procedures to be established by the Operating Committee by the commencement of the 
Pre-Services Term Period (the “Outage/Availability Notification Procedures”).  During 
the Forecast Period, Seller is responsible for providing to PJM notice of each Outage to 
the extent required by Law, the PJM Tariff or other PJM Agreements or contracts.  
During the Forecast Period, each of Seller and Buyer shall promptly communicate to the 
other all information received by it from PJM or any Governmental Authority regarding 
planned or in-progress Outages or Instructed Operations.  Seller is responsible for 
providing regulatory bodies such as FERC and the Commission with Outage information 
(for example but not limited to, NERC outage reporting requirements) as required by 
Law, Permit, tariff or regulation. 
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 (d) Scheduling with PJM.  Subject to Section 3.4(d) and (i) the receipt by 
Buyer from Seller of the information required to be provided pursuant to Section 3.5(a) 
on a timely basis, and (ii) the allocation of credits, charges and costs set forth in 
Section 3.5(e), during the Services Term and the Pre-Services Term Period, the Buyer 
shall be responsible for scheduling with PJM’s Office of Interconnection the Energy and 
Energy constituting Excess Products to be delivered to the Delivery Point, which 
scheduling shall be consistent with the timing of PJM’s then-applicable scheduling 
protocols in accordance with Section 3.6 of this Agreement (Standards of Care) and all 
PJM operational protocols (the “Buyer Scheduling Obligation”). 

 (e) Allocation of Certain PJM Scheduling Charges. Subject to Sections 3.4(b) 
and (c), the Parties agree that all credits, charges and costs assessed by PJM with respect 
to the Buyer Scheduling Obligations shall be allocated as follows: 

  (i) any Balancing Operating Reserve charges (as set out in the PJM 
Manual 28-Operating Agreement Accounting) related to deviations between the 
Day-Ahead Schedule submitted by Buyer to PJM pursuant to Section 3.5(d) and 
the real time delivery of Energy from the Project to the Delivery Point under the 
Agreement shall be divided evenly between the Parties with respect to Delivered 
Energy and Deemed Generated Energy, and one hundred percent (100%) to Seller 
with respect to any Energy scheduled by Buyer from the Project and not delivered 
to Buyer pursuant to the terms hereof; and   

 
  (ii) the Parties acknowledge that under the current PJM Agreements, 

the Project will be assessed or receive credits or charges from PJM based on the 
product of (1) the difference between the quantity of any Energy from the Project 
scheduled by Buyer in the Day-Ahead Market pursuant to the terms of the 
Agreement and the actual quantity of Energy delivered by the Project to the 
Delivery Point in real-time pursuant to the terms of the Agreement, and (2) the 
Locational Marginal Price associated with the real-time Energy delivered by the 
Project to the Delivery Point in excess of or less than the quantity of Energy set 
forth in the Day-Ahead Schedule submitted by Buyer to PJM (the “Balancing 
Amounts”).  Balancing Amounts with respect to Delivered Energy shall be for the 
account of Buyer.  Balancing Amounts with respect to Energy from the Project 
not delivered to Buyer pursuant to the terms hereof, including Excess Products, 
are for the account of Seller (other than Deemed Generated Energy for which 
Buyer is obligated to compensate Seller for pursuant to Section 3.16).  The Parties 
agree to take all commercially reasonable actions requested by Buyer to minimize 
any Balancing Amounts charged to Buyer, to provide information to Buyer and, at 
the request of Buyer, to exercise commercially reasonable efforts to modify the 
arrangement set forth in this Section 3.5 in response to any changes in applicable 
PJM Agreements in order to minimize net charges to Buyer; provided such a 
change does not otherwise have a net adverse effect on Seller; and provided, 
further, that nothing in this sentence shall be construed to limit the obligations of 
Seller to provide the Forecasted Energy Notices as provided under Section 3.5(a).   
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  (iii)  any administrative charges assessed by PJM pursuant to the PJM 
Tariff for recovery of PJM’s administrative and operating costs that are assessed 
on Buyer’s performance of the Buyer’s Scheduling Obligation shall be for the 
account of Seller. 

 
 (f) Seller’s Operation.  During the Pre-Services Term Period and the Services 
Term, Seller shall use commercially reasonable good faith efforts to dispatch and operate 
the Project in a manner consistent with Good Utility Practice so as to deliver at the 
Delivery Point the Energy set forth in the most recent Forecasted Energy Notice. 

 (g) PJM Payment Procedures.  If  PJM shall bill or credit Seller or Buyer 
directly for any Ancillary Services charges, congestion charges (including those 
described in Section 3.4), Balancing Operating Reserve charges, Balancing Amounts, 
charges for recovery of administrative and operating costs, or similar charges or credits, 
or other fees or penalties or credits properly payable by or to the other Party pursuant to 
the terms of this Agreement, the Party receiving such invoice shall deliver such invoice to 
the other Party and such other Party shall pay such invoice by the later of the due date or 
ten (10) days after receipt from the receiving Party, provided, however, that if there is a 
dispute as to which Party is responsible for payment of such invoice, the original 
recipient of the invoice from PJM shall remit payment of such invoice on the due date.  
The Party ultimately determined to be responsible for such invoice shall reimburse the 
other Party, together with interest at the Interest Rate if the other Party paid the invoice, 
within ten (10) days of such determination of responsibility.   

 (h) Capacity Charges.  Notwithstanding anything to the contrary set forth in 
this Agreement, Seller shall bear all risk and responsibility with respect to any costs or 
credit requirements (including the posting of applicable credit support) related to its 
compliance with the PJM Capacity Rules in connection with the Capacity Value and the 
Cleared Capacity Value of the Project for any Capacity Year and the transfer to Buyer of 
the Contract Capacity Amount for such Capacity Year pursuant to this Agreement, 
including any and all charges or costs, including capacity deficiency charges, assessed by 
PJM or otherwise against Seller (collectively, the “Capacity Charges”).  If PJM bills or 
credits Buyer for any charges, costs or other amounts related to any Capacity Charges, 
Buyer shall deliver such invoice or statement to Seller and Seller shall pay such invoice 
or otherwise settle such amounts by the later of the due date (if applicable) or ten 
(10) days after receipt from Buyer.  Invoicing and payment for all amounts due from 
Seller to Buyer as necessary to implement this provision shall be done pursuant to 
Article VI. 

3.6 Standards of Care.   

(a) General Operations.   

(i) Seller, as owner and operator of the Project, shall be responsible 
for complying with Good Utility Practices, all applicable requirements of Law, 
the Commission, PJM, NERC, ReliabilityFirst Corporation, and other 
Governmental Authorities relating to the Project (including those related to 
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construction, ownership and/or operation of the Project), as well as relating to the 
performance of its obligations under this Agreement, whether imposed pursuant 
to existing Law or pursuant to changes enacted or implemented during the 
Contract Term, including all risks of environmental matters relating to the 
delivery of the Products hereunder and the Project and the Site.  For the avoidance 
of doubt, Seller will be responsible for procuring, at its expense, all Permits (other 
than those explicitly set forth herein as being the responsibility of the Buyer), 
required for operation of the Project and the performance of its obligations under 
this Agreement in compliance with Law.  No later than sixty (60) days prior to the 
earlier of the first Unit Group Commercial Operation Date and the Project 
Commercial Operation Date, if the Seller shall not be the operator of the Project, 
Seller shall notify Buyer of such operator, and shall confirm that the agreement 
between Seller and such operator shall require the operator to operate the Project 
in accordance with the terms of this Agreement. 

 (ii) In its performance of its obligations hereunder, Buyer shall comply 
with Good Utility Practices, all applicable requirements of Law, the Commission, 
PJM, NERC, ReliabilityFirst Corporation, and other Governmental Authorities 
relating to the Project, whether imposed pursuant to existing Law or pursuant to 
changes enacted or implemented during the Contract Term. 

(b) PJM Standards.  Each Party shall perform all generation, scheduling and 
transmission services in compliance with all applicable (i) operating policies, criteria, 
rules, guidelines, tariffs and protocols of PJM, (ii) PJM scheduling and capacity resource 
practices and (iii) Good Utility Practices.  RECs sold by Seller to Buyer hereunder shall 
be created and supplied by the GATS, or its successor at law (pursuant to the 
Commission RPS Rules).  The Project shall be subject to applicable GATS Operating 
Rules and Seller and Buyer each shall pay for their respective costs, fees and expenses to 
create and maintain a GATS account for the purpose of delivering and taking delivery, as 
applicable, of RECs sold under this Agreement.  Seller shall pay all applicable GATS 
fees and expenses in connection with the RECs sold under the Agreement, up to delivery 
of the RECs to Buyer’s GATS account and Buyer shall pay all applicable GATS fees and 
expenses in connection with the RECs sold under the Agreement on and after the delivery 
of RECs sold under this Agreement to Buyer’s GATS account.  

(c) Reliability Standard.  Seller agrees to abide by all NERC, ReliabilityFirst 
Corporation, PJM and Commission reliability requirements and all of Buyer’s applicable 
requirements regarding interconnection and operation of the Project, updated from time 
to time by Buyer consistent with Good Utility Practices in consultation with Seller. 

3.7 [Reserved]. 

3.8 Metering. 

All electric metering associated with the Project including the Project Meter, 
whether owned by Seller or a third party, shall be installed, operated, maintained, and 
tested by or on behalf of Seller in accordance with NERC, ReliabilityFirst Corporation, 
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PJM Agreements, Good Utility Practices, and any applicable Buyer technical 
requirements and standards. 

(a) Metering Cost Responsibility.  The Seller shall install, maintain, operate, 
test and replace (as appropriate) the Project Meter, telemetry equipment, and other 
appropriate electric meters and back-up meters at its sole cost and expense to accurately 
determine Delivered Energy taken by Buyer under this Agreement or otherwise delivered 
by the Project. 

(b) Project Meter Location.  The Project Meter shall measure the delivery of 
Products at the Delivery Point.  The actual physical location of the Project Meter is 
proposed to be at Seller’s on-shore switching station (near Bethany, Delaware).  If the 
physical location of the Project Meter is not at the Point of Receipt, then, in conformance 
with applicable PJM rules and Good Utility Practice, revenue quality loss-compensation 
metering shall be used to account for any transmission or transformer losses between the 
Project Meter and the Point of Receipt. 

(c) Meter Security and Read Access.  The electric meters shall be checked 
annually by Seller who shall provide Buyer with not less than thirty (30) days prior 
written Notice of such tests.  Buyer shall have the right to have a representative(s) present 
during such tests.  Seller shall be responsible for fully metering all Project generation 
loads, including the obligation to accurately and completely send meter telemetry into the 
PJM eMeter system.  Seller shall exercise reasonable care in the maintenance and 
operation of such metering equipment so as to assure to the maximum extent practicable 
an accurate determination of such quantities of Energy and Products.  The amount of 
Energy measured by the Project Meter as being delivered to the Delivery Point rounded 
downward to the nearest MWh shall be the basis for determining Delivered Energy and 
the amount of other Products delivered pursuant to this Agreement based on such 
Delivered Energy, subject to Buyer’s testing and audit rights.    

(d) Meter Retesting and Inaccuracy.  Either Party may from time to time 
request a retest of the meters if it reasonably believes that the meters are not accurate 
within the tolerance limits established by PJM or the applicable service provider.  The 
requesting Party shall pay for any such retest and shall provide the other Party with not 
less than fourteen (14) days prior written Notice of such retest.  Such other Party will 
have the right to have a representative present during such retest.  If any tested or retested 
meter is found to be not accurate within the tolerance limits established by PJM, Seller 
shall promptly arrange for the correction or replacement of the meter, at its expense, and 
the Parties shall use the measurements from the back-up meters or submeters to 
determine the amount of the inaccuracy.  If the back-up meters or submeters are found to 
be not accurate within the tolerance limits and the Parties cannot otherwise agree as to the 
amount of the inaccuracy, the inaccuracy will be deemed to have occurred during the 
period from the date of discovery of the inaccuracy to the earlier of (a) one-half of the 
period from such discovery to the date of the last testing or retesting of the meters or 
(b) one hundred eighty (180) days.  Any amounts due by Buyer or to be refunded by 
Seller as a result of any meter that is not accurate within the tolerance limits will be 
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invoiced by such Party within fifteen (15) days of the discovery of such inaccuracy, with 
payment due within thirty (30) days after the date of the invoice for such amounts.  

(e) Access to Meters.  To support invoice settlement purposes, Seller shall 
provide Buyer with reasonable access to the Project Meter and all other real-time meters, 
billing meters and back-up meters (i.e., all metering) in accordance with the 
Interconnection Service Agreement.  Seller shall authorize Buyer to view the Project’s 
on-line meter data. 

(f) Telemetry.  Seller shall send via a means of transmission approved by the 
Operating Committee and consistent with Good Utility Practice and the PJM Agreements 
the specific telemetry data points required for the Project, as measured by the Project 
Meter, including: MW, MVAR, MWH, MVARH, isolation breaker open/closed status, 
interconnection bus voltage, and amp flow.  A data line will be required to send this data 
to Buyer.  These telemetry data point requirements are outlined in Buyer’s “Technical 
Considerations Covering Parallel Operations of Customer Owned Generation of One 
Megawatt or Greater and Interconnected with the Conectiv Power Delivery System.”  
The MWH and MVARH values that are telemetered to Buyer must originate from the 
Project Meter.  Seller shall have the obligation to accurately and completely send meter 
telemetry into the PJM eMeter system.  Seller shall establish, in consultation with Buyer, 
a system allowing Buyer and Seller to provide real-time dynamic signals sufficient to 
fulfill the scheduling parameters of this Agreement and applicable PJM rules, including 
enabling Seller to provide real-time dynamic signals to Buyer regarding the types and 
amounts of Products that are to be delivered pursuant to this Agreement and enabling 
Seller to provide Buyer real-time dynamic signals specifying the amount of Delivered 
Energy that is being delivered to the Delivery Point at all times.  

3.9 [Reserved].   

3.10 Project Outages.  

(a) Seller’s Planned Outage Proposed Schedule.  Seller shall notify Buyer of 
its proposed Planned Outages for the applicable Unit, Unit Group or the Project by 
submitting to Buyer and PJM a completed outage/availability notification form, such 
form to be developed by the Operating Committee prior to the commencement of the Pre-
Services Term Period (the “Outage/Availability Notification Form”)  that fully accords 
with the requirements of this Section 3.10 as follows: 

 (i) within sixty (60) days of the commencement of the Pre-Services 
Term Period and no later than seven (7) days prior to (1) each Unit Commercial 
Operation Date, (2) each Unit Group Commercial Operation Date and (3) the 
Initial Delivery Date, in each case for the period from such date through the end 
of such calendar year; 

 (ii) for the next calendar year, by no later than September 1 of each 
year during the Pre-Services Term Period and the Services Term; and 
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 (iii) for each calendar quarter (or portion thereof) falling thereafter, by 
no later than thirty (30) days prior to the commencement of each quarter,  
updating to the extent required the schedule previously Noticed pursuant to 
clauses (i) or (ii) above, provided that if there is no change in the schedule 
previously Noticed, the update shall state as such;  

provided that any Seller’s Planned Outage lasting longer than nine (9) consecutive days 
may be taken only after a minimum of thirty (30) days advance Notice prior to the month 
in which the Planned Outage will occur.   

Any outage scheduled and subsequently taken pursuant to clause (i), (ii) or (iii) above 
shall be a Planned Outage.  Except as provided elsewhere in this Agreement, including, 
without limitation, Section 3.10(c) below, Seller shall not schedule any Planned Outage 
for a period during which PJM prohibits a Capacity Resource from scheduling a Planned 
Outage.   

(b) Seller’s Notification of Maintenance Outages.  Seller shall notify Buyer 
and PJM of its proposed Maintenance Outages for the Unit, Unit Group or the Project by 
submitting to Buyer and PJM a completed Outage/Availability Notification Form with no 
less than the advance notice required under the PJM Agreements (or if not specified in 
the PJM Agreements, no less than forty-eight (48) hours) in advance of the requested 
start of the Maintenance Outage.  Any Maintenance Outage for which notification is 
provided in accordance with this Section and permission to take such outage is granted by 
either PJM or Buyer pursuant to Section 3.10(d), below, shall be a Maintenance Outage.  
Seller shall not schedule any Maintenance Outage for a period during which PJM 
prohibits a Capacity Resource from scheduling a Maintenance Outage, except that, with 
the consent of Buyer, which consent shall not be unreasonably withheld, Seller may 
request PJM approval of a Maintenance Outage during such a period, and, upon receipt of 
such PJM consent, Seller may schedule a Maintenance Outage during such a period. 

 (c) Buyer-Requested or Seller-Requested Changes to Planned Outage and 
Maintenance Outage Schedules.  At any time, Buyer may request that Seller change its 
Planned Outage or Maintenance Outage schedule or Seller may request that Buyer 
consent to a change in the Planned Outage or Maintenance Outage Schedule.  Upon 
receipt of such a request, the receiving Party shall notify the requesting Party of any 
economic losses and incremental costs associated with the schedule change and an 
alternative schedule change, if any, that would entail lower economic losses and lower 
incremental costs.  If the requesting Party’s proposed change is feasible and imposes no 
economic losses or incremental costs on the receiving Party (as compared to receiving 
Party’s original Planned Outage or Maintenance Outage schedule), or if the requesting 
Party agrees to pay the receiving Party’s economic losses and incremental costs, the 
receiving Party shall use commercially reasonable efforts to accommodate the requesting 
Party’s request.  Notwithstanding the foregoing, whenever PJM directs that a change be 
made in the Planned Outage schedule, such change shall be undertaken by Seller at its 
sole cost and expense, except to the extent the change affects an outage that was 
previously changed at the request of Buyer.  Seller shall communicate the changes to 
PJM and seek, if required under the PJM Agreements, PJM approval for the revised 
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schedule.  If PJM approval is required, any change shall be dependent on receipt of such 
approval.  Any outage that is changed pursuant to this provision shall be a Planned 
Outage or Maintenance Outage, as appropriate. 

 (d) PJM Approval of Outages.  Seller is responsible for securing all applicable 
PJM approvals and complying with all requirements under the PJM Agreements, as 
applicable, for all Planned Outages and Maintenance Outages, including securing 
changes in the proposed Planned Outage and Maintenance Outage schedules when PJM 
disapproves such schedules or outages or cancels previously approved Planned Outages 
or Maintenance Outages.  Notwithstanding the foregoing, if PJM elects not to participate 
in this outage approval process during the Contract Term, Buyer shall be responsible for 
the outage approval process in accordance with the terms of PJM Agreements, provided 
that Buyer shall grant approvals for requested outages in accordance with the standards 
and criteria applicable under the PJM Agreements, and Buyer’s approval shall not be 
unreasonably withheld and shall not adversely affect the Capacity Value.     

 (e) Seller Notice of Extension of Planned Outage or Maintenance Outage.  At 
any time, Seller may notify PJM and Buyer of a need to extend a Planned Outage or 
Maintenance Outage by submitting to Buyer’s Authorized Representative a written 
notification of an Outage Extension.  Such Outage Extension notice shall demonstrate 
that the extension satisfies the applicable requirements of the PJM Agreements for an 
Outage Extension.  Seller is responsible for submitting any required notification to PJM 
of the extension of the Planned Outage or Maintenance Outage.  If PJM determines that 
the extension of the Planned Outage or Maintenance Outage qualifies as an Outage 
Extension, then the additional outage duration shall be considered part of the original 
Planned Outage or Maintenance Outage.  If PJM notifies Seller that it is not accepting or 
processing notifications of extensions of Planned Outages or Maintenance Outages for 
the Unit, Unit Group or the Project as part of a policy or practice relating to wind 
generating resources, then Buyer shall apply the criteria set forth in the PJM Agreements 
to determine whether the requested extension qualifies as an Outage Extension and, if 
Buyer determines that the requested extension satisfies such criteria, then the Outage 
Extension shall be considered part of the original Planned Outage or Maintenance 
Outage. 

 (f) Exclusions.  Any Outage taken pursuant to this Section that does not also 
meet the requirements set forth in Sections 3.10(a) through (e) above for a Planned 
Outage or Maintenance Outage, and any Outage taken outside of or in excess of the 
duration permitted for Planned Outages or Maintenance Outages or not otherwise in 
accordance with this Section 3.10, shall be treated as Forced Outages and the Project will 
be deemed to be unavailable during such periods for purposes of Section 12.1(a)(vii) and 
(viii). 
 

3.11 Operations Logs and Access Rights.   

(a) Operations Logs.  Seller shall maintain a complete and accurate log of all 
material operations of the Project on a daily basis.  Such log shall be maintained in 
accordance with Good Utility Practices and shall include, but not be limited to, 



Execution Version 
 

 50 

information on power production, efficiency, availability, maintenance performed, 
Outages, electrical characteristics of the Project and similar information relating to the 
availability, testing and operation of the Project and availability and production of the 
Products.  Seller shall provide this information electronically to Buyer within fifteen 
(15) days of Buyer’s request. 

(b) Access Rights.  Buyer, its authorized agents, employees and inspectors 
shall have the right of ingress to and egress from the Project at any time upon reasonable 
Notice and for any purposes reasonably connected with this Agreement, including 
verification of the Project’s availability or unavailability and to monitor construction of 
the Project.  Buyer shall be responsible for all costs and bear all risks associated with all 
such visits to the Project pursuant to this Section 3.11.  While at the Project and the Site, 
such Persons shall comply with all applicable Law and PJM regulations and observe such 
safety precautions as may be reasonably required and communicated to such 
representatives by Seller or Seller’s representatives and shall not interfere with the 
operation of the Project, except in the exercise of Buyer’s remedies hereunder.   

3.12 Performance Testing.    

(a) Testing Requirement.  Seller shall conduct an Initial Performance Test for 
purposes of establishing the Unit Group Commercial Operation Date or Project 
Commercial Operation Date for each Unit, and Subsequent Performance Tests during the 
term of, and the extent provided for in, the Turbine Supply Agreement after the 
achievement of such Commercial Operation Dates.  Seller shall bear all costs of the 
Initial Performance Test and the Subsequent Performance Tests.  The Parties shall 
provide for additional procedures and protocols related to testing, consistent with the 
principles set forth above, in the Operating Procedures, which shall be additional “Test 
Procedures”, not to be included in the Initial Performance Test or the Subsequent 
Performance Tests. 

(b) Initial Performance Test Procedure.  The “Initial Performance Test” shall 
consist of a test of each of the Units in accordance with the terms of the Turbine Supply 
Agreement to confirm each such Unit is integrated with the PJM Grid and is delivering 
Energy to the PJM Grid consistent with PJM requirements.  Buyer may have a 
representative present at the Project at any time during any Initial Performance Test and 
Section 3.11 shall apply thereto.   

(c) Subsequent Performance Tests Procedures.  The “Subsequent Performance 
Tests” shall consist of tests and warranties of the Turbine Supply Availability and Power 
Curve of the Units to the extent provided by, and in accordance with the terms of the 
Turbine Supply Agreement.  Such tests and confirmation of warranted performance shall 
be undertaken in accordance with the terms of the Turbine Supply Agreement   Buyer 
may have a representative present at the Project at any time during the Subsequent 
Performance Tests and Section 3.11 shall apply thereto. Buyer shall promptly be 
provided with all results of the Subsequent Performance Tests by Seller.   
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3.13 Operating Committee and Procedures.  

(a) After the Effective Date and prior to the time period set forth in 
Section 3.13(b) below, the Parties shall establish an operating committee (the “Operating 
Committee”), consisting of three Authorized Representatives of each Party, to establish 
the Operating Procedures described in Section 3.13(b).   

(b) At least one hundred and twenty (120) days prior to the commencement of 
the Pre-Services Term Period or, if there is no such Pre-Services Term Period, the Initial 
Delivery Date, the Operating Committee shall mutually agree upon operational 
procedures, not in contravention or amendment of any right or obligation set forth herein, 
including, but not be limited to, (1) procedures for forecasting and scheduling in 
accordance with Section 3.5, and, without requiring any additional obligations, cost or 
risk to Buyer, coordination of Buyer’s scheduling obligations thereunder with the 
forecasting and scheduling obligations of Seller or any other third parties with PJM with 
respect to any Excess Products, (2) procedures for notification and verification to Buyer 
of the Capacity Value and Cleared Capacity Value for each Capacity Year, and 
procedures and management with PJM and otherwise of the transfer of the Contract 
Capacity Amount from Seller to Buyer for each such Capacity Year, and any other 
coordination required in connection with the Project’s treatment as a Capacity Resource 
with PJM, its Capacity Value and the determination and transfer of the Contract Capacity 
Amount for each Capacity Year, (3) address station power usage and costs by the Project, 
(4) methods of day-to-day communications, (5) key personnel lists, (6) record keeping 
and (7) such other procedures and protocols as the Parties deem appropriate for 
implementation of this Agreement  (the “Operating Procedures”); provided that failure to 
agree on such procedures (i) shall be resolved in accordance with the procedures set forth 
in Article XIII (Dispute Resolution) and (ii) shall not relieve either of the Parties of its 
obligations under this Agreement.   

3.14 Resource Adequacy Requirements.  The Parties acknowledge that the 
Commission, PJM, FERC, or another Governmental Authority may, during the Contract 
Term, put into place a Resource Adequacy Requirement whereby eligibility to credit 
Capacity toward the Resource Adequacy Requirement may be determined by identifying 
the Project.  The Parties further acknowledge that as of the Execution Date no such 
Resource Adequacy Requirement exists.  During the Pre-Services Term Period and the 
Services Term, Seller shall commit the Units to Buyer for the purpose of meeting any 
Resource Adequacy Requirements applicable to Buyer that may be established by the 
Commission, PJM (or successor control area operator) or other Governmental Authority 
from time to time, and shall comply with any Commission, PJM, FERC, or other 
Governmental Authorities requirements for meeting RAR (to the extent, in each case, that 
a wind-powered electric generating facility is able to comply with such Resource 
Adequacy Requirements).  For avoidance of doubt, included within Buyer’s exclusive 
rights to Products available from the Units and the Project described in Section 3.1(a), 
Buyer is entitled to all products there from that are related to RAR, including capacity 
tags, capacity credits, and all installed capacity and other capacity-related products 
pertaining to Buyer’s entitlement to the Products from the Project (other than with respect 
to Excess Products).  For the avoidance of doubt, Seller shall have the right to sell to third 
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parties all RAR related products that are related to the Excess Products, including 
capacity tags, capacity credits, and all installed capacity and other capacity-related 
products pertaining to such Excess Products, so long as such sale does not limit or reduce 
the ability of Buyer to receive the Products required to be delivered to Buyer under this 
Agreement. 

Throughout the Pre-Services Term Period and the Services Term, Seller shall take all 
such actions and execute any and all documents or instruments necessary to ensure the 
availability and qualification of each Unit and the Project and the Capacity to meet 
Buyer’s RAR and Buyer’s or PJM’s right to the use a proportionate amount of the Project 
and its Products (up to those maximum amounts as set forth in Section 3.1(a)) for the 
benefit of Buyer’s RAR (to the extent, in each case, that a wind-powered electric 
generating facility is able to comply with applicable Resource Adequacy Requirements).  
The Parties acknowledge and agree that the allocation of capacity-related rights to Buyer 
under this Section 3.14 shall be accomplished in part through the obligations of Seller 
pursuant to Sections 3.1(a)(i)(A) and 3.1(a)(ii), including the transfer of the Contract 
Capacity Amount for each Capacity Year, but the Parties further acknowledge and agree 
to take such further actions as may be appropriate or desirable in order to give full effect 
to the intent of this Section 3.14.    

Notwithstanding the foregoing, in the event that, subsequent to the Execution Date and 
the qualification of the Project as a Capacity Resource as required pursuant to 
Section 5.3(a)(x), Seller is required to incur any increase in operating or capital costs, or 
lost revenues due to reduced production resulting from compliance with Buyer’s RAR 
requirements (including lost PTC revenue that would otherwise accrue to Seller due to its 
performance under the Agreement, as calculated in accordance with the method set forth 
in Section 3.16) in excess of $200,000 per year or $500,000 for the Contract Term in 
order to meet Buyer’s RAR, Buyer shall have the option to waive or enforce compliance 
with the obligations related to RAR hereunder.  If Buyer elects to enforce the compliance 
by Seller with the RAR pursuant to the previous sentence, Buyer shall compensate Seller 
for the incremental costs or lost revenues due to reduced production (including lost PTC 
revenue that would otherwise accrue to Seller due to its performance under the 
Agreement, as calculated in accordance with the method set forth in Section 3.16) it 
would not have incurred but for compliance with RAR, in excess of $200,000 per year or 
$500,000 for the Contract Term, as such incremental costs or lost revenues shall be 
reasonably demonstrated by Seller.  In the event the Parties disagree on the amount 
needed to keep the Seller in the same financial position as it would have been in had it 
not been required to incur any such costs of subsequent compliance with RAR, the matter 
shall be resolved in accordance with the dispute resolution provisions set forth in 
Article 13.   

Subject to the other terms of this Section 3.14, the actions required of Seller pursuant to 
this Section 3.14 after the Initial Delivery Date may include the following:  

(i) Cooperating with Buyer, and cooperating with and encouraging the 
regional entity or Governmental Authority responsible for RAR administration, to 
certify or qualify the Project and/or Products and such portion of the Contract 
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Capacity as is necessary for the Buyer’s Percentage of Contract Capacity to 
qualify for Buyer’s RAR purposes; meeting any revisions to the requirements 
established by PJM in its resource adequacy counting protocols from those in 
effect as of the Initial Delivery Date, including revisions relating to the 
demonstration of the ongoing ability to deliver such portion of the Contract 
Capacity over all hours required for full RAR eligibility, and demonstrating that 
such portion of the Contract Capacity can continue to be delivered to the PJM 
Grid pursuant to any deliverability standards established by PJM or other regional 
entity or entities responsible for RAR administration; 

(ii) Negotiating in good faith to make necessary amendments, if any, 
to this Agreement to conform this Agreement to subsequent clarifications, 
revisions or decisions rendered by the Commission or the regional entity or 
entities or Governmental Authority responsible for RAR administration, so as to 
maintain the benefits of the bargain struck by the Parties; and 

(iii) Taking commercially reasonable measures necessary to comply 
with any changes to the requirements for meeting RAR implemented after the 
Initial Delivery Date.   

In addition, subject to Buyer’s scheduling responsibilities and ultimate 
responsibility therefor hereunder pursuant to Sections 3.4 and 3.5, Seller agrees to 
take all reasonable steps to comply (to the extent that a wind-powered electric 
generating facility is able to qualify), subject to the Operational Limitations, with 
all associated bidding/dispatch requirements imposed through either PJM market 
design and tariffs, the Commission, or FERC.  Such bidding requirements may be 
imposed in the day ahead, hour ahead or real time timeframe. 

3.15 Minimum Performance Requirement.  During the Services Term, Seller 
shall be required to deliver to Buyer Delivered Energy annually in each Contract Year in 
an amount equal to at least fifty-two percent (52%) of the MPR Base Amount of the 
Project (“Minimum Performance Requirement”).  In each Contract Year of the Services 
Term if the amount of Delivered Energy delivered to Buyer at the Delivery Point from 
the Project pursuant to the terms of the Agreement (and giving credit to Seller for 
Deemed Generated Energy attributable for such Contract Year) is less than the Minimum 
Performance Requirement, Seller shall pay to Buyer an amount equal to $25 total per 
MWh for the deficit amount of Energy and associated RECs below the Minimum 
Performance Requirement.  Damages payable by Seller to Buyer pursuant to the terms of 
this Section 3.15 for failure to meet the Minimum Performance Requirement shall be 
capped at $1,500,000 per year and $10,000,000 in the aggregate over the Services Term.  
Buyer shall have the right to terminate the Agreement pursuant to Section 12.2 in the 
event the amount of damages payable by Seller to Buyer pursuant to this Section 3.15 
reaches the cumulative limit of $10,000,000 prior to the end of the Services Term, which 
such occurrence shall be deemed a Seller’s Event of Default. 
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3.16 Buyer Failure to Take Delivered Energy.   

(a) During the Pre-Services Term Period and the Services Term, and subject 
in all respects to Section 3.1(a)(iv):  (1) if Buyer fails to take Delivered Energy made 
available to Buyer at the Delivery Point that Buyer is required to purchase under the 
terms of this Agreement, or (2) if Seller is unable to generate Energy that would 
otherwise be delivered to and be required to be purchased by Buyer pursuant to the terms 
of the Agreement, in each case not resulting from a Force Majeure Event, Dispatch Down 
Period or an Instructed Operation, and is otherwise solely due to any act or failure to act 
by Buyer that is inconsistent with Buyer’s rights and obligations under the Agreement, 
and such failure to take or inability to generate is not excused by or caused by (to the 
extent inconsistent with Seller’s rights and obligations hereunder) Seller’s action, 
inaction or default (a “Buyer Unexcused Failure”), then Buyer shall pay to Seller, upon 
Seller’s written request therefor on thirty (30) days prior written Notice, an amount equal 
to (a) in the case of clause (2) above, the Deemed Generated Energy for such period, 
multiplied by the price for Delivered Energy then applicable for such period set forth in 
Section 4.2; and (b) in the case of clause (1) above, if positive, (x) the Deemed Generated 
Energy (as measured at the Project Meter) for such period, multiplied by the price for 
Delivered Energy then applicable for such period set forth in Section 4.2, less (y) the 
sales price or other amounts received by Seller with respect to such delivered Deemed 
Generated Energy (as measured at the Project Meter), whether from sales to third parties 
or into the PJM markets, from balancing amounts or otherwise (it being understood that 
Seller shall use all commercially reasonable efforts to seek to obtain the best price 
available for such Energy, and sell such delivered Deemed Generated Energy (in 
accordance with Section 12.6) into the PJM market) (any such payments required to be 
made by Buyer pursuant to this Section 3.16, the “Deemed Generated Energy 
Compensation Amount”).  Buyer shall invoice all Deemed Generated Energy 
Compensation Amounts, consistent with Article VI.  In the event that Buyer is 
compensating Seller for a Buyer Unexcused Failure as set forth in this Section 3.16, such 
failure to take Energy and other Products as described herein shall not constitute an Event 
of Default hereunder.   

(b) In connection with any payment by Buyer due under Section 3.16(a) for a 
quantity of Deemed Generated Energy as required pursuant to this Section 3.16, Buyer 
shall also pay to Seller compensation for the Environmental Attributes attributable to the 
Deemed Generated Energy that Seller has either not been able to generate (in the case of 
Deemed Generated Energy covered by Section 3.16(a)(2) above) or that Seller has not 
been able to sell (despite its commercially reasonable efforts to do so) (in the case of 
Deemed Generated Energy covered by Section 3.16(a)(1)), in an amount equal to the 
applicable number of Environmental Attributes that would correspond to such Deemed 
Generated Energy multiplied by the price for Environmental Attributes then applicable 
for such period set forth in Section 4.2(a)(iii)(A), as adjusted pursuant to 
Section 4.2(a)(iv) (in the case of Deemed Generated Energy covered by 
Section 3.16(a)(2)), or compensation for the Environmental Attributes that were 
generated in connection with the Deemed Generated Energy, but which Buyer did not 
purchase in contravention of its obligations under this Agreement (in the case of Deemed 
Generated Energy covered in Section 3.16(a)(1)), in an amount equal to (if positive) 
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(x) the applicable number of Environmental Attributes generated with respect to such 
Deemed Generated Energy and which were required to be purchased by Buyer hereunder, 
multiplied by the price for Environmental Attributes then applicable for such period set 
forth in Section 4.2(a)(iii)(A), as adjusted pursuant to Section 4.2(a)(iv), less (y) the sales 
price or other amounts received by Seller with respect to such generated Environmental 
Attributes (it being understood that Seller shall use all commercially reasonable efforts to 
sell (pursuant to Section 12.6) such generated Environmental Attributes).  In the case of 
Deemed Generated Energy arising under Section 3.16(a)(2) only, Seller shall receive 
compensation for PTCs, calculated on an After-Tax Basis, to which Seller would have 
been entitled and did not otherwise receive with respect to the amount of such Deemed 
Generated Energy on account of Buyer’s Unexcused Failure at the then current PTC rate 
applicable to the Units in question giving effect to any inflation adjustment currently 
incorporated into the PTC at such time.   

 (c) Buyer shall additionally compensate Seller for ninety two percent (92%) 
of any reduction in Buyer’s Percentage of Capacity Value for any Capacity Year caused 
by Buyer’s Unexcused Failure directly resulting in a reduction of Capacity Value 
attributable to Deemed Generated Energy covered by Section 3.16(a)(2) above.   

Calculations described above in this Section shall be initially calculated by Seller 
and accompanied by any supporting documentation necessary for Buyer to confirm the 
calculations and amounts due hereunder.  Disputes regarding compensation amounts 
under this Section 3.16 are subject to the dispute resolution provisions of Article XIII.   

 
ARTICLE IV 

COMPENSATION 

4.1 [Reserved].   

4.2 Product Compensation   

(a) Compensation Rates. 

(i) Base Capacity Payment Rate (“BCPR”) shall equal $70.23 per 
kW-year of Buyer’s Percentage of Contract Capacity included in the calculation 
of the Contract Capacity Amount, as adjusted pursuant to Section 4.2(a)(iv).  

(ii) Base Energy Rate (“BER”) shall equal $98.93 per MWh, as 
adjusted pursuant to Section 4.2(a)(iv). 

(iii) Base Renewable Energy Credits Rate (“BRR”) shall equal the 
product of (A) $15.32 per REC multiplied by (B) the percentage of credits that 
Buyer receives toward meeting its Renewable Energy Portfolio Standards 
requirements under the RPS Act for RECs generated by the Project, as adjusted 
pursuant to Section 4.2(a)(iv).  Examples of the adjustment to the BRR under this 
Subsection are set out in Appendix V. 
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(iv) The Base Capacity Payment Rate, Base Energy Rate and the Base 
Renewable Energy Credits Rate shall also be subject to a fixed two-and-one-half 
percent (2.5%) annual inflation adjustment rate for each calendar year after the 
year 2007 (“Annual Inflation Adjustment” or “AIA”).    

(b) Product Payment Obligations. 

During each month of the Pre-Services Term Period and the Services 
Term, Buyer shall pay Seller, in arrears, a Monthly Fixed Payment 
(“MFP”), as full payment for the right to receive the Products and the 
delivery thereof (including the transfer to Buyer of the Contract Capacity 
Amount) pursuant to the terms of the Agreement, determined as follows: 

MFPm = [[(BCPR x 8.333%) x MCCm] + [(BER x MED)] + [BRR x 
MRD]] x AIA 

where, 

MFPm is the Monthly Fixed Payment for the subject month; 

MCCm is the amount of Contract Capacity (restated in kw-year) for the 
Capacity Year in which such month falls which has been included in the 
calculation of the Contract Capacity Amount for such Capacity Year to be 
transferred to Buyer by Seller in accordance with this Agreement; 
provided that MCCm  shall be zero (0) for each month that does not fall 
within a Capacity Year for which Seller shall have transferred the Contract 
Capacity Amount for such Capacity Year to Buyer in accordance with 
Sections 3.1(a)(i)(A) or 3.1(a)(ii); 

MED is the Delivered Energy (expressed in number of MWh) delivered to 
Buyer in the subject month in accordance with this Agreement; and 

MRD is the number of RECs delivered to Buyer in the subject month in 
accordance with this Agreement. 

4.3 Most Favored Customer Pricing.  Notwithstanding any other provision 
herein to the contrary, and considering that Buyer’s costs under the Agreement will be 
borne by Buyer’s Delaware customers, if, prior to Financial Closing, Seller or any 
Affiliate of Seller enters into any agreement with a third party for the sale of Excess 
Products in the form of Energy, Capacity or RECs from the Project (or any Units thereof) 
or energy, capacity or RECs from any other offshore wind energy generating facility 
within fifty (50) miles from the geographic center of the Project, to any Person, either 
directly or indirectly, on economic terms that, when all economic terms (for purposes of 
this Section 4.3 “economic terms” shall mean the allocation of costs associated with 
negative Locational Marginal Prices in Section 3.4(d) and the prices for Energy, Capacity 
and RECs) are considered together, are more favorable to the purchaser thereunder than 
those economic terms set forth in the Agreement, Seller shall offer or provide Energy, 
RECs and Contract Capacity (in the form of the Contract Capacity Amount consistent 
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with Section 3.1) hereunder on economic terms that, when considered together, are no 
less favorable than those offered by Seller or Seller’s Affiliate to such party; provided, 
however, that (i) RECs shall only be covered by this Section 4.3 to the extent that they 
are sold together with associated Energy and (ii) in assessing RECs for this purpose, the 
RPS Multiplier and the pricing component set out in Section 4.2(a)(iii)(B) shall be 
excluded from consideration.  For the avoidance of doubt, any (1) contract for sales of 
Energy (anticipated to be approximately 100,000-150,000 MWh per year) and/or capacity 
to DEMEC consistent with the terms of that certain sale by Seller announced in May 
2007 and entered into prior to Financial Closing (for the avoidance of doubt, if contracted 
sales volumes are increased under such contract, while such additional sales shall be 
subject to this Section 4.3, the original sales under such contract shall not be subject to 
this Section 4.3), and (2) sales of RECs that are associated with Delivered Energy but that 
are otherwise not required to be purchased by Buyer under Section 3.1(a)(i)(C) or 
Section 3.1(a)(ii), shall not be subject to this Section 4.3.  Simultaneous with Seller 
entering into any contract for the sale of Products or products as described in the previous 
sentence, Seller shall certify in writing to Buyer that it has complied with the 
requirements of this Section 4.3, which certification shall be accompanied by an 
amendment to the Agreement providing for a change in economic terms hereunder if 
required by this Section 4.3.  At Buyer’s request, Seller shall permit the Independent 
Evaluator to verify the accuracy of any certification required pursuant to this Section, 
provided that prior to such verification the Independent Evaluator shall execute a 
confidentiality agreement with the Seller that prohibits the Independent Evaluator from 
disclosing any third party contractual information (including pricing) to Buyer or third 
parties and either Party may appeal the finding of the Independent Evaluator pursuant to 
Article XIII.  

 

ARTICLE V 
CONDITIONS PRECEDENT; EFFECTIVE DATE;  

CONSTRUCTION; AND INITIAL DELIVERY DATE 

5.1 The Effective Date. 

(a) Conditions Precedent to Effective Date.  The Effective Date shall be 
deemed to have occurred on the satisfaction or waiver of the following conditions 
precedent: 

(i)  Buyer and Seller, as applicable, shall have entered into the Project 
Security Agreements (other than the Delay Damages Account Control 
Agreement). 

(ii)  Seller shall have provided to Buyer the initial installment of the 
Development Period Security pursuant to Section 8.1(a). 

(iii)  Buyer’s independent outside auditing firm shall have determined that 
Buyer will not be required to consolidate Seller on Buyer’s financial statements 
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under the latest interpretations of the Financial Accounting Standard Board’s 
Interpretation No. 46 (“FIN 46”), “Consolidation of Variable Interest Entities.” 

(iv)  Regulatory Approval shall have occurred. 

(v)   Buyer and Seller each shall have received all third party consents 
necessary in order to enter into the Agreement and perform its respective 
obligations hereunder.  

(vi) Legislation has been enacted by the State of Delaware directing the 
Commission to establish an adjustable non-bypassable charge that distributes all 
costs arising out of the Agreement to Buyer’s entire Delaware customer base, 
unless, after Commission review, any such costs are determined by the 
Commission to have been incurred in bad faith, are the product of waste or out of 
an abuse of discretion, or in violation of law. 

(vii) The RPS Act has been amended to provide that Buyer shall receive three 
hundred and fifty percent credit (350%) toward meeting the Renewable Energy 
Portfolio Standards established under the RPS Act for RECs received from the 
Project for at least as long as the Contract Term.   

Buyer and Seller shall each use good faith efforts to achieve satisfaction of these 
conditions precedent. 

(b) Failure of the Effective Date.  Subject to the provisions of Section 2.3 
regarding termination of the Agreement for failure to receive Regulatory Approval, in the 
event that a condition precedent to the Effective Date has not been satisfied within three 
hundred sixty-five (365) days of the Execution Date, provided that a Party has made 
commercially reasonable efforts, based on the extent of its reasonable control, to satisfy 
the conditions precedent to the Effective Date set forth in Section 5.1(a), such Party shall 
have the right to terminate this Agreement, as long as such right is exercised by Notice 
received within thirty (30) days after such failure and in accordance with Section 2.3.  If 
either Party has the right to terminate this Agreement in accordance with the above 
provisions of this Section 5.1(b), and this Agreement is terminated pursuant to this 
Section 5.1(b), Buyer shall refund to Seller the full amount of Development Period 
Security posted by Seller within ten (10) Business Days of such termination. 

5.2 Construction.   

(a) Design, Development and Construction.  Except as otherwise provided in 
an Interconnection Construction Services Agreement, as between Buyer and Seller, Seller 
shall have sole responsibility for the design and construction of the Project and the 
Project Meter and all related metering and submetering facilities, including the obligation 
to perform all studies, including environmental studies, pay all fees, obtain all necessary 
Permits and execute all necessary agreements with PJM and Participating Transmission 
Owners for the Electrical Interconnection Facilities necessary for the ownership, 
construction, operation and maintenance of the Project and delivery of Seller’s Products 
in accordance with the terms hereof.  All of such design, construction and upgrades shall 
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be consistent with all standards and provisions set forth by FERC, PJM or any other 
applicable Governmental Authority and the interconnecting Participating Transmission 
Owner.  All Electrical Interconnection Facilities, including metering and submetering 
facilities, must be of sufficient capacity to permit the Project to operate at all times during 
each month at the Project Capacity.  Metering and submetering facilities must meet such 
additional specifications as set forth in Section 3.8. 

(b) Construction Scheduling.  At least three (3) months prior to issuance of 
the EPC Notice to Proceed by Seller to the EPC Contractor, Seller shall provide Buyer a 
construction schedule detailing the schedule and construction milestones for completing 
the Project and each of the Units and reaching the Project Commercial Operation Date, 
the Initial Delivery Date and each Unit Group Commercial Operation Date.  Seller shall 
provide Buyer with monthly progress reports, including projected time to the Project 
Commercial Operation Date and each Unit Group Commercial Operation Date, and 
Buyer shall have the right, during business hours and upon reasonable Notice, to inspect 
the construction site and monitor construction of the Project. 

(c) Permitting.  Seller shall be permitted to terminate the Agreement and 
Buyer will return the Development Period Security to Seller less three million dollars 
($3,000,000) as liquidated damages (such liquidated damages being Buyer’s sole remedy 
for such termination by Seller) if Seller, after making all commercially reasonable efforts 
to do so, is unable to secure the Permits required for the construction and commencement 
of Commercial Operation of the Project, excepting such Permits for operation which are 
routinely granted on or about the time of  the commencement of Commercial Operation 
(the “Permitting Milestone”), on or prior to May 31, 2012 (the “Permitting Deadline”).  
In the event that, after making all commercially reasonable efforts to do so, Seller cannot 
satisfy the Permitting Milestone prior to the Permitting Deadline, then, at Seller’s sole 
election, Seller shall be permitted to extend the Permitting Deadline by six (6) months if 
Seller agrees, going forward, to pay the then undrawn amount of the Development Period 
Security to Buyer as liquidated damages  if Seller is unable to achieve the Permitting 
Milestone by the extended Permitting Deadline and Buyer exercises its right to terminate 
this Agreement for failure to meet the Permitting Milestone (which such termination and 
liquidated damages shall be Buyer’s sole remedies for such Event of Default).  Nothing 
in this subsection (c) shall be construed to limit the Buyer’s ability to recover the full 
Development Period Security, Services Term Security or other damages (to the extent 
described elsewhere in the Agreement) for any default of Seller arising other than as a 
result of a failure to meet the Permitting Deadline. 

(d) Critical Milestones.  The Seller shall cause the development and 
construction of the Project to meet each of the Critical Milestones on or before the dates 
specified for such Critical Milestones on Schedule 1, and shall provide Notice (including 
evidence reasonably requested by Buyer) when each Critical Milestone is accomplished.  

(e) Termination Rights for Failure to Achieve Critical Milestones.   

(i) If Seller fails to complete any Critical Milestone within eighteen 
(18) months of the date such event is scheduled to occur on or before in 
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Schedule 1 and such failure is not caused by a Force Majeure Event, such failure 
will be deemed an Event of Default and as sole remedies for such Event of 
Default Buyer shall have the right to (i) terminate the Agreement upon the 
delivery of thirty (30) days prior Notice thereof to Seller, without liability to 
Seller and (ii) to retain the then undrawn amount of the Development Period 
Security as liquidated damages.   

(ii) If Seller fails to achieve the “Financial Closing” Critical Milestone 
(described in Schedule 1) within eighteen (18) months of the date for such Critical 
Milestone set out on Schedule 1 (the “Financing Closing Deadline”), despite 
Seller’s commercially reasonable and diligent efforts to do so, Seller shall have 
the right to terminate the Agreement upon (30) days prior Notice thereof to Buyer, 
without liability to Buyer other than that Buyer shall have the right to retain the 
then undrawn amount of the Development Period Security as liquidated damages 
(such liquidated damages being Buyer’s sole remedy for such termination by 
Seller) for such termination by Seller.  If Seller does not issue such Notice to 
terminate the Agreement within forty-five (45) days of the Financing Closing 
Deadline, such right of Seller shall be deemed to have been waived and may no 
longer be exercised.   

(f) Reports.  Within five (5) days after the close of each calendar month until 
the Initial Delivery Date, Seller shall provide to Buyer a Monthly Project Development 
and Construction Progress Report addressing each of the Milestones (see Schedule 1) 
including projected time to completion, in each case in a form agreed upon by the Parties.  
The Buyer and Seller shall also agree to regularly scheduled meetings between 
representatives of Buyer and Seller to review such monthly reports and discuss Seller’s 
development and construction progress.  Subject to Section 3.11, Buyer shall have the 
right, during business hours and upon reasonable Notice, to inspect the Site and/or on-
Site Seller data and information pertaining to the Project and otherwise inspect or audit to 
enforce its rights pursuant to this section. 

(g) Buyer and Seller shall negotiate in good faith to enter into the 
Interconnection Construction Service Agreement and the Interconnection Service 
Agreement with PJM in accordance with the PJM Agreements.  After the Execution 
Date, Buyer and Seller shall use good faith efforts to enter into a pre-construction service 
agreement (the “Pre-Construction Services Agreement”), which such agreement shall 
require Seller to perform certain pre-construction services related to the planning, design 
and construction of the Indian River Line Assets, including undertaking all those 
activities related thereto that are not related to PJM approvals or authorizations. 

5.3 Initial Delivery Date.   

(a) Conditions Precedent.  The Initial Delivery Date shall occur, on or after 
the Effective Date, upon the date on which each of the following conditions precedent 
have been satisfied or waived by written agreement of the Parties. 
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(i) Seller shall construct or cause to be constructed the Project with an 
aggregate nameplate capacity rating equal to ninety-four percent (94%) of the 
Project Capacity at no expense to Buyer, which shall include the equipment and 
characteristics as described in Appendix 1, and which shall reasonably be 
expected to enable Seller to satisfy the obligations of the Seller herein. 

(ii) Seller shall construct or cause to be constructed the Electrical 
Interconnection Facilities at no expense to Buyer such that the Electrical 
Interconnection Facilities are capable of delivering the maximum quantities of 
Energy to the Delivery Point as contemplated in this Agreement during each 
month (in addition to any other output of the Project as the Electric 
Interconnection Facilities are required to transmit) and shall cause them to be 
placed into service, in each case, in accordance with the requirements of the 
interconnecting transmission owner and/or operator, and applicable rules, if any, 
of FERC, PJM, the Commission and any other organization or Governmental 
Authority charged with reliability responsibilities. 

(iii) [RESERVED] 

(iv) At Seller’s expense, Seller shall have obtained (and demonstrated 
possession of) all Permits required for the lawful construction, operation and 
maintenance of the Project and the Units, inclusive of the Electrical 
Interconnection Facilities, including all those related to environmental matters, as 
necessary to permit the Seller to operate the Project at the Project Capacity and 
for Seller to perform its obligations under the Agreement. 

(v) Seller shall have executed all interconnection and transmission 
services agreements, including the Interconnection Services Agreement and the 
Interconnection Construction Service Agreement, all agreements necessary for its 
use and control of the Site for purposes of the construction, operation and 
maintenance of the Project for a term at least equal to the Pre-Services Term 
Period (if a Pre-Services Term Period occurs) and the Services Term, and all other 
agreements that are necessary for Seller to perform its obligations hereunder, in 
form and substance reasonably satisfactory to both Buyer and Seller in the case of 
each interconnection and transmission services agreement, and which agreements 
shall be in full force and effect as of the Initial Delivery Date.  

(vi) The Project Commercial Operation Date shall have occurred or 
will occur simultaneously with the Initial Delivery Date. 

(vii) Seller shall provide Buyer with Notice that the Project Commercial 
Operation Date has occurred or will occur simultaneously with the Initial 
Delivery Date. 

(viii) No default or Event of Default shall have occurred and remain 
uncured as of the Initial Delivery Date. 
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(ix) Seller shall have provided Buyer with Notice of the expected 
occurrence of the Initial Delivery Date no later than ten (10) Business Days prior 
and again three (3) days prior to its occurrence and again immediately prior to the 
date it occurs. 

(x) Seller is a PJM Member and shall have entered into all required 
PJM Agreements required to perform under the Agreement, which shall be in full 
force and effect, the Project has been accepted as a Capacity Resource of PJM as 
of the date in question, and (i) if there shall not have been a Pre-Services Term 
Period, Seller shall be able to transfer the Contract Capacity Amount to Buyer as 
required pursuant to Section 3.1(a)(i)(A) with respect to the first Capacity Year 
commencing after the Initial Delivery Date, or (ii) if there shall have been a Pre-
Services Term Period for which a Capacity Year remains in effect in accordance 
with Section 3.1(a)(ii), Seller remains able to transfer the Contract Capacity 
Amount for such Capacity Year to Buyer. 

(xi) The Project has qualified and has been certified by the 
Commission as an Eligible Energy Resource (as defined by the Commission in 
the RPS Rules and the RPS Act) and all Energy produced by the Project qualifies 
as generation from an Eligible Energy Resource under the RPS Act and the 
Commission RPS Rules.  

(xii) Seller has posted the Collateral required to be posted in favor of 
Buyer as of the Initial Delivery Date pursuant to Section 8.1(b) and entered into 
the Project Security Agreements. 

(xiii) Seller shall have all necessary rights to the Project Site to construct 
and to operate the Project in accordance with the terms hereof.  

5.4 Delay Damages; Termination Upon Delay.  

(a) Subject to Section 5.5, in the event that the conditions precedent to the 
occurrence of the Initial Delivery Date set forth in Section 5.3 are not satisfied or waived 
on or prior to the Guaranteed Initial Delivery Date, for each day (or part thereof) 
beginning with the day after the Guaranteed Initial Delivery Date through and including 
the date on which the Initial Delivery Date occurs, Seller will be required to pay Buyer 
daily liquidated damages (“Delay Damages”) in the amount of (i) $34,995 per day, to the 
extent the Capacity as of the Guaranteed Initial Delivery Date shall be less than 50% of 
the Project Capacity), or (ii) to the extent the Capacity as of the Guaranteed Initial 
Delivery Date shall be equal to or greater than 50% of the Project Capacity, but less than 
the total Project Capacity, the amount per day equal to the product of $34,995 multiplied 
by a fraction, the numerator of which shall be the difference between the Project Capacity 
and the Capacity as of the Guaranteed Initial Delivery Date, and the denominator of 
which shall be the Project Capacity.  The maximum amount of Delay Damages payable 
by Seller shall be $19,177,260 (“Maximum Delay Damages”) and payment thereof shall 
be made in accordance with Section 6.1 and 6.5.   
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If (x) the Initial Delivery Date is not achieved by the Guaranteed Initial Delivery 
Date solely due to delays in obtaining Permits as set forth on Schedule 3 or litigation 
initiated by third parties, in each case that has the direct effect of preventing Seller from 
reaching the Milestones set forth on Schedule 1 hereto, and (y) Seller has taken 
commercially reasonable steps to resolve any such permitting or litigation delay (in each 
case, as reasonably demonstrated to Buyer’s satisfaction), such Delay Damages shall 
accrue from and after the Guaranteed Initial Delivery Date in accordance with the 
immediately preceding paragraph, but shall not be due and payable unless Seller fails to 
achieve the Initial Delivery Date by the Date Certain, in which case such accrued Delay 
Damages that would have otherwise been immediately payable by Seller but for such 
exception shall be due and payable to Buyer on the Date Certain in addition to the 
Termination Fee described below.  Any Delay Damages accrued pursuant to the previous 
sentence shall be secured in favor of Buyer at the time of accrual by the posting by Seller 
within five (5) Business Days after the Guaranteed Initial Delivery Date of either (a) a 
satisfactory Letter of Credit at all times in an amount equal to such accruals or (b) cash 
Collateral (deposited in an account with a Qualified Issuer (such account being the 
“Delay Damages Account”)) equal to such accruals pursuant to a customary account 
control agreement creating a valid and perfected first priority security interest therein in 
favor of Buyer in form and substance reasonably acceptable to Buyer (the “Delay 
Damages Account Control Agreement”).  If the Initial Delivery Date does not occur by 
the Date Certain, Buyer may thereafter withdraw from the Delay Damages Account or 
draw on the Letter of Credit an amount (as liquidated damages) equal to the Delay 
Damages accrued in favor of Buyer pursuant to the terms of this paragraph but not yet 
paid to Buyer by Seller (the “Accrued Delay Damages”).   

(b) In addition to any Delay Damages payable by Seller pursuant to 
Section 5.4(a) above, in the event that Seller has not satisfied the conditions precedent to 
the Initial Delivery Date by May 31, 2016 (the “Date Certain”), on such date or at any 
time thereafter Buyer may elect to terminate the Agreement upon thirty (30) days prior 
Notice to Seller.  Any such termination by Buyer shall be without further liability or 
obligation of any kind on the part of Buyer, and the Seller shall pay as liquidated 
damages to Buyer a termination fee (the “Termination Fee”) equal to $15,000,000. (For 
the avoidance of doubt, upon payment of such Termination Fee, all Development Period 
Security shall immediately be released and cancelled.)  Notwithstanding the foregoing, to 
the extent that (x) the actual Capacity of the Project is at least sixty percent (60%) of the 
Project Capacity by the effective date of the termination described above in this 
Section 5.4(b) and (y) all other conditions to the Initial Delivery Date set forth in 
Section 5.3 have been satisfied in full, then (A) Buyer’s termination right described 
above in this Section 5.4(b) shall only be applicable to that portion of Project Capacity 
that has not yet reached a Unit Group Commercial Operation Date as of such effective 
date, and (B) the Seller shall be obligated to pay only the pro rata portion of the 
Termination Fee applicable to that portion of the Project Capacity that has not yet 
reached a Unit Group Commercial Operation Date (as of the effective date of such 
termination).  The non-occurrence of the Initial Delivery Date by the Date Certain shall 
constitute an Event of Default, the sole remedy for which event is set forth in this 
Section 5.4(b).  In the alternative, notwithstanding such Event of Default, Buyer shall 
have the option to extend the end date of the Services Term by a period equal to the 
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difference between the Guaranteed Initial Delivery Date and the actual Initial Delivery 
Date.  For the avoidance of doubt, (i) the Maximum Delay Damages shall apply to limit 
aggregate Delay Damages, but shall not limit payment of the full amount of the 
Termination Fee as liquidated damages; and (ii) notwithstanding anything herein to the 
contrary, in the event of a termination pursuant to this Section 5.4(b), under no 
circumstances shall Buyer be entitled to collect amounts in excess of the sum of the 
Termination Fee, the Delay Damages, and any other amounts due under this Agreement 
at the time of termination, or that may become due after termination pursuant to terms 
hereof.  

(c) If only a portion of the Project is terminated pursuant to Sections 5.4(b), 
5.4(e), 5.7 or 12.4, the Project Capacity thereafter shall be equal to the aggregate 
nameplate capacity rating of the portion of the Project that is not terminated.  

(d) On or after the Guaranteed Initial Delivery Date, to the extent Seller 
reasonably determines that the Project will not achieve the Initial Delivery Date with 
respect to one hundred percent (100%) of the Project Capacity (or such lesser amount of  
Project Capacity to the extent Project Capacity is reduced as permitted pursuant to the 
terms of this Agreement) prior to the Date Certain despite Seller’s reasonable good faith 
efforts to achieve the Initial Delivery Date prior to such date, Seller may terminate the 
Agreement prior to the end of the twelve (12) month period commencing on the 
Guaranteed Initial Delivery Date and ending on the Date Certain by paying to Buyer the 
full Termination Fee and any Delay Damages accrued and unpaid prior to the date of 
termination (such amounts being Buyer’s sole remedy for such termination by Seller).   

(e) Notwithstanding the foregoing, if a Force Majeure Event of the general 
type set forth in items (1) through (4) of the definition of a Force Majeure Event 
hereunder has delayed the Project Commercial Operation Date with respect to less than 
40% of the total Project Capacity beyond the Date Certain (but a minimum Capacity of 
60% of the Project Capacity shall have achieved the Commercial Operation Date by the 
Date Certain), Seller may specify an additional number of Units in excess of the Units 
that have already reached a Unit Group Commercial Operation Date by the Date Certain 
(but in no event shall such additional Units exceed the number of MWs of the total 
Project Capacity affected by such Force Majeure Event) representing the additional Units 
of the Project Seller intends to reach a Commercial Operation Date by May 31, 2017 
(such Units, the “Post Date Certain Units”).  From and after the Date Certain, Seller shall 
exercise reasonable good faith efforts to cause the Post Date Certain Units to reach a 
Commercial Operation Date by May 31, 2017.  Applicable performance standards and 
obligations of Buyer and Seller shall be adjusted on the Date Certain to reflect the 
number of Units that have reached a Commercial Operation Date on or prior to the Date 
Certain, and shall be further adjusted on the earlier of the date on which the entire Project 
(as contemplated in Appendix 1) has achieved a Commercial Operation Date or May 31, 
2017 to further reflect the final Project size of the Units that have reached a Commercial 
Operation Date.  Payment of a pro rata portion of the Termination Fee associated with the 
Post Date Certain Units shall be due and payable within five (5) days after May 31, 2017 
for the portion of the Post Date Certain Units not achieving a Commercial Operation Date 
by May 31, 2017, and within five (5) days after May 31, 2017, Seller shall pay to Buyer 
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Daily Delay Damages with respect to the Post Date Certain Units for the period of time 
between the Date Certain and May 31, 2017 that such Units had not achieved a 
Commercial Operation Date.  For the avoidance of doubt, the aggregate total of any such 
Delay Damages and all other Delay Damages incurred by Seller pursuant to Section 5.4 
shall not be in excess of the Maximum Delay Damages amount.  Seller shall further 
provide Buyer with a schedule of the projected Commercial Operation Dates of any Units 
being placed in service after the Date Certain pursuant to this provision and the projected 
quantities of Products to be delivered under the Agreement from such Units.  Such 
schedule shall be updated on a bi-weekly basis beginning ninety (90) days prior to the 
Date Certain and ending on May 31, 2017.  

5.5 Effect of Force Majeure.  Each Critical Milestone and the Guaranteed 
Initial Delivery Date shall be extended on a day-for-day basis without the payment of 
Delay Damages, not exceeding an aggregate extension of eighteen (18) months for all 
such Force Majeure Events, to the extent that such Critical Milestone or Guaranteed 
Initial Delivery Date is delayed as a result of a Force Majeure Event invoked by the 
Seller in accordance with Section 14.3. 

5.6 Termination of Agreement Upon Publication of MMS Regulations.  Seller 
shall have the right to terminate the Agreement and Buyer will retain $3,000,000 in 
Development Period Security (or $1,500,000 in Development Period Security if such 
termination occurs within ninety (90) days of the Execution Date in the case of 
Section 5.6(b) below) if (a) definitive non appealable procedures with respect to the 
permitting and siting of offshore wind farms (“MMS Regulations”) are not published by 
the MMS by May 31, 2011, or (b) at any time within ninety (90) days of the publication 
of the MMS Regulations, but no later than August 31, 2011, Seller determines in its 
reasonable discretion that the MMS Regulations, in combination with the terms of the 
Agreement, prevent Seller from performing its obligations under the Agreement or make 
such performance Economically Unfeasible and such determination is verified and 
confirmed in writing to Buyer and Seller by the Independent Evaluator within sixty 
(60) days of Notice from Seller of its intent to terminate the Agreement pursuant to this 
Section 5.6.  In the event the MMS Regulations are not published by May 31, 2011 and 
Seller does not elect to exercise its termination right described in this Section 5.6 above, 
the extension periods and other accommodations related to the publication of the MMS 
Regulations set out in Section 2.1 shall no longer be effective.   

5.7 Termination of Agreement Upon Termination or Modification of 
Production Tax Credit.  Seller shall have the right to terminate the Agreement beginning 
six (6) months after the publication of the MMS Regulations and ending on the earlier of 
December 1, 2014 or the date Seller issues the EPC Notice to Proceed (the “PTC 
Termination Date”), if during such period the tax credit for electricity produced from 
wind-powered electric generation facilities described in Section 45 of the Internal 
Revenue Code of 1986 as in effect on the Execution Date (the “PTC”) is materially 
adversely modified with respect to the Project or has not been extended to cover the full 
expected construction period of the Project (but in no event later than May 31, 2016, or 
June 30, 2016 for the Post Date Certain Units).  In the event of such a termination Buyer 
will retain the Development Period Security as liquidated damages (such liquidated 
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damages being Buyer’s sole remedy for such termination by Seller) upon such 
termination.   

In the event that the PTC has not been so extended or has been so modified, but Seller 
elects not to terminate the Agreement (as provided in the previous paragraph), Seller, 
during the period following the PTC Termination Date and ending on the earlier of the 
Initial Delivery Date or May 31, 2016, or June 30, 2016 for the Post Date Certain Units, 
shall have the right to either (a) terminate the Agreement if, following the PTC 
Termination Date, the PTC is materially adversely modified with respect to the Project or 
has not been extended to cover the full expected construction period with respect to Units 
with a total nameplate capacity of greater than 40% of Project Capacity, or (b) reduce the 
Project Capacity down to a minimum of 60% of Project Capacity to exclude any Units 
with respect to which the PTC, subsequent to the PTC Termination Date, has been 
materially adversely modified or has not been extended to cover the full expected 
construction period.  In consideration for any such termination or reduction in size after 
the PTC Termination Date, Seller shall pay Buyer a pro rata portion of the Termination 
Fee commensurate with the percentage of the Project Capacity not being installed (such 
amount being Buyer’s sole remedy for such termination by Seller).   

In addition, the PTC termination/exclusion right described above shall cease to be 
effective with respect to any Unit that has not previously been placed in service for 
federal income tax purposes if, prior to the PTC Termination Date, the PTC is extended 
to cover the full expected construction period of the Project, to the extent not later 
revoked or modified as described above. 

ARTICLE VI 
PAYMENT AND NETTING; RECORDS AND AUDIT RIGHTS 

6.1 Billing and Payment.   

(a)  On or before the 10th calendar day of each month of the Contract Term, 
following the commencement of the Pre-Services Term Period, Buyer shall provide an 
invoice to Seller, in arrears: (a) for all amounts due from Buyer to Seller under this 
Agreement (unless otherwise paid pursuant to a different invoicing process as set out in 
this Agreement), including, as applicable, the MFP (including details of the calculation 
thereof pursuant to Section 4.2(b)), any amounts due to Seller pursuant to Sections 3.14 
and 3.16, and the Regulatory Charges Payments, if any; and (b) for all amounts due from 
Seller to Buyer under this Agreement (unless otherwise paid pursuant to a different 
invoicing process as set out in this Agreement), including, as applicable, Delay Damages 
(subject to Section 6.4) and Regulatory Charges Payments.  Invoices shall include 
amounts accrued under this Agreement in the preceding month, provided that to the 
extent the determination of amounts due under this Agreement are based on invoices 
rendered by PJM or Governmental Authorities in the preceding month, the Parties 
acknowledge and agree that such amounts may relate to calendar months prior to such 
month, as adjusted from time to time.  With respect to the calculation of the MFP, Seller 
shall provide such additional information as Buyer shall reasonably request or as the 
Operating Committee shall determine.  
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(b) Charges and credits assessed or provided by PJM in connection with the 
scheduling of Energy and allocated among the Parties shall be reconciled between the 
Parties in accordance with PJM rules and procedures established by the Operating 
Committee.  Buyer costs and expenses associated with Buyer’s Scheduling Obligation 
that are allocated to Seller pursuant to Section 3.5(e) or are directly associated with 
Excess Products shall be invoiced by Buyer and paid by Seller pursuant to the relevant 
provisions of this Article VI.  

6.2 Netting and Payment.  If each Party is required to pay the other an amount 
in the same month pursuant to this Agreement or any of the Ancillary Agreements, then 
the Party owing the greater aggregate amount will pay to the other Party the difference 
between the amounts owed; provided, however, such netting requirement shall not apply 
to Regulatory Charges, indemnification payments, liquidated damages and other amounts 
due outside of the normal course of performance under the Agreement.  Payment of all 
undisputed amounts owed shall be due on the same date as the monthly PJM settlement 
date, which is currently the first Business Day following the 19th calendar day of the 
month (“Monthly Payment Date”).  If either the invoice due date or Monthly Payment 
Date is not a Business Day, then such invoice or payment shall be provided on the next 
following Business Day.  Each Party will make payments by electronic funds transfer, or 
by other mutually agreeable method(s), to an account designated by the other Party.  Any 
undisputed amounts not paid by any Party by the applicable Monthly Payment Date will 
be deemed delinquent and will accrue interest at the Interest Rate, such interest to be 
calculated from and including the first day after the applicable Monthly Payment Date to, 
but excluding, the date the delinquent amount is paid in full.  Notwithstanding anything 
herein to the contrary, in the event Seller fails to post adequate amounts of Collateral as 
required hereunder, Buyer may withhold payments to be made to Seller pursuant to 
Section 6.1 in the amount of such deficiency or terminate the Agreement pursuant to 
Sections 12.1(a) and 12.2.    

6.3 Disputes and Adjustments of Invoices.  In the event an invoice or portion 
thereof or any other claim or adjustments arising hereunder is disputed, payment of the 
undisputed portion of the invoice shall be required to be made when due, with Notice of 
the objection given to the other Party.  Any invoice dispute or invoice adjustment shall be 
in writing and shall state the basis for the dispute or adjustment.  Payment of the disputed 
amount shall not be required until the dispute is resolved.  The Parties shall continue 
performance under this Agreement during the period of such dispute, but shall not be 
precluded from exercising any other remedy hereunder.  The Parties agree to use good 
faith efforts to resolve the dispute or identify the adjustment as soon as possible in 
accordance with the provisions of Article XIII (Dispute Resolution).  Upon resolution of 
the dispute or calculation of the adjustment, any required payment shall be made within 
fifteen (15) calendar days of such resolution along with interest accrued at the Interest 
Rate from and including the due date to, but excluding, the date on which the payment is 
made.  Inadvertent overpayments shall be returned upon request or deducted by the Party 
receiving such overpayment from subsequent invoices, with interest accrued at the 
Interest Rate from and including the date of such overpayment to, but excluding, the date 
repaid or deducted by the Party receiving such overpayment.  Except with respect to audit 
corrections as provided in Section 6.6(a), any dispute with respect to an invoice is waived 
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unless the other Party is notified in accordance with this Section 6.3 within 
twelve (12) months after the invoice is rendered or any specific adjustment to the invoice 
is made.  If an invoice is not rendered within twelve (12) months after the close of the 
month during which performance giving rise to the payment obligation occurred, the 
right to payment for such performance is waived. 

6.4 Termination Payment and Termination Fee.  In the event that an Early 
Termination Date is declared pursuant to Article XII, Buyer, as calculation agent, shall 
determine the amount of the Termination Payment in accordance with Section 12.2, and 
either (a) if Seller is the owing Party, provide Seller an invoice within ten (10) Business 
Days of the Early Termination Date, which shall be due no later than ten (10) Business 
Days after receipt; or (b) if Buyer is the owing Party, pay Seller the Termination Payment 
no later than twenty (20) Business Days after the Early Termination Date.  In the event 
that Seller owes Buyer the Termination Fee and any accrued but unpaid Delay Damages 
as of the date the Termination Fee is incurred, Buyer shall include the amount of such 
Delay Damages in the invoice provided under Section 6.4(b). 

6.5 Records.  Each Party shall keep and maintain all books and records as may 
be necessary or useful in performing or verifying any calculations made pursuant to this 
Agreement, or in verifying such party’s performance hereunder, including, without 
limitation, operating logs, meter readings and financial records, all in accordance with 
Good Utility Practice.  All records shall be retained by each Party for at least three 
(3) calendar years following the calendar year in which such records were created. 

6.6 Audit.   

(a) Audit Rights.  Each Party, through its Authorized Representatives, shall 
have the right, at its sole expense, upon reasonable Notice and during normal business 
hours, to examine and copy the books and records of the other Party related to the Project 
or the Agreement to the extent reasonably necessary to verify the accuracy of any 
statement, charge or computation made hereunder or to verify the other Party’s 
performance of its obligations hereunder.  Upon request, each Party shall provide to the 
other Party statements evidencing the Capacity Value and Cleared Capacity Value for 
any Capacity Year and the quantities of Delivered Energy and other Products delivered, 
taken or otherwise provided pursuant to this Agreement.  If any statement is found to be 
inaccurate, a corrected statement shall be issued and any amount due thereunder will be 
promptly paid and shall bear interest calculated at the Federal Funds Interest Rate plus 
two percent (2%) from the date of the overpayment or underpayment to the date of 
receipt of the reconciling payment.  Notwithstanding the above, no adjustment shall be 
made with respect to any statement or payment hereunder unless a Party questions the 
accuracy of such payment or statement within two (2) years after the date of such 
statement or payment. 

(b) Reports Due to Buyer.  Seller will provide to Buyer the following 
information with respect to the Project:  
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(i) Upon the request of Buyer, the manufacturers’ guidelines and 
recommendations for maintenance of the Project equipment; 

(ii) A report summarizing the results of maintenance performed during 
each Outage, and upon request of Buyer any of the technical data obtained in 
connection with such maintenance or Outage; 

(iii) At all times from the earlier of the issuance of the EPC Notice to 
Proceed or the Turbine Notice to Proceed until the Initial Delivery Date, at the 
same time as and to the extent provided to the Senior Secured Lenders or other 
financing parties, any monthly progress reports stating the percentage completion 
of the Project and a summary of construction activity during the prior month;   

(iv) At all times from the earlier of the issuance of the EPC Notice to 
Proceed or the Turbine Notice to Proceed until the Initial Delivery Date, at the 
same time as and to the extent provided to the Senior Secured Lenders or other 
financing parties, any monthly reports containing a summary of construction 
activity contemplated for the next month; 

(v) For each month (or portion thereof) during the Pre-Services Term 
Period and the Services Term, a calculation of: the Mechanical Availability 
Percentage for such month, including the number of Base Hours and Operating 
Hours during such month; and a report of the electrical output and local delivery 
of electricity report including month and year-to-date values; 

(vi) For each Capacity Year during the Pre-Services Term Period or 
Services Term, a calculation of the Capacity Value, following each determination 
thereof by PJM, and of the Cleared Capacity Value, following each auction that 
occurs in the PJM RPM Market that affects any such Capacity Year; and 

(vii) Other safety, performance, financial information (including 
historical wind reports for daily and monthly averages) and reports as mutually 
agreed by the Parties, including notification of any material adverse events, 
notices of termination, and notifications of failure to meet key milestones with 
respect to the Project, Seller or the Project Contracts. 

(c) Access Rights.  Upon reasonable prior Notice (in light of the 
circumstances) and subject to the safety rules and regulations of Seller, Seller will 
provide Buyer and its authorized agents, employees and inspectors with reasonable 
access to the Project: (i) for the purpose of reading or testing metering equipment, (ii) as 
necessary to witness any performance testing associated with the Units, (iii) in 
connection with the operation and maintenance of the interconnection facilities, (iv) to 
provide tours of the Project to customers and other guests of Buyer (not more than twelve 
(12) times per year), (v) for purposes of implementing Section 6.6, and (vi) for other 
reasonable purposes at the reasonable request of Buyer.  Buyer shall be responsible for all 
costs and bear all risks associated with all such visits to the Project pursuant to this 
Section 6.6(c), except in connection with any exercise of remedies under this Agreement.  
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While at the Project and the Site, such Persons shall comply with all applicable Law and 
PJM regulations and observe such reasonable safety precautions as may be required and 
communicated to such representatives by Seller or Seller’s representatives and shall not 
interfere unreasonably with the operation of the Project.  

6.7 Payments.  All amounts due under this Agreement must be sent via wire 
transfer to an account and address to be specified following the date of this Agreement by 
each Party in a written Notice to the other Party, as updated from time to time. 

ARTICLE VII 
LIMITATIONS 

7.1 Limitation of Remedies, Liability and Damages.  EXCEPT AS SET 
FORTH HEREIN, THERE IS NO WARRANTY OF MERCHANTABILITY OR 
FITNESS FOR A PARTICULAR PURPOSE FOR ANY PRODUCT, AND ANY AND 
ALL IMPLIED WARRANTIES ARE DISCLAIMED.  THE PARTIES CONFIRM 
THAT THE EXPRESS REMEDIES AND MEASURES OF LIQUIDATED DAMAGES 
PROVIDED IN THIS AGREEMENT SATISFY THE ESSENTIAL PURPOSES 
HEREOF.  FOR BREACH OF ANY PROVISION FOR WHICH AN EXPRESS 
REMEDY OR MEASURE OF LIQUIDATED DAMAGES IS PROVIDED 
(INCLUDING UNDER SECTIONS 5.2(C), 5.2(E), 5.4(A), 5.4(B), 5.4(D), 5.6, 5.7 AND 
12.2) SUCH EXPRESS REMEDY OR MEASURE OF LIQUIDATED DAMAGES 
SHALL BE THE SOLE AND EXCLUSIVE REMEDY THEREFOR, THE OBLIGOR’S 
LIABILITY SHALL BE LIMITED AS SET FORTH IN SUCH PROVISION AND ALL 
OTHER REMEDIES OR DAMAGES AT LAW OR IN EQUITY WITH RESPECT TO 
SUCH BREACH ARE WAIVED EXCEPT TO THE EXTENT EXPRESSLY SET 
FORTH HEREIN.  IF NO REMEDY OR MEASURE OF LIQUIDATED DAMAGES IS 
EXPRESSLY PROVIDED HEREIN, THE OBLIGOR’S LIABILITY SHALL BE 
LIMITED TO DIRECT ACTUAL DAMAGES ONLY, SUCH DIRECT ACTUAL 
DAMAGES SHALL BE THE SOLE AND EXCLUSIVE REMEDY AND ALL OTHER 
REMEDIES OR DAMAGES AT LAW OR IN EQUITY ARE WAIVED.  UNLESS 
EXPRESSLY HEREIN PROVIDED, NEITHER PARTY SHALL BE LIABLE FOR 
CONSEQUENTIAL, INCIDENTAL, PUNITIVE, EXEMPLARY OR INDIRECT 
DAMAGES, LOST PROFITS OR OTHER BUSINESS INTERRUPTION DAMAGES, 
BY STATUTE, IN TORT OR CONTRACT, UNDER ANY INDEMNITY PROVISION 
OR OTHERWISE, PROVIDED THAT THE FOREGOING EXCLUSION SHALL NOT 
PRECLUDE RECOVERY BY A PARTY OF THE TERMINATION PAYMENT, THE 
TERMINATION FEE, DELAY DAMAGES, OR ANY LIQUIDATED DAMAGES 
EXPRESSLY HEREIN PROVIDED, NOR SHALL IT BE CONSTRUED TO LIMIT 
RECOVERY BY AN INDEMNITEE UNDER ANY INDEMNITY PROVISION IN 
RESPECT OF A THIRD PARTY CLAIM.  UNLESS EXPRESSLY HEREIN 
PROVIDED, AND SUBJECT TO THE PROVISIONS OF SECTION 11.1 
(INDEMNITIES), IT IS THE INTENT OF THE PARTIES THAT THE LIMITATIONS 
HEREIN IMPOSED ON REMEDIES AND THE MEASURE OF DAMAGES BE 
WITHOUT REGARD TO THE CAUSE OR CAUSES RELATED THERETO, 
INCLUDING THE NEGLIGENCE OF ANY PARTY, WHETHER SUCH 
NEGLIGENCE BE SOLE, JOINT OR CONCURRENT, OR ACTIVE OR PASSIVE.  
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TO THE EXTENT ANY DAMAGES REQUIRED TO BE PAID HEREUNDER ARE 
LIQUIDATED, INCLUDING FORFEITURES OF DEPOSITS, THE PARTIES 
ACKNOWLEDGE THAT THE DAMAGES ARE DIFFICULT OR IMPOSSIBLE TO 
DETERMINE, OR OTHERWISE OBTAINING AN ADEQUATE REMEDY IS 
INCONVENIENT AND THE LIQUIDATED DAMAGES CALCULATED 
HEREUNDER CONSTITUTE A REASONABLE APPROXIMATION OF THE FULL 
HARM OR LOSS. 

ARTICLE VIII 
CREDIT AND COLLATERAL REQUIREMENTS 

8.1 Timing and Use of Collateral.   

(a) Development Period Security.  On or before August 1, 2008, Seller shall 
be required to establish collateral in favor of Buyer by providing Buyer with a Letter of 
Credit from a Qualified Issuer to secure Seller’s obligations under this Agreement in the 
period between the Execution Date and the Initial Delivery Date (the “Development 
Period Security”).  The Development Period Security to be provided pursuant to the first 
sentence of this Section 8.1(a) shall be in an amount equal to three million dollars 
($3,000,000) and shall be maintained in full force and effect by Seller until its expiry 
pursuant to the terms hereof (subject to Section 2.3).  By not later than fifteen (15) days 
after the Effective Date, the amount of the Development Period Security shall be 
increased to an amount equal to six million dollars ($6,000,000) and shall be maintained 
in full force and effect by Seller until its expiry pursuant to the terms hereof.  In the event 
Buyer draws on the Development Period Security to pay Delay Damages, Seller shall 
promptly, and in all events within three (3) Business Days, replenish the amount of the 
Development Period Security by the amount drawn; provided, however, Seller shall not 
be required to replenish the Development Period Security in excess of the total amount of 
the Maximum Delay Damages.  Buyer shall have the right to terminate the Agreement 
and retain the initial installment of the Development Period Security as liquidated 
damages if Seller fails to provide the increased amount of Development Period Security 
within fifteen (15) days after the Effective Date as set forth in this Section 8.1(a), and 
such failure shall be considered an Event of Default of Seller.     

(b) Collateral After Commencement of Pre-Services Term Period.  As a 
condition to the commencement of the Pre-Services Term Period and the Commercial 
Operation Date of each subsequent Unit Group after the commencement of the Pre-
Services Term Period and during the Pre-Services Term Period, Seller shall provide 
Buyer with a Letter of Credit from a Qualified Issuer to be effective no later than the 
commencement of the Pre-Services Term Period, in an amount equal to (i) the Services 
Term Security, multiplied by (ii) a fraction, the numerator of which is the Capacity of the 
Unit Groups that have already achieved (or will achieve, upon delivery of such Letter of 
Credit) a Commercial Operation Date and the denominator of which is the Project 
Capacity (the “Pre-Services Term Period Security”).  The Pre-Services Term Period 
Security shall be maintained (or increased to the extent additional Unit Group 
Commercial Operation Dates shall occur) throughout the Pre-Services Term Period in 
full force and effect by Seller, and shall be in addition to, and not in replacement of, the 
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Development Period Security.  In the event Buyer draws on the Pre-Services Term Period 
Security to pay or satisfy any obligation of Seller hereunder, Seller shall promptly, and in 
all events within five (5) Business Days, replenish the amount of the Pre-Services Term 
Period Security by the amount drawn.  

(c) Collateral After Initial Delivery Date.  From and after the Initial Delivery 
Date, Seller shall provide Buyer with a Letter of Credit from a Qualified Issuer to be 
effective no later than the Initial Delivery Date in an amount equal to twelve million 
dollars ($12,000,000) (the “Services Term Security”).  Upon delivery to Buyer of a Letter 
of Credit satisfying the Services Term Security, Buyer shall promptly return the 
Development Period Security and the Pre-Services Term Period Security to Seller (after 
satisfaction of any amounts then due with respect to the Development Period Security or 
Pre-Services Term Period Security under the Agreement).  In the event Buyer draws on 
the Services Term Security to pay or satisfy any obligation of Seller hereunder, Seller 
shall promptly, and in all events within five (5) Business Days, replenish the amount of 
the Services Term Security by the amount drawn.  

(d) Maintenance of Collateral During Services Term.  Seller shall maintain in 
full force the Collateral set forth in Section 8.1(c) through such date as of which all 
payment obligations to Buyer arising under this Agreement, including any compensation 
for the Products, Delay Damages, a Termination Fee, a Termination Payment, 
indemnification payments or other damages, are paid in full (whether directly or 
indirectly such as through set-off or netting).  Buyer shall arrange for the return of the 
unused portion of such Collateral promptly after each of the following have occurred:  
(1) the Services Term has ended, an Early Termination Date has occurred or any other 
termination event in compliance with this Agreement shall have occurred, as applicable; 
and (2) all payment obligations of the Seller arising under this Agreement, including any 
compensation for the Products, Delay Damages, a Termination Fee, a Termination 
Payment, indemnification payments or other damages, are paid in full (whether directly 
or indirectly such as through set-off or netting).  Any such Collateral described in this 
Section 8.1 shall not be deemed a limitation of damages. 

(e) Use of Security.  Unless otherwise indicated in this Agreement, including 
Section 12.2, Buyer shall be entitled to draw upon the Collateral posted by Seller for any 
obligation of Seller arising under this Agreement that is not paid when due, whether or 
not an Early Termination Date or other termination of this Agreement in compliance with 
the terms hereof has been declared.  Notwithstanding the foregoing, amounts contained in 
the Delay Damages Account shall only be drawn upon by Buyer pursuant to 
Section 5.4(a). 

8.2 Letter of Credit and Other Collateral. 

(a) If Seller has provided a Letter of Credit pursuant to any of the applicable 
provisions in this Article VIII or elsewhere in the Agreement, then not later than 
thirty (30) days prior to the stated expiration date of the Letter of Credit, the Seller shall 
renew (or cause the renewal of) each outstanding Letter of Credit, or replace (or cause the 
replacement of) each such Letter of Credit with one or more replacement Letters of 
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Credit from a Qualified Issuer in the amount required by this Agreement at the time of 
such renewal or replacement.  In the event (A) the issuer of a Letter of Credit shall fail to 
meet the requirements of a Qualified Issuer; or (B) the issuer of an outstanding Letter of 
Credit indicates its intent not to renew such Letter of Credit; or (C) an issuer of a Letter 
of Credit shall fail to honor the beneficiary’s properly documented request to draw on an 
outstanding Letter of Credit, then, within five (5) Business Days thereafter, Seller shall 
provide a substitute Letter of Credit from a Qualified Issuer other than the bank that has 
been downgraded, refused to renew or failed to honor the outstanding Letter of Credit 
(“Cure”).  If Buyer does not receive a replacement Letter of Credit from a Qualified 
Issuer within the time specified in either of the two preceding sentences, it may draw on 
the full available amount of the Letter of Credit.  Amounts drawn in such circumstances 
shall be held directly by the Buyer bearing interest each day at the rate per annum equal 
to the Monthly Federal Funds Rate as reported in Federal Reserve Bank Publication 
H.15-519 or its successor publication (as set on a monthly basis based on the latest month 
for which such rate is available) on any unapplied balance held by Buyer as described 
herein.  Amounts drawn shall be available to be applied by Buyer for the reasons set forth 
in Section 8.1(e) under the conditions set forth in the Letter of Credit.  If Seller fails to 
Cure or if such Letter of Credit expires or terminates without a full draw thereon by 
Buyer, or such Letter of Credit fails or ceases to be in full force and effect at any time 
that such Letter of Credit is required pursuant to the terms of this Agreement, such 
failure, expiration or termination shall be considered a Seller’s Event of Default. 

(b) In all cases, the costs and expenses of establishing, renewing, substituting, 
canceling, increasing, reducing or otherwise administering a Letter of Credit or other 
form of Collateral shall be borne by Seller.  If Buyer has not otherwise terminated this 
Agreement in accordance with the terms hereof and draws on a Letter of Credit due to a 
failure by Seller to satisfy a payment obligation under the Agreement, Buyer shall not 
terminate the Agreement or declare an Event of Default hereunder solely on the basis of 
such payment default if (i) the proceeds from the draw satisfies in full the payment 
obligation, and (ii) Seller fully replenishes (to the extent such replenishment is required 
pursuant to the terms of this Agreement or Seller otherwise chooses to make such 
replenishment) such Letter of Credit to Buyer’s reasonable satisfaction within five 
(5) Business Days subject to the limitations of Section 8.1(a) and (c). 

8.3 Buyer’s Lien.   

(a) In addition to any other Collateral required to be provided by Seller 
hereunder, to secure its obligations under this Agreement, Seller shall grant to Buyer a 
present and continuing perfected Lien on and security interest in all of Seller’s right, title 
and interest in and to Buyer’s Percentage of the Project, the Project Contracts and all of 
Seller’s other assets (other than Excess Products) (the “Buyer’s Lien”), which Buyer’s 
Lien shall be subordinate only to the Project Financing Lien(s) and other Project 
Permitted Liens that are superior to the Project Financing Lien(s) as a matter of law and 
which Buyer’s Lien shall be pari passu with any and all other Liens granted to any 
purchaser of Energy, Contract Capacity, Environmental Attributes or Ancillary Services 
from the Project (and Buyer shall enter into an intercreditor agreement with such other 
purchasers in a form customary for transactions of this type); provided however, that 
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Seller shall not be deemed to be in default under this Agreement if Project Permitted 
Liens other than the Project Financing Lien are in existence.  The amounts secured and 
given priority by the Project Financing Lien(s) shall not exceed seventy percent (70%) of 
the total cost of the Project (as reasonably documented to Buyer).  Notwithstanding the 
foregoing, amounts secured by the Project Financing Lien(s) may be for amounts up to 
eighty percent (80%) of the total cost of the Project (as reasonably documented to Buyer) 
if the entire eighty percent (80%) is granted to the Senior Secured Lenders and eighty 
percent (80%) of the total cost of the Project is being financed by such Senior Secured 
Lenders.     

(b) Prior to the Effective Date, Seller and/or Buyer, as the case may be, shall 
execute and record, as appropriate, separate agreements, documents, or instruments under 
which Seller will provide Buyer, in a form reasonably acceptable to Buyer, a fully 
perfected security interest(s) and a mortgage lien of the priority required hereunder for 
the Buyer’s Lien, subordinated only to the extent expressly contemplated in 
Section 8.3(a) (collectively the “Project Security Agreements”).  The Buyer’s Lien shall 
secure Seller’s continuing performance under this Agreement and any amounts that may 
be owed by Seller to Buyer pursuant to this Agreement.  For the avoidance of doubt, the 
Buyer’s Lien shall not include the pledge, assignment, or other interest in any stock or 
ownership interest in Seller or any Affiliate of Seller.  Seller and Buyer agree to 
cooperate and diligently negotiate in good faith to establish the form of the Project 
Security Agreements, which agreements shall be in form and substance reasonably 
satisfactory to the Senior Secured Lenders, Seller and the Buyer, consistent with the 
terms set forth in Section 8.3(a) above.  The Parties shall confirm, define, and perfect the 
Buyer’s Lien by executing, filing, and recording the Project Security Agreements.  In 
addition, Seller agrees to execute and file such Uniform Commercial Code financing 
statements and to take such further action and execute such further instruments as shall 
reasonably be required by Buyer or otherwise to confirm and continue the validity, 
priority, and perfection of the Project Security Agreements and the Buyer’s Lien prior to 
the Effective Date and throughout the Contract Term.  The Buyer’s Lien shall be 
automatically discharged and released, and Buyer shall promptly take any steps 
reasonably required by Seller or the Senior Secured Lenders to effect and record such 
discharge and release, upon the expiration of the Contract Term and satisfaction by Seller 
of all obligations hereunder.  Buyer agrees to enter into a subordination agreement with 
the Senior Secured Lenders in form and substance reasonably satisfactory to Buyer and 
the Senior Secured Lenders, evidencing the status of the Buyer’s Lien vis-à-vis the 
Project Financing Liens and incorporating such terms and conditions as are usual and 
customary for a non-recourse project financing of this type but in conformity with the 
subordination limitations set forth in Section 8.3(a); provided, however, in no event shall 
Buyer be obligated to enter into any terms that are materially inconsistent with the 
principles regarding Buyer’s Lien set forth in this Section 8.3.  Notwithstanding anything 
to the contrary set forth herein, Buyer shall at all times have a first priority security 
interest in the Pre-Services Term Period Security, the Development Period Security, the 
Services Term Security and the Delay Damages Account.  Notwithstanding the Buyer’s 
Lien, on Seller’s request Buyer agrees to negotiate in good faith the creation of a pari-
passu Lien on the Shared Facilities in favor of any Person to whom the Seller or an 
Affiliate of Seller has provided a Lien  on  a wind power project adjacent to the Project to 
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the extent and only to the extent needed for the financing of such Project; provided, 
however, that the creation of any such Lien on Shared Facilities shall under no 
circumstances materially adversely affect the ability of the Project to perform its 
obligations under the Agreement or the Buyer Lien (other than with respect to the Shared 
Facilities).  Buyer will negotiate on Seller’s request in good faith with such Lien holder to 
enter into an intercreditor agreement with respect to Shared Facilities, in form and 
substance reasonably satisfactory to Buyer, including terms and conditions which are 
usual and customary in transactions of this type; provided however that such intercreditor 
agreement shall not impair Buyer’s rights to use the Shared Facilities in exercising its 
rights under the Agreement. 

ARTICLE IX 
GOVERNMENTAL CHARGES 

9.1 Cooperation.  Each Party shall use reasonable efforts to implement the 
provisions of and to administer this Agreement in accordance with the intent of the 
Parties to minimize all Taxes, so long as neither Party is materially adversely affected by 
such efforts. 

9.2 Regulatory Charges.  Seller shall pay or cause to be paid all Taxes, 
Governmental Charges, fees and other charges imposed by any Governmental Authority 
(“Regulatory Charges”) on or with respect to the Products arising before and at the 
Delivery Point, including ad valorem taxes, Taxes related to the operation or maintenance 
of the Project, the use or consumption of gas or other fuels, and other Taxes attributable 
to the Project, land, land and Site rights or interests in land and the Site for the Project.  
Buyer shall pay or cause to be paid all Regulatory Charges on or with respect to the 
Products purchased by Buyer hereunder, after receipt thereof from the Delivery Point 
(other than ad valorem, franchise or income taxes which are related to the sale of the 
Products and are, therefore, the responsibility of the Seller, but excluding any sales taxes, 
which shall be solely the responsibility of Buyer).  In the event a Party is required by Law 
or regulation to remit or pay Regulatory Charges which are the other Party’s 
responsibility hereunder, the Party that is assessed shall provided Notice to the Party that 
is responsible for such amounts due (together with supporting documentation), the 
assessed Party shall promptly pay such Regulatory Charges when due and invoice the 
responsible Party in accordance with Article VI, and the responsible Party shall 
reimburse the assessed Party in full in accordance with Article VI no later than the next 
Monthly Payment Date, with interest at the Interest Rate from and including the date on 
which the assessed Party pays the Regulatory Charges until (but excluding) the date on 
which the responsible Party reimburses the assessed Party (cumulatively, the “Regulatory 
Charges Payment”).  Nothing shall obligate or cause a Party to pay or be liable to pay any 
Regulatory Charges from which it is exempt under the Law; provided that an exempt 
Party shall bear the responsibility of proving upon request its exemption as necessary to 
avoid the unjust imposition of a Regulatory Charge on the other Party. 
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ARTICLE X 
REPRESENTATION AND WARRANTIES 

10.1 Representations and Warranties.   

(a) Representations and Warranties of Both Parties.  Each Party represents 
and warrants to the other Party that as of the Execution Date: 

(i) it is duly organized, validly existing and in good standing under the 
Laws of the jurisdiction of its formation and is qualified to transact business in the 
State of Delaware and in each other jurisdiction in which its operations or the 
ownership of its properties require it to be qualified, except where the failure to so 
qualify would not have a material adverse effect on its ability to carry out the 
terms of the Agreement, its financial condition, or its ability to own its properties 
and transact its business; 

(ii) except for the Permits necessary to construct, operate and maintain 
the Project in the case of the Seller, and Regulatory Approval in the case of 
Buyer, it has all Permits necessary for it to perform its obligations under this 
Agreement; 

(iii) the execution, delivery and performance of this Agreement is 
within its powers, has been duly authorized by all necessary action and does not 
violate any of the terms and conditions in its governing documents, any contracts 
to which it is a party or any Law, rule, regulation, order or the like applicable to it, 
and it has full power and authority to carry on its business as now conducted and 
to enter into, and, in the case of Buyer, subject to receipt of Regulatory Approval, 
carry out its obligations under this Agreement; 

(iv) execution and delivery of this Agreement and performance or 
compliance with any provision hereof will not result in the creation or imposition 
of any Lien upon its properties (except as expressly contemplated in favor of 
Buyer pursuant to this Agreement and the Project Security Agreements), or a 
breach of, or constitute a default under, or give to any other Persons any rights of 
termination, amendment, acceleration or cancellation of, such Party’s articles of 
incorporation and bylaws (or equivalent) or any agreement to which it is a party 
or by which any of its respective properties is bound or affected; 

(v) this Agreement has been duly and validly executed and delivered 
and constitutes its legally valid and binding obligation enforceable against it in 
accordance with its terms, subject to any Equitable Defenses; 

(vi) it is not bankrupt and there are no proceedings pending or being 
contemplated by it or, to its knowledge, threatened against it which would result 
in it being or becoming bankrupt; 
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(vii) there is not pending or, to its knowledge, threatened against it or 
any of its Affiliates any legal proceedings that could materially adversely affect 
its ability to perform its obligations under this Agreement; and 

(viii) no Event of Default with respect to it has occurred and is 
continuing and no such event or circumstance would occur as a result of its 
entering into or performing its obligations under this Agreement. 

(b) Covenants of Seller.  Seller covenants to Buyer that throughout the Pre-
Services Term Period and the Services Term: 

(i) Seller shall have good and marketable title to all Delivered Energy 
and Contract Capacity Amounts and other Products delivered to Buyer hereunder, 
and it will deliver the Delivered Energy, Contract Capacity Amounts, and other 
Products to Buyer free and clear of all Liens, security interests, claims and 
encumbrances on any interest therein or thereto by any Person; 

(ii) Except as permitted under Sections 8.3 and 14.5(a), the Collateral 
shall be free and clear of all Liens, security interests, claims and encumbrances 
other than Project Permitted Liens; 

(iii) It shall hold the rights to all Environmental Attributes from the 
Units and the Project that Seller is required to deliver hereunder and shall transfer 
such rights to Buyer free and clear of all Liens, security interests, claims and 
encumbrances on any interest therein or thereto by any Person; 

(iv) It shall (A) take all actions to transfer to Buyer the Contract 
Capacity Amount for each Capacity Year as required hereunder, and (B) take no 
action or permit any Person (other than Buyer) to take any action that would 
impair in any way Buyer’s ability to rely on the Units or the Products delivered 
hereunder (including delivery to Buyer of Buyer’s Percentage of the Contract 
Capacity for each Capacity Year) in order to satisfy Buyer’s Resource Adequacy 
Requirements (to the extent applicable pursuant to Section 3.14); 

(v) It shall have ownership of, or a demonstrable right to control 
(sufficient for Seller to perform its obligations under the Agreement), the Project 
Site, and have all Permits necessary for it to perform its obligations under the 
Agreement, including all Permits necessary to install, operate and maintain the 
Project;  

(vi) It is a PJM Member and the Project and each of the Units (i) shall 
be a Capacity Resource of PJM, and (ii) shall qualify and be certified by the 
Commission as an Eligible Energy Resource (as defined in the Commission RPS 
Rules and RPS Act), and all Energy produced by the Project to be delivered to 
Buyer hereunder shall qualify as generation from an Eligible Energy Resource 
under the RPS Act and the Commission RPS Rules;  
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(vii) All interconnection, transmission and other agreements necessary 
for Seller to perform its obligations hereunder (including the Interconnection 
Agreements) shall be in full force and effect; and 

(viii) Seller shall at all times (a) install, operate, maintain and repair the 
Project in accordance with Good Utility Practices and to ensure Seller is capable 
of meeting its obligations under this Agreement over the Services Term, 
(b) maintain records of all operations of the Project and performance under this 
Agreement in accordance with Good Utility Practices and (c) follow such 
regulations, directions and procedures of the Buyer, any applicable Participating 
Transmission Owner, PJM and any other applicable Governmental Authority to 
protect and prevent the transmission system from experiencing any negative 
impacts resulting from the operation of the Project or Seller’s performance 
hereunder. 

 

ARTICLE XI 
INDEMNIFICATION AND INSURANCE 

11.1 Indemnities. 

(a) Indemnity by Seller.  Seller shall release, defend, indemnify and hold 
harmless Buyer, its directors, officers, agents, attorneys, representatives and Affiliates 
(“Buyer Group”) against and from any and all damages, claims, losses, liabilities, 
obligations, costs and expenses, including reasonable legal, accounting and other 
expenses, and the costs and expenses of any and all actions, suits, proceedings, demands, 
assessments, judgments, settlements and compromises, which arise out of or relate to or 
are in any way connected with (i) the Product(s) delivered to Buyer prior to and at the 
Delivery Point; (ii) any other Energy or Product produced by the Project and not required 
to be delivered to Buyer hereunder; (iii) Seller’s participation in the PJM RPM Market 
and compliance with PJM Capacity Rules; (iv) the Project and Seller’s operation and/or 
maintenance of the Project; (v) Seller’s actions or inactions, including breach and 
violation, with respect to this Agreement, the Ancillary Agreements or other agreements 
related to the development, construction, ownership, operation or maintenance of the 
Project; (vi) any environmental matters associated with the Project or the delivery to 
Buyer of the Products hereunder, including the use, disposal or transportation of 
Hazardous Substances by or on behalf of the Seller or at the Seller’s direction or 
agreement, and the protection, maintenance and restoration of the Site; or (vii) resulting 
from Seller’s negligence, misconduct, or violation of any applicable Law, or 
requirements of PJM, the Commission, NERC, ReliabilityFirst Corporation, FERC or 
other Governmental Authorities; in each case including any loss, claim, action or suit, for 
or on account of injury, bodily or otherwise, to, or death of, persons, or for damage to or 
destruction of property belonging to Buyer, Seller or others, excepting only such 
damages, claims, losses, liabilities, obligations, suits, proceedings, demands or 
assessments, as may be caused solely by the fault, willful misconduct or negligence of a 
member of the Buyer Group.  Without limiting Buyer’s rights to collect liquidated 
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damages as set forth in this Agreement, Seller shall not be liable for any loss of profit or 
revenues, loss of product, loss of use of products or services or any associated equipment, 
interruption of business, cost of capital, downtime costs, increased operating costs, claims 
of ratepayers for such damages, or for any special, consequential, incidental, indirect, 
punitive or exemplary damages of Buyer; it being understood such limitation does not 
apply to Third Party Claims.   

(b) Indemnity by Buyer.  Buyer shall release, indemnify and hold harmless 
Seller, its directors, officers, agents, attorneys, representatives and Affiliates 
(“Seller Group”) against and from any and all damages, claims, losses, liabilities, 
obligations, costs and expenses, including reasonable legal, accounting and other 
expenses, and the costs and expenses of any and all actions, suits, proceedings, demands, 
assessments, judgments, settlements and compromises, which arise out of or relate to or 
are in any way connected with (i) the Products delivered in accordance with the terms 
hereof, after the Delivery Point, (ii) Buyer’s actions or inactions, including breach and 
violation, with respect to this Agreement or the Ancillary Agreements, or (iii) resulting 
from Buyer’s negligence, misconduct, or violation of any applicable Law, or 
requirements of PJM, the Commission, NERC, ReliabilityFirst Corporation, FERC or 
other Governmental Authorities; in each case including any loss, claim, action or suit, for 
or on account of injury, bodily or otherwise, to, or death of, persons, or for damage to or 
destruction of property belonging to Buyer, Seller, or others, excepting only such 
damages, claims, losses, liabilities, obligations, suits, proceedings, demands or 
assessments, as may be caused solely by the fault, willful misconduct or negligence of a 
member of the Seller Group.  Without limiting Seller’s rights to collect liquidated damages 
as set forth in this Agreement, Buyer shall not be liable for any loss of profit or revenues, 
loss of product, loss of use of products or services or any associated equipment, 
interruption of business, cost of capital, downtime costs, increased operating costs, claims 
of ratepayers for such damages, or for any special, consequential, incidental, indirect, 
punitive or exemplary damages of Seller; it being understood that such limitation does not 
apply to Third Party Claims. 

(c) Notice of Claim. 

(i) Notice of Claim.  Subject to the terms of this Agreement and upon 
obtaining knowledge of a claim for which it is entitled to indemnity under this 
Section 11.1, the Party seeking indemnification hereunder (the “Indemnitee”) will 
promptly notify the Party against whom indemnification is sought (the 
“Indemnitor”) in writing of any damage, claim, loss, liability or expense which 
the Indemnitee has determined has given or could give rise to a claim under 
Section 11.1(a) or (b)  (the written Notice is referred to as a “Notice of Claim”).  
A Notice of Claim will specify, in reasonable detail, the facts known to the 
Indemnitee regarding the claim. 

(ii) Notice of Third Party Claim.  If an Indemnitee receives Notice of 
the assertion or commencement of a Third Party Claim against it with respect to 
which an Indemnitor is obligated to provide indemnification under this 
Agreement, such Indemnitee will give such Indemnitor a Notice of Claim as 
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promptly as practicable, but in any event not later than seven (7) calendar days 
after such Indemnitee’s receipt of Notice of such Third Party Claim.  Such Notice 
of Claim will describe the Third Party Claim in reasonable detail, will include 
copies of all material written evidence thereof and will indicate, if reasonably 
practicable the estimated amount of the Indemnifiable Loss that has been or may 
be sustained by the Indemnitee.  The Indemnitor will have the right to participate 
in, or, by giving written Notice to the Indemnitee, to assume the defense of any 
Third Party Claim at such Indemnitor’s own expense and by such Indemnitor’s 
own counsel (as is reasonably satisfactory to the Indemnitee), and the Indemnitee 
will cooperate in good faith in such defense. 

(iii) Direct Claim.  Any Direct Claim must be asserted by giving the 
Indemnitor written Notice thereof, stating the nature of such claim in reasonable 
detail and indicating the estimated amount, if practicable.  The Indemnitor will 
have a period of sixty (60) calendar days from receipt of such Notice within 
which to respond to such Direct Claim.  If the Indemnitor does not respond within 
such sixty (60) day period, the Indemnitor will be deemed to have accepted such 
Direct Claim.  If the Indemnitor rejects such Direct Claim, the Indemnitee will be 
free to seek enforcement of its rights to indemnification under this Agreement. 

(iv) Failure to Provide Notice.  A failure to give timely Notice or to 
include any specified information in any Notice as provided in this 
Section 11.1(c) will not affect the rights or obligations of any Party hereunder 
except and only to the extent that, as a result of such failure, any Party which was 
entitled to receive such Notice was deprived of its right to recover any payment 
under its applicable insurance coverage or was otherwise materially damaged as a 
direct result of such failure and, provided further, the Indemnitor is not obligated 
to indemnify the Indemnitee for the increased amount of any claim which would 
otherwise have been payable to the extent that the increase resulted from the 
failure to deliver timely a Notice of Claim. 

(d) Defense of Third Party Claims.  If, within ten (10) calendar days after 
giving a Notice of Claim regarding a Third Party Claim to an Indemnitor pursuant to 
Section 11.1(c)(ii), an Indemnitee receives written Notice from such Indemnitor that the 
Indemnitor has elected to assume the defense of such Third Party Claim as provided in 
the last sentence of Section 11.1(c)(ii), the Indemnitor will not be liable for any legal 
expenses subsequently incurred by the Indemnitee in connection with the defense thereof; 
provided, however, that if the Indemnitor fails to take reasonable steps necessary to 
defend diligently such Third Party Claim within ten (10) calendar days after receiving 
written Notice from the Indemnitee that the Indemnitee believes the Indemnitor has failed 
to take such steps, or if the Indemnitor has not undertaken fully to indemnify the 
Indemnitee in respect of all Indemnifiable Losses relating to the matter, the Indemnitee 
may assume its own defense, and the Indemnitor will be liable for all reasonable costs or 
expenses, including attorneys’ fees, paid or incurred in connection therewith.  Without 
the prior written consent of the Indemnitee, the Indemnitor will not enter into any 
settlement of any Third Party Claim which would lead to liability or create any financial 
or other obligation on the part of the Indemnitee for which the Indemnitee is not entitled 
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to indemnification hereunder; provided, however, that the Indemnitor may accept any 
settlement without the consent of the Indemnitee if such settlement provides a full release 
to the Indemnitee and no requirement that the Indemnitee acknowledge fault or 
culpability.  If a firm offer is made to settle a Third Party Claim without leading to 
liability or the creation of a financial or other obligation on the part of the Indemnitee for 
which the Indemnitee is not entitled to indemnification hereunder and the Indemnitor 
desires to accept and agrees to such offer, the Indemnitor will give written Notice to the 
Indemnitee to that effect.  If the Indemnitee fails to consent to such firm offer within ten 
calendar days after its receipt of such Notice, the Indemnitee may continue to contest or 
defend such Third Party Claim and, in such event, the maximum liability of the 
Indemnitor to such Third Party Claim will be the amount of such settlement offer, plus 
reasonable costs and expenses paid or incurred by the Indemnitee up to the date of such 
Notice. 

(e) Subrogation of Rights.  Upon making any indemnity payment, the 
Indemnitor will, to the extent of such indemnity payment, be subrogated to all rights of 
the Indemnitee against any Third Party in respect of the Indemnifiable Loss to which the 
indemnity payment relates; provided that (i) the Indemnitor is in compliance with its 
obligations under this Agreement in respect of such Indemnifiable Loss, and (ii) until the 
Indemnitee recovers full payment of its Indemnifiable Loss, any and all claims of the 
Indemnitor against any such Third Party on account of said indemnity payment are 
hereby made expressly subordinated and subjected in right of payment to the 
Indemnitee’s rights against such Third Party.  Without limiting the generality or effect of 
any other provision hereof, each such Indemnitee and Indemnitor shall execute upon 
request all instruments reasonably necessary to evidence and perfect the above-described 
subrogation and subordination rights. 

(f) Rights and Remedies Are Cumulative.  The rights and remedies of a Party 
pursuant to this Section 11.1 shall be cumulative and in addition to the rights of the 
Parties otherwise provided in this Agreement. 

11.2 Insurance.  Commencing on the Effective Date Seller shall, at its sole cost 
and expense, procure and maintain, or cause to be procured and maintained, the following 
insurance coverages with an insurance company or companies rated not lower than “A-” 
by A.M. Best Company and be responsible for its subcontractors maintaining sufficient 
limits of the appropriate insurance coverage consistent with Good Utility Practices.  
Additionally, during the period between the Effective Date and Financial Closing (as 
described on Schedule 1) for construction of the Project Seller shall maintain at a 
minimum the insurance provisions set forth below in (a)-(f). 

(a) Workers’ Compensation and Employers’ Liability. 

(i) Workers’ Compensation and basic employer’s liability insurance 
for all employees in accordance with applicable state and federal labor codes, 
acts, Laws or statutes. 



Execution Version 
 

 82 

(ii) Employers’ Liability insurance with limits of at least $1,000,000 
for injury or death occurring as a result of each accident. 

(b) Commercial General Liability. 

(i) Comprehensive or commercial general liability insurance written 
on an occurrence basis with a combined single limit of at least $1,000,000 per 
occurrence, including premises/operations, broad form property damage liability, 
explosion and collapse hazard coverage, blanket contractual liability 
encompassing the indemnity provisions of this Agreement, independent 
contractors, products and completed operations, personal injury, and sudden and 
accidental seepage and pollution liability (and, if such insurance is obtained as 
part of Seller’s general insurance policy for all its projects and assets, such policy, 
or policies, shall be written on a project-specific basis so that the limits set forth 
apply solely to the ownership, construction, use, operation and maintenance of 
Seller’s interest in the Project, the Units and the Electrical Interconnection 
Facilities).  If coverage includes an aggregate limit, that limit should be at least 
$10,000,000. 

(c) Business Auto. 

(i) Comprehensive Automobile Liability insurance with bodily injury, 
death and property damage combined single limits of at least $1,000,000 per 
occurrence covering vehicles owned, hired or non-owned. 

(d) Excess Umbrella Liability Insurance. 

(i) Excess Umbrella Liability Insurance with a single limit of at least 
$15,000,000 per occurrence and in the aggregate, in excess of the limits of 
insurance provided above. 

(e)  Marine Charterer’s Liability. 

(i) Marine Charterer’s liability for all watercraft Seller charters or 
operates in performance of the Agreement, in an aggregate amount no less than 
$10,000,000.  

(f)  Additional Insurance Provisions. 

(i) Such insurance shall include (1) provisions or endorsements 
naming Buyer, its Affiliates, directors, officers and employees as additional 
insureds; (2) provisions that such insurance is primary insurance with respect to 
the interest of Buyer and such additional insureds and that any insurance 
maintained by Buyer is excess and not contributory insurance with the insurance 
required hereunder; (3) a cross-liability or severability of insurance interest 
clause; (4) provisions that such policies shall not be canceled or their limits of 
liability reduced without thirty (30) days’ prior written Notice to Buyer; and 
(5) provisions by which the insurer waives all rights of subrogation against Buyer 
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and the additional insureds listed above.  Seller shall provide Buyer with 
certificates of insurance upon written request evidencing the policies, provisions 
and endorsements listed above within ten (10) days after they have been obtained.  
In addition, upon written request, Seller shall provide Buyer with copies of the 
insurance policies evidenced by such certificates.  The insurance coverage 
described above in this section shall be primary and not excess or contributing 
with respect to any other coverage available to Seller or to its Affiliates and shall 
not be deemed to limit Seller’s liability under this Agreement. 

(ii) Reviews of such insurance may be conducted by Buyer on an 
annual basis. 

(iii) Upon written request, Seller shall furnish Buyer evidence of 
insurance for its subcontractors. 

(iv) The insurance carrier or carriers and form of policy shall be subject 
to the reasonable approval by Buyer.  

(g) To the extent that the levels or types of insurance listed above differ from 
the levels or types set forth in the Senior Loan Documents, the insurance requirements 
shall be adjusted to be consistent with the levels and types set forth in the Senior Loan 
Documents, provided however, that if the Senior Loan Documents are no longer in effect 
the coverage and types in place at that point shall continue (except if such insurance is 
unavailable on a commercially reasonable basis).   

ARTICLE XII 
EVENTS OF DEFAULT; REMEDIES 

12.1 Events of Default.   

 (a)  The Seller will be deemed a “Defaulting Party” upon the occurrence of 
any of the following, provided that such occurrence was not caused by the action or 
inaction of the Buyer in contravention of the Agreement (each a “Seller’s Event of 
Default”):   

(i) Failure to deliver to Buyer at the Delivery Point any Delivered 
Energy produced by the Project (other than Excess Products) as required under 
the Agreement and/or intentional delivery of any such Delivered Energy to any 
third party if not expressly permitted under the Agreement.  

(ii) Failure of the Project to qualify as a Capacity Resource as required 
under this Agreement, or failure by Seller to transfer, or be able to transfer, the 
Contract Capacity Amount for any Capacity Year as required under this 
Agreement and/or intentional transfer of such Contract Capacity Amount to any 
third party if not expressly permitted under this Agreement, and any failure by 
Seller to take such actions under the PJM Capacity Rules, including as shall be 
required to transfer such Contract Capacity Amounts to Buyer as required 
hereunder. 
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(iii) Any material asset of Seller is taken upon execution or by other 
process of Law or if taken upon or subject to any attachment by any creditor of or 
claimant against Seller and the attachment is not disposed of within 
sixty (60) days after its levy. 

(iv) Upon the occurrence of any material misrepresentation or omission 
in any metering (or submetering) or any report or Notice of the Project’s or a 
Unit’s availability and capability or Outage required to be made or delivered by 
Seller to Buyer, or undue delay or withholding of such data, report or Notice of 
the Project’s or a Unit’s availability and capability or Outage, which 
misrepresentation, omission or undue delay or withholding is caused by Seller’s 
willful misconduct, gross negligence or bad faith. 

(v) Seller fails to post, maintain, substitute, supplement, replenish or 
renew when due the Development Period Security as required under the 
Agreement and such failure continues for five (5) days after Notice thereof is 
received, except for the failure to post the remainder of the Development Period 
Security fifteen (15) days after the Effective Date, as to which no Notice is 
required. 

(vi) Seller fails to comply with the Resource Adequacy Requirements  
or PJM Capacity Rules as and to the extent required in the Agreement which 
failure continues for sixty (60) days after Notice thereof is received from Buyer, 
and provided such failure shall not constitute a “Seller’s Event of Default” if 
Buyer has failed to compensate Seller to the extent required in Section 3.14.  

(vii) During the Services Term, the Mechanical Availability Percentage 
of the Project is below sixty percent (60%) for a period of eighteen 
(18) consecutive months.  

(viii) During the Services Term, the Mechanical Availability Percentage 
(including for Force Majeure Events as set forth in the definition of “Mechanical 
Availability Percentage”) of the Project is below sixty percent (60%) for a period 
of thirty (30) consecutive months. 

(ix) Seller fails to comply with its obligations under the Project 
Security Agreements or the collateral security requirements in Article VIII or any 
other Collateral requirement or requirements with respect to Delay Damages 
hereunder and such failure continues for five (5) Business Days after Notice 
thereof is received by Seller. 

(x) The Project Security Agreements (after the effective date thereof) 
shall cease to be effective, except in accordance with their terms, to grant the 
Buyer’s Lien, or the Buyer’s Lien shall be subordinate to any other Lien or 
security interest other than as permitted hereunder with respect to Project 
Permitted Lien(s) or Project Financing Liens, or any material default by Seller 
shall occur under the Project Security Agreements and such default shall continue 
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beyond any grace period provided therein with respect thereto, and any such 
failure or default noted in this Section 12.1(a)(x) continues for five (5) Business 
Days after Notice thereof is received by Seller. 

(xi) Subject to Sections 5.4(b), (c) or (e) and any other provisions of 
this Agreement to the contrary or that allow for an extension, a failure to complete 
the conditions precedent to the Initial Delivery Date as set out in Section 5.3(a) on 
or before the Date Certain or a delay in completing any Critical Milestone of more 
than eighteen (18) months from the date set forth in Schedule 1 for reasons other 
than a Force Majeure Event (in each case, as extended due to a Force Majeure 
Event in accordance with Section 5.5, if applicable). 

(b) A Party will be deemed a Defaulting Party upon the occurrence of any of 
the following, provided that such occurrence was not caused by the action or inaction of 
the Non-Defaulting Party in contravention of the Agreement (each as applicable to either 
Buyer or Seller, either a “Buyer’s Event of Default” or “Seller’s Event of Default”): 

(i) A Party fails to pay an amount when due hereunder and such 
failure continues for thirty (30) days after Notice thereof is received. 

(ii) A Party fails to perform any of its material obligations under this 
Agreement and such default (which is not otherwise specified to be a separate 
Event of Default hereunder) continues for thirty (30) days after Notice thereof is 
received, specifying the default; provided, however, that such period shall be 
extended for an additional reasonable period if cure cannot be effected in 
thirty (30) days and if corrective action, reasonably calculated to cure the default 
within a reasonable period of time, is instituted by the Defaulting Party within the 
thirty (30) day period and so long as such action is diligently pursued until such 
default is corrected; but not to exceed one hundred and twenty (120) days 
cumulatively. 

(iii) Any default shall occur under any of the Ancillary Agreements or 
the Interconnection Agreements and such default shall continue beyond any 
period of grace provided therein with respect thereto, and any such default 
continues for five (5) Business Days after Notice thereof is received by the 
Defaulting Party. 

(iv) A Party applies for, consents to, or acquiesces in the appointment 
of a trustee, receiver or custodian of its assets (including, in the case of Seller for 
a substantial part of the Units or the Project), or the initiation of a bankruptcy, 
reorganization, debt arrangement, moratorium or any other proceeding under 
bankruptcy Laws. 

(v) Absent the consent or acquiescence of a Party, appointment of a 
trustee, receiver or custodian of its assets (including in the case of Seller, for a 
substantial part of the Units or the Project), or the initiation of a bankruptcy, 
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reorganization, debt arrangement, moratorium or any other proceeding under 
bankruptcy Laws, which in either case, is not dismissed within ninety (90) days. 

(vi) Any governmental approval necessary for a Party to be able to 
perform all of the transactions contemplated by the Agreement expires, or is 
revoked or suspended and is not renewed or reinstated within a reasonable period 
of time following the expiration, revocation or suspension thereof, by reason of 
the action or inaction of such Party and such expiration, revocation or suspension 
creates a material adverse impact on the other Party.  

(vii) Upon the occurrence of any material breach of any representation, 
covenant or warranty made by a Party in this Agreement, thirty (30) days after the 
written Notice from the other Party that any material representation, covenant or 
warranty made in this Agreement is false, misleading or erroneous in any material 
respect without the breach having been cured; provided, however, that such period 
shall be extended for an additional reasonable period if cure cannot be effected in 
thirty (30) days and if corrective action is instituted by the Defaulting Party within 
the thirty (30)-day period and for so long as such action is diligently pursued until 
such default is corrected, but in any event within ninety (90) days. 

12.2 Remedies.  For the avoidance of doubt, Buyer’s remedy pursuant to this 
Section 12.2 for an Event of Default or termination of this Agreement under Sections 
3.15, 5.2(c), 5.2(e), 5.4(b), 5.4(d), 5.6 or 5.7 shall be such remedies set forth in such 
specific sections, except to the extent a separate remedy or Event of Default exists under 
the Agreement. 

(a) Upon the occurrence of an Event of Default, the non-defaulting Party 
(“Non-Defaulting Party”) shall have the right to any combination of the following: 
(i) send Notice, designating a day, no earlier than the day such Notice is deemed to be 
received (as provided in Section 14.1) and no later than thirty (30) days after such Notice 
is deemed to be received (as provided in Section 14.1), as an early termination date of 
this Agreement (“Early Termination Date”), to terminate the Contract Term effective as 
of the Early Termination Date and collect liquidated damages in the amounts set forth 
below in this Section 12.2 (“Termination Payment”); (ii) withhold any payments due to 
the Defaulting Party under this Agreement; (iii) suspend performance under this 
Agreement; (iv) demand and require immediate payment of any amounts payable to the 
Non-Defaulting Party that, as of the effective date of the termination, have been incurred 
by the Defaulting Party but are not yet paid pursuant to the terms of this Agreement; 
(v) receive payments of all amounts then due and payable between the Parties under the 
terms of this Agreement; and (vi) subject to the terms of the Agreement and except when 
an exclusive remedy is provided under the terms of the Agreement, exercise any other 
right or remedy available at Law or in equity, other than specific performance.   

(b) If Buyer is the Defaulting Party: 

(i) prior to the issuance of the EPC Notice to Proceed by Seller, Buyer 
shall pay to Seller as liquidated damages a Termination Payment equal to the 
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costs reasonably incurred by Seller after the Execution Date in the development of 
the Units (as documented to Buyer in such detail as reasonably necessary for 
Buyer to verify such amounts) plus a breakage fee in an amount equal to $10 per 
kW multiplied by Buyer’s Percentage of the Project Capacity or one million five 
hundred thousand dollars ($1,500,000) if such amount is required to be paid prior 
to Seller establishing the Project Capacity;  

(ii) to the extent Seller shall have issued the EPC Notice to Proceed 
but prior to the Initial Delivery Date, the Termination Payment to be paid by 
Buyer as liquidated damages shall be calculated in the manner set forth in 
Section 12.2(d) below; and   

(iii) on and after the Initial Delivery Date, the Termination Payment to 
be paid by Buyer as liquidated damages shall be calculated in the manner set forth 
in Section 12.2(d) below. 

(c) If Seller is the Defaulting Party: 

(i) prior to the Guaranteed Initial Delivery Date, Seller shall pay to 
Buyer as liquidated damages a Termination Payment equal to the then undrawn 
portion of the Development Period Security; 

(ii) after the Guaranteed Initial Delivery Date but prior to the Initial 
Delivery Date, Seller shall pay to Buyer as liquidated damages a Termination 
Payment equal to the amount of the Termination Fee defined in Section 5.4, plus 
the amount of any unpaid Delay Damages due Buyer pursuant to Section 5.4 as of 
the effective date of termination; and 

(ii) on and after the Initial Delivery Date, the Termination Payment to 
be paid by Seller as liquidated damages shall be calculated in the manner set forth 
in Section 12.2(d) below. 

(d) On and after the Initial Delivery Date, if either Party is the Defaulting 
Party, the Defaulting Party shall pay to the Non-Defaulting Party a “Termination 
Payment” equal to, subject to subsections (e) and (f) below, the aggregate of (i) all 
Settlement Amounts netted into a single amount, where the “Settlement Amount” is equal 
to the Losses (expressed as a positive number) or Gains (express as a negative number), 
as applicable, expressed in U.S. dollars, which the Non-Defaulting Party incurs as a result 
of the liquidation of this Agreement as of the Early Termination Date; (ii) all Costs 
(expressed as a positive number) incurred by the Non-Defaulting Party (even if the Non-
Defaulting Party experiences net Gains in excess of the Costs); (iii) amounts then due and 
owing (expressed as a positive number) by the Defaulting Party to the Non-Defaulting 
Party and not yet paid; and (iv) amounts then due and owing (expressed as a negative 
number) by the Non-Defaulting Party to the Defaulting Party and not yet paid.  For the 
avoidance of doubt, if the Termination Payment is zero (0) or negative, the Defaulting 
Party shall owe no Termination Payment. 
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(e) For the avoidance of doubt, the Non-Defaulting Party shall not owe any 
Termination Payment to the Defaulting Party. 

(f) Termination Payments shall be payable in accordance with Section 6.4.  
Disputes regarding the Termination Payment shall be determined in accordance with 
Article XIII.  In no event will the Non-Defaulting Party be required to pay its Gains to the 
Defaulting Party. 

(g) Prior to the exercise by Buyer of any right to terminate the Agreement, 
Buyer shall provide all required Notices to Seller, and, at the same time, to any Senior 
Secured Lender of which Buyer shall have Notice from Seller.  Buyer shall provide each 
Senior Secured Lender the same opportunity to cure, on behalf of Seller, any default of 
Seller giving rise to such right to terminate as provided to Seller under the Agreement. 

12.3 Right of Set-off and Payments by Non-Defaulting Party.  The 
Non-Defaulting Party shall be entitled, at its option and in its discretion, to setoff against 
any amounts owed to the Defaulting Party by the Non-Defaulting Party under the 
Agreement, the Interconnection Agreements, the Ancillary Agreements or otherwise any 
amounts payable by the Defaulting Party to the Non-Defaulting Party under the 
Agreement, the Interconnection Agreements, the Ancillary Agreements or otherwise.  
This Section 12.3 shall be without prejudice and in addition to any right of setoff, 
combination of accounts, lien or other right to which any party is at any time otherwise 
entitled (whether by operation of Law or otherwise).  Notwithstanding any provision to 
the contrary contained in the Agreement, the Non-Defaulting Party shall not be required 
to pay to the Defaulting Party any amount under this Agreement until the Non-Defaulting 
Party receives confirmation satisfactory to it in its reasonable discretion that all 
obligations of any kind whatsoever of the Defaulting Party to make any payments to the 
Non-Defaulting Party under the Agreement or otherwise which are due and payable as of 
the Early Termination Date have been fully and finally performed. 

12.4 Termination Upon Consolidation of Seller.  

(a) In addition to the Events of Default set forth in this Article 12 and the 
other termination rights of Buyer under this Agreement, Buyer has the right to terminate 
the Agreement with no further obligation or liability on the part of either Party if at any 
time during the term of the Agreement Buyer’s independent outside auditing firm 
determines that Buyer must consolidate Seller in its financial statements under FIN 46 
due to Seller’s actions or other changes in circumstance not attributable to Buyer (a “ FIN 
46 Determination”). For the avoidance of doubt, (i) a determination by Buyer’s 
independent outside auditing firm that Buyer must consolidate Seller (as described 
above) shall not in and of itself be a change in circumstance attributable to Buyer and 
(ii) notwithstanding the foregoing, Buyer’s right to terminate the Agreement pursuant to 
this Section 12.4 and the consequences of such termination shall be subject to the 
requirements and allowances set forth in this Section 12.4 for remedying and/or 
mitigating the effect of such consolidation.  Prior to any termination of the Agreement 
pursuant to this Section 12.4, Buyer and Seller shall proceed in accordance with the 
following process: 
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(i) Within five business days after learning of a FIN 46 Determination 
from Buyer’s independent outside auditing firm, Buyer shall give Seller notice of 
such determination, which notice shall include a reasonable description of the 
basis of the determination and an estimate of the impacts of such determination 
upon Buyer. 

(ii) Promptly following receipt of such notice, but in no event more 
than 15 days after Seller’s receipt of such notice, Buyer and Seller will agree upon 
an independent evaluator to review the FIN 46 Determination.  That independent 
evaluator shall be reasonably qualified and expert in matters of accounting with 
respect to power generation contracts and the financing of generation plants.  If 
the parties are unable to agree upon an independent evaluator within such 15 day 
period, Seller (or both Parties jointly) shall apply to the Commission for the 
appointment of an independent evaluator. 

(iii) Promptly upon appointment, the independent evaluator shall 
commence the preparation of, and within 30 days after appointment deliver to the 
Parties and to the Commission, a review of the FIN 46 Determination, which 
review shall, without limiting the inclusion of other matters the independent 
evaluator deems appropriate, contain a description and evaluation of: 

 
 (A) the basis for the FIN 46 Determination; 
 
 (B) the impact of the FIN 46 Determination upon each of the Parties, 
assuming continuation of this Agreement; 
 
 (C) the impact of a termination of this Agreement upon each of the Parties; 
and 
 (D) potential means to remedy the circumstances creating the FIN 46 
Determination, including potential modifications to terms of this Agreement and/or the 
structure of Seller, together with a description of the costs, risks and benefits to Buyer 
and Seller of each such remedy. 
 
In recommending potential means to remedy the circumstances creating the FIN 46 
Determination, the independent evaluator shall give preference to remedies that avoid 
consolidation pursuant to FIN 46, avoid termination of the Agreement, and, to the extent 
practicable minimize adverse impacts (including impairment of the benefits of this 
Agreement on the Parties and the Buyer’s customers.) 

(iv) The Parties shall assist the independent evaluator throughout the 
process of preparing its review, including making key personnel and records 
available to the independent evaluator, but neither Party shall be entitled to 
participate in any meetings with personnel of the other Party or review of the 
other Party’s records.  The Parties shall also meet with each other during the 
review process to explore means of resolving the FIN 46 Determination on 
mutually acceptable terms.   
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(v) Promptly, but in no event later than five business days following 
receipt of the independent evaluator’s review, the Parties shall meet to discuss the 
potential remedies proposed by the independent evaluator. Within 15 days after 
receipt of the independent evaluator’s review, the Parties shall advise the 
Commission in writing whether the Parties have been able to agree on a remedy 
of the FIN 46 Determination, and if they have agreed, the terms of such 
agreement, and if they have not agreed, the concerns each Party has with potential 
remedies proposed by the independent evaluator.  If the Parties are unable to 
agree, they shall request expedited consideration of the matter by the 
Commission. 

(vi) The Parties agree that the Commission in determining the 
appropriate disposition of the matter brought before it under this subsection of the 
Agreement may consider remedies that include, without limitation, termination of 
this Agreement, alternative means or levels of performance of the terms of this 
Agreement, or payments from one Party to another as a condition to termination 
or continuation of this Agreement.  The Parties agree, and have entered into this 
Agreement based on the expectation that,  the Commission will endeavor to 
implement a disposition that avoids consolidation pursuant to FIN 46, avoids 
termination of the Agreement, and, to the extent practicable, minimizes adverse 
impacts (including impairment of the benefits of this Agreement) on the Parties 
and the Buyer’s customers. 

Although it shall be dispositive of the specific FIN 46 Determination giving rise to the 
process described in this subsection (a), no determination pursuant to the process 
described in this subsection (a) shall foreclose any subsequent right to terminate that 
Buyer might otherwise have under this Section 12.4 for a different and subsequent event 
or circumstance triggering consolidation or if FIN 46 is modified such that the same 
event or circumstance triggers consolidation, so long as the process described in this 
subsection (a) is employed.  
 

(b) Buyer and Seller agree to use commercially reasonable efforts to minimize 
any consolidation effect that FIN 46 has during the term of the Agreement; provided, 
however, that except as provided in Section 12.4(a), neither Party shall be required to 
incur additional costs or other adverse effect (other than termination described above) as 
a result of such efforts. The Parties agree to expedite the process described in this 
subsection (a) as reasonably necessary to complete the process in time to avoid 
consolidation, if possible.  

12.5 Rights And Remedies Are Cumulative.  Except as provided herein, the 
rights and remedies of a Party pursuant to this Article XII shall be cumulative and in 
addition to the rights of the Parties otherwise provided in this Agreement. 

12.6 Duty to Mitigate.  Buyer and Seller shall each have a duty to mitigate 
damages pursuant to this Agreement, and each shall use commercially reasonable efforts 
to minimize any damages it may incur as a result of the other Party’s performance or non-
performance of this Agreement, including with respect to termination of this Agreement 
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pursuant to Section 12.2.  The Parties shall exercise commercially reasonable efforts 
when purchasing or selling to or from any other Person, as the case may be, Energy, 
Contract Capacity Amounts, Capacity Value, Environmental Attributes, and Ancillary 
Services (to the extent applicable) in order to mitigate damages pursuant to this 
Section 12.6. 

ARTICLE XIII 
DISPUTE RESOLUTION 

13.1 Intent of the Parties.  Except as provided in the next sentence, the sole 
procedure to resolve any claim arising out of or relating to this Agreement or any related 
agreement is the dispute resolution procedure set forth in this Article XIII.  
Notwithstanding the foregoing, either Party may seek a preliminary injunction or other 
provisional judicial remedy if such action is necessary to prevent irreparable harm or 
preserve the status quo, in which case both Parties nonetheless will continue to pursue 
resolution of the dispute by means of the procedure set forth in this Article XIII. 

13.2 Management Negotiations.  The Parties shall attempt in good faith to 
resolve all disputes arising out of or related to or in connection with this Agreement 
promptly by negotiation, as follows.  Any Party may give the other Party written Notice 
of any dispute not resolved in the normal course of business.  Senior executives of both 
Parties shall meet at a mutually acceptable time and place within ten (10) days after 
delivery of such Notice, and thereafter as often as they mutually agree, to attempt to 
resolve the dispute.  The Parties further agree to provide each other with reasonable 
access during normal business hours to any and all non-privileged records, information 
and data pertaining to any such dispute (subject in all respects to Section 6.6).  If the 
matter has not been resolved within thirty (30) days from the referral of the dispute to 
senior executives, or if no meeting of senior executives has taken place within fifteen 
(15) days after such referral, either Party may initiate resolution of the dispute as 
provided in Section 13.3.  All negotiations pursuant to this clause are confidential 
pursuant to Section 14.8. 

13.3 Dispute Resolution Before Commission.  If the dispute cannot be so 
resolved by negotiation as set forth in Section 13.2 above, it shall be resolved at the 
request of any Party through the dispute resolution process administered by the 
Commission.  Any decision by the Commission may be appealed to the extent provided 
by applicable Law. 

13.4 Extension of Milestones.  To the extent that Buyer (or any of its Affiliates) 
pursues any litigation seeking to terminate the Agreement after the Execution Date absent 
an Event of Default by Seller or other exercise of remedies, or otherwise seeks to legally 
challenge the process by which any rights with respect to the Project (including this 
Agreement, the Permits and the Site) were granted or awarded to Seller, and such 
litigation continues beyond March 31, 2010, the Permitting Milestone, all Critical 
Milestones and the Guaranteed Initial Delivery Date and the Date Certain shall each be 
extended, such extension not to exceed a day for day extension for each day that such 
litigation or legal challenge extends beyond March 31, 2010, to the extent that Seller can 
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reasonably demonstrate that such litigation or legal challenge has delayed the 
achievement of such Critical Milestone or date (including delays resulting from the 
exercise of that level of financial prudence that would have been exercised by a 
reasonably prudent wind power developer acting under the circumstances set forth in this 
Section 13.4).  

13.5 Non-Interference.  Seller acknowledges that Buyer issued a Request for 
Proposals for Renewable Wind Energy Generation, dated February 14, 2008 (the “Buyer 
Windpower RFP”), pursuant to which Buyer solicited proposals for the purchase of 
energy and environmental attributes from land-based and offshore wind energy providers 
and entered into power purchase agreements with one or more of the bidders thereunder.  
Seller shall not, and shall cause its Affiliates not to, intervene against or otherwise 
challenge the Buyer Wind-Power RFP or the wind power purchase agreements entered 
into (or to be entered into) in connection therewith in any way, including, but not limited 
to, taking any legal or other action against Buyer or any seller under the Buyer 
Windpower RFP or appealing to the Commission or other Governmental Authority with 
respect to the Buyer Windpower RFP.  Buyer shall not, and shall not cause its Affiliates 
to, intervene against, challenge or otherwise seek to prevent or overturn the Regulatory 
Approval of the Agreement. 

ARTICLE XIV 
MISCELLANEOUS 

14.1 Notices.  Whenever this Agreement requires or permits delivery of a 
“Notice” (or requires a Party to “Notify”), all notices, requests, statements or payments 
shall be made to the Parties using the contact information set out below.  Notices required 
to be in writing shall be delivered by letter, facsimile or other documentary form.  Notice 
by facsimile or hand delivery shall be deemed to have been received by the close of the 
Business Day during which the Notice is received or hand delivered.  Notice by overnight 
mail or courier shall be deemed to have been received upon delivery as evidenced by the 
delivery receipt.  Notwithstanding the foregoing, Forecasted Energy Notices, Notices of 
Outages or other intra-day information regarding the operations of the Project are to be 
provided as required pursuant to Sections 3.5 and 3.10; and any scheduling and 
dispatching shall be done pursuant to the Operating Procedures. 

To Buyer: Delmarva Power & Light Company 
c/o Pepco Holdings, Inc 
701 Ninth Street, NW 
Washington, DC 20068  
Attn: Peter E. Schaub, General Manager 
Energy Supply 
202-872-3350 (fax) 
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with a copy to: Pepco Holdings, Inc. 
701 Ninth St., N.W. 
Washington, D.C. 20068 
Attn: General Counsel 
202-872-2890 (phone) 
202-331-6767 (fax) 

  
to Seller: Bluewater Wind Delaware LLC 

1 Innovation Way  
Suite 304F  
Newark, DE 19711  
Attn: Peter Mandelstam  
(917) 327-5827 (phone) 
(212) 663 2047 (fax) 
 

with a copy to: Babcock & Brown  
2 Harrison Street, 6th Floor  
San Francisco, CA 94105  
Attn: General Counsel  
(415) 267-1638 (phone) 
(415) 267-1500 (fax) 

 
14.2 Changes to Notice and Invoicing Information.  The address and contact 

information to which Notices or invoices shall be mailed, or amounts paid, may be 
changed from time to time by either Party by Notice served as hereinabove provided. 

14.3 Force Majeure Event.   

(a) Effect of Force Majeure Event.  Except as provided in 
Section 12.1(a)(viii) or otherwise in the Agreement, a Party shall not be considered to be 
in default in the performance of its obligations to the extent that the failure or delay of its 
performance is due to a Force Majeure Event, and the non-affected Party shall be excused 
from its corresponding performance obligations to the extent due to the affected Party’s 
failure or delay of performance.  Notwithstanding the foregoing, a failure to make 
payments that have accrued pursuant to the terms of the Agreement when due shall not be 
excused due to a Force Majeure Event.  The burden of proof for establishing the 
existence and consequences of a Force Majeure Event lies with the Party initiating the 
claim. 

(b) Notice of Force Majeure Event.  In addition to satisfying the notification 
provisions set forth in Sections 3.5(b) and (c), as applicable, within three (3) Business 
Days of the commencement of a Force Majeure Event, the Party desiring to invoke a 
Force Majeure Event as a cause for delay in its performance of, or failure to perform, any 
obligation (other than the payment of money) hereunder, shall provide the other Party 
Notice of the occurrence giving rise to the Force Majeure Event with details to be 
supplied within seven (7) Business Days thereafter describing the particulars of the Force 
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Majeure Event, including the expected duration and effect of such Force Majeure Event.  
Failure to provide timely Notice constitutes a waiver of a claim of a Force Majeure 
Event.  Promptly, but in any event within ten (10) days, after a Notice is given pursuant 
to the preceding sentence, the Parties shall meet to discuss the basis and terms upon 
which the arrangements set out in this Agreement shall be continued taking into account 
the effects of such Force Majeure Event. 

(c) Mitigation of Force Majeure.  The suspension of performance due to a 
claim of a Force Majeure Event must be of no greater scope and of no longer duration 
than is required by the Force Majeure Event.  Each Party suffering a Force Majeure Event 
shall take, or cause to be taken, such action as may be necessary to void, or nullify, or 
otherwise to mitigate, in all material respects, the effects of such Force Majeure Event.  
The Parties shall take all reasonable steps to ensure resumption of normal performance 
under this Agreement after the cessation of any Force Majeure Event. 

14.4 No Dedication.  Nothing in this Agreement shall be construed to create 
any duty to, any standard of care with reference to, or any liability to any Person not a 
Party to this Agreement.  No undertaking by one Party to the other under any provision of 
this Agreement shall constitute the dedication of that Party’s system or any portion 
thereof to the other Party or the public, nor affect the status of Buyer as an independent 
public utility corporation or Seller as an independent individual or entity. 

14.5 Assignment.   

(a) Assignment by Seller.  Without Buyer’s prior written consent, Seller shall 
not assign this Agreement or its rights hereunder or assign or transfer control of any of 
the Units or the Project (without limiting the “change of control” provision included 
below), in each case including to Affiliates and including direct and indirect transfers and 
assignments (except as permitted below).  Buyer’s consent in each case set forth above in 
this Section 14.5(a) shall not be unreasonably withheld upon a showing of the proposed 
assignee’s technical and financial capability to fulfill the requirements of Seller under this 
Agreement, as determined by Buyer in its reasonable discretion; provided that Seller shall 
not, in any event, assign this Agreement or its rights hereunder without simultaneously 
assigning or transferring all of the Units and the Project to the same assignee, which 
assignee shall retain control of the Project during the Contract Term, except in the case of 
a further assignment pursuant to the terms hereof (including the restrictions set forth 
herein).  Transfer of any ownership interests in Seller to an institutional investor for 
purposes of allowing such institutional investor to claim PTCs (a “Tax Investor”) for 
electrical energy produced by the Project and sold by Seller pursuant to which such Tax 
Investor shall not have ordinary control over the management of Seller (and further 
transfers of such ownership interests by such Tax Investors) shall not be treated as an 
assignment of the Agreement for purposes of any such consent requirement.  Change in 
the ownership of, or the ownership interests in, Seller shall not be treated as an 
assignment of the Agreement; provided, however, Seller shall obtain Buyer’s prior 
written consent (not to be unreasonably withheld) to Changes of Control, such consent to 
be granted upon a showing that such Change in Control does not materially adversely 
affect Seller’s creditworthiness or qualification to perform Seller’s obligations under the 
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Agreement; provided, however, that a Change of Control caused by a transfer of 
Ownership Interests (i) to an entity with gross assets of at least $10 billion (giving effect 
to the balance sheet value of the Project and adjusted by the Consumer Price Index from 
the Execution Date), or (ii) to a Babcock & Brown Wind Partners Limited (an Australian 
Company) controlled infrastructure related fund which controls the ability to manage the 
Project, or (iii) in connection with a public offering on the New York, London, 
NASDAQ, AIM or similar exchange shall not require approval of the Buyer if such 
transfer in each case does not reduce the technical or financial ability of Seller to fulfill 
its obligations under the Agreement.  Notwithstanding the foregoing, but subject to 
Section 8.3, Seller may, without relieving itself from liability hereunder, transfer, sell, 
pledge, encumber or assign the Units, the Project, this Agreement or the accounts, 
revenues or proceeds under the Agreement as security for the project financing for the 
Project.  In connection with any assignment made pursuant to the previous sentence, at 
the request of Seller, Buyer shall execute a consent to assignment in form and substance 
reasonably satisfactory to Buyer and the Senior Secured Lenders that incorporates terms 
and conditions customary in a project finance transaction of this type, but Buyer shall not 
be obligated to enter into any consent which shall adversely affect Buyer’s rights 
hereunder (including those under Section 8.3); and provided further, Seller shall be 
responsible for Buyer’s reasonable documented costs associated with review, negotiation, 
execution and delivery of such documents, including attorneys’ fees.  Upon any permitted 
assignment of Seller’s rights, duties and obligations under the Agreement by an assignee 
under this Section 14.5(a) (other than for financing purposes, as described herein), such 
assignee shall agree in a writing in form and substance reasonably acceptable to Buyer to 
assume and be bound by the terms and conditions hereof, including all of Seller’s rights, 
duties, obligations and liabilities hereunder, and confirm to Buyer’s reasonable 
satisfaction that all Collateral required hereunder shall remain in full force and effect, 
and, upon such assumption in full, Seller shall be released and discharged from this 
Agreement. Seller shall provide Buyer such information as Buyer may reasonably request 
to determine such technical and financial ability including investment guidelines and 
other relevant information related to an assignee under this section.  

(b) Assignment by Buyer.  Buyer shall have the right to assign the Agreement 
subject to Seller’s consent not to be unreasonably withheld; provided Seller’s consent 
shall not be required for (1) transfers to assignees that at the time of transfer are at least as 
creditworthy as Buyer was on the Execution Date, or (2) transfers to any entity 
succeeding to all or substantially all of Buyer’s assets.  Notwithstanding the foregoing, 
Buyer may, without relieving itself from liability hereunder, transfer, sell, pledge, 
encumber or assign this Agreement or the accounts, revenues or proceeds under the 
Agreement to unrelated third parties for financing purposes.  In connection with any 
assignment made pursuant to the previous sentence, at the request of Buyer, Seller shall 
execute a consent to assignment in form and substance reasonably satisfactory to Seller, 
but which consent shall not adversely affect Seller’s rights hereunder; and provided 
further, Buyer shall be responsible for Seller’s reasonable documented costs associated 
with review, negotiation, execution and delivery of such documents, including attorneys’ 
fees.  Upon any permitted assignment of Buyer’s rights, duties and obligations under the 
Agreement by an assignee under this Section 14.5(b) (other than for financing purposes, 
as described herein), such assignee shall agree in a writing in form and substance 
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reasonably acceptable to Seller to assume and be bound by the terms and conditions 
hereof, including all of Buyer’s rights, duties, obligations and liabilities hereunder, and, 
upon such assumption in full, Buyer shall be released and discharged from this 
Agreement. 

14.6 Choice of Law And Venue.  THIS AGREEMENT AND THE RIGHTS 
AND DUTIES OF THE PARTIES HEREUNDER SHALL BE GOVERNED BY AND 
CONSTRUED, ENFORCED AND PERFORMED IN ACCORDANCE WITH THE 
LAWS OF THE STATE OF DELAWARE, WITHOUT REGARD TO PRINCIPLES OF 
CONFLICTS OF LAW.  EACH PARTY WAIVES ITS RESPECTIVE RIGHT TO ANY 
JURY TRIAL WITH RESPECT TO ANY LITIGATION ARISING UNDER OR IN 
CONNECTION WITH THIS AGREEMENT.  ANY LITIGATION ARISING UNDER 
OR IN CONNECTION WITH THIS AGREEMENT SHALL BE FILED ONLY WITH 
THE STATE OR FEDERAL COURTS LOCATED WITHIN THE STATE OF 
DELAWARE. 

14.7 General.  This Agreement shall be considered for all purposes as prepared 
through the joint efforts of the Parties and shall not be construed against one Party or the 
other as a result of the preparation, substitution, submission or other event of negotiation, 
drafting or execution hereof.  The Parties shall be able to amend this Agreement from 
time to time by mutual consent provided that no amendment or modification to this 
Agreement shall be enforceable or effected unless reduced to a writing signed by the 
Parties.  Furthermore, no amendment of this Agreement occurring after the Execution 
Date, for which a Party seeks cost recovery from Buyer’s ratepayers, shall be enforceable 
absent specific Commission approval of such amendment.  This Agreement shall not 
impart any rights enforceable by any third party (other than a permitted successor or 
assignee bound to this Agreement).  Waiver by a Party of any default by the other Party 
shall not be construed as a waiver of any other default.  The headings used herein are for 
convenience and reference purposes only.  Cancellation, expiration, or earlier termination 
of this Agreement shall not relieve the Parties of any obligations under or pursuant to this 
Agreement that expressly survive by their terms (including with respect to Collateral, 
payments and damages as indicated in Section 2.1) or by their nature survive such 
cancellation, expiration, or termination.  All indemnity rights shall survive the 
cancellation, expiration or termination of this Agreement for a period of two (2) years 
after the effective date of termination of this Agreement.  All provisions relating to 
limitations of liability shall survive the cancellation, expiration or termination of this 
Agreement without limit.  This Agreement shall be binding on each Party’s successors 
and permitted assigns.  Subject to Section 14.14, nothing in this Agreement shall in any 
way restrict or otherwise limit the rights of either Party under Sections 205 and 206 of the 
Federal Power Act. 

14.8 Confidentiality.  Throughout the Contract Term, neither Party shall 
disclose the non-public terms or conditions of this Agreement or any transaction 
hereunder to a third party, other than: (i) the Party’s Affiliates, or it’s or it’s Affiliates’ 
employees, lenders, counsel, accountants, advisors or rating agencies who have a need to 
know such information and have agreed to keep such terms confidential on terms 
commensurate with the terms set forth in this Section 14.8;  (ii) in order to comply with 
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any applicable Law, regulation, or any exchange, control area or PJM rule, or order 
issued by a court or entity with competent jurisdiction over the disclosing Party 
(“Disclosing Party”); (iii) in order to comply with any applicable regulation, rule, or 
order of the Agencies or FERC; or (iv) as Buyer deems necessary in order to demonstrate 
the reasonableness of its actions to duly authorized Governmental Authorities or 
regulatory agencies including the Commission, the Delaware Department of Natural 
Resources and Environmental Control or any division thereof, and any other regulatory 
agency which claims jurisdiction over the subject matter of the Agreement.  In 
connection with requests made pursuant to clause (ii) of this Section 14.8 (“Disclosure 
Order”) and disclosures pursuant to clause (iii) or (iv) (“Regulatory Disclosures”), each 
Party shall, to the extent practicable, use reasonable efforts to: (i) notify the other Party 
prior to disclosing the confidential information and (ii) prevent or limit such disclosure.  
After using such reasonable efforts, the Disclosing Party shall not be: (i) prohibited from 
complying with a Disclosure Order or making the Regulatory Disclosures or (ii) liable to 
the other Party for monetary or other damages incurred in connection with such 
disclosures of the confidential information.  Except as provided in the preceding 
sentence, the Parties shall be entitled to all remedies available at Law or in equity to 
enforce or seek relief in connection with the confidentiality obligation set forth in this 
Section.  The confidentiality obligation hereunder shall not apply to any information that 
was or hereafter becomes available to the public other than as a result of a disclosure in 
violation of this Section.  The Parties each recognize, acknowledge and approve that the 
Agreement will be made public by the Commission both in preliminary and final form in 
connection with the approval thereof.  

14.9 Entire Agreement; Severability.  This Agreement, the Interconnection 
Agreements and the Ancillary Agreements, including the exhibits, schedules, appendices, 
documents, certificates and instruments referred to herein or therein and the other 
contracts, agreements and instruments contemplated hereby or thereby, embody the entire 
agreement and understanding of the Parties in respect of the transactions contemplated by 
this Agreement.  There are no restrictions, promises, representations, warranties, 
covenants or undertakings other than those expressly set forth or referred to herein or 
therein.  This Agreement, the Interconnection Agreements and the Ancillary Agreements 
supersede all prior agreements and understandings between the Parties with respect to the 
transactions contemplated by this Agreement.  If any provision in this Agreement is 
determined to be invalid, void or unenforceable by any court having jurisdiction, such 
determination shall not invalidate, void, or make unenforceable any other provision, 
agreement or covenant of this Agreement and the Parties shall use their best efforts to 
modify this Agreement to give effect to the original intention of the Parties.  Any 
determination that specific parts of this Agreement are severable shall not affect in any 
way the Parties’ assent to this Agreement, the Interconnection Agreement and the 
Ancillary Agreements, including the exhibits, schedules, appendices, documents, 
certificates and instruments referred to herein or therein and the other contracts, 
agreements and instruments contemplated hereby or thereby, as one integrated, non-
severable contract. 

14.10 Treatment of Agreement and Related Documents.  Seller acknowledges 
and agrees that this Agreement, the Interconnection Agreements and the Ancillary 
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Agreements including the exhibits, schedules, appendices, documents, certificates and 
instruments referred to herein or therein and the other contracts, agreements and 
instruments contemplated hereby or thereby to which both Buyer and Seller or their 
Affiliates are or become parties, while each independently setting forth the exclusive 
terms and conditions pertaining to the subject matter thereof, for purposes of contract 
interpretation, do collectively provide Buyer rights and interests in the Project related to 
and/or necessary for the Project, and, accordingly, Seller agrees, for itself and its 
successors and assigns, that all of such contracts shall be treated as an integrated 
economic whole, and therefore, in accordance with the standards in Section 14.14, in any 
bankruptcy or insolvency proceeding involving it or any of its Affiliates, all such 
contracts shall either all be assumed or all be rejected to the extent that assumption or 
rejection is permitted by Law. 

14.11 Conflicts with Interconnection Agreements and Ancillary Agreements.  
Except as expressly provided herein or therein, in the event of any conflict or 
inconsistency between the terms of this Agreement and the terms of the Interconnection 
Agreements and any Ancillary Agreements, the terms of this Agreement shall prevail.   

14.12 Counterparts.  This Agreement may be executed in one or more 
counterparts each of which shall be deemed an original and all of which shall be deemed 
one and the same Agreement.   

14.13 Forward Contract.  The Parties acknowledge and agree that the Agreement 
and the transactions consummated thereunder constitute a “forward contract” within the 
meaning of the United States Bankruptcy Code and that each of Seller and Buyer is a 
“forward contract merchant” within the meaning of the United States Bankruptcy Code. 

14.14 Future Treatment.  The Parties agree and acknowledge that the standard of 
review for any avoidance, breach, rejection, termination, or other cessation of 
performance of or changes to any portion of this integrated, non-severable Agreement (as 
described in Section 14.10) over which FERC has jurisdiction, whether proposed by the 
Seller, the Buyer, a non-party, or FERC acting sua sponte, shall be the “public interest” 
standard of review set forth in United Gas Pipe Line Co. v. Mobile Gas Serv. Co., 
350 U.S. 332 (1956) and Federal Power Comm’n v. Sierra Pac. Power Co., 350 U.S. 348 
(1956), as such standard may be subsequently clarified by the Supreme Court of the 
United States or inferior courts.  The Parties further agree and acknowledge that the 
standard of review for any proposed avoidance, breach, rejection, termination, or other 
cessation of performance or changes to any portion of this integrated, non-severable 
Agreement (as described in Section 14.10) over which the United States District Court or 
the United States Bankruptcy Court for the district in which a proceeding is pending, 
whether proposed by the Seller, the Buyer, or a non-party, shall be the standard of review 
set forth in In re Mirant Corp., 318 B.R. 100 (N.D. Tex. 2004).  In connection with the 
application of such standards, the Parties agree that any failure to perform the Agreement 
on behalf of Seller would cause a disruption in the supply of electricity and may lead to 
an increase in rates paid by Buyer’s customers.  Nothing in this paragraph shall adversely 
affect, in any way, the protections afforded to a non-debtor counterparty under the United 
States Bankruptcy Code. 
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14.15 Certain Fees and Expenses.  Each Party (the “First Party”) agrees to pay to 
the other Party (the “Second Party”), upon written demand from the Second Party from 
time to time, the amount of all expenses and costs, including reasonable attorneys’ fees 
and expenses, paid or incurred by the Second Party (i) after any of the obligations due to 
the Second Party by the First Party under this Agreement are not paid or performed when 
due (whether by demand, acceleration or otherwise), which arise as a result of such 
failure to pay or perform, and (ii) after a default or an Event of Default of the First Party 
shall occur, which arise as a result of such Event of Default.  The First Party also agrees 
to pay to the Second Party, upon written demand by the Second Party from time to time, 
interest on the outstanding amount of such expenses and costs paid by the Second Party, 
from the date of the Second Party’s demand for payment of such expenses until the same 
are paid in full, at the Interest Rate.  The fees and expenses of the independent evaluator 
with respect to Section 12.4 will be shared equally between the Parties.  The fees and 
expenses of an Independent Evaluator with respect to any other provision hereof will be 
paid for by Seller. 

14.16 Authorized Representatives.  Each Party shall provide Notice to the other 
Party of the persons authorized to make or receive Notices and perform other functions 
related to the administration of the Agreement on behalf of such Party, including with 
respect to scheduling under Section 3.5 (“Authorized Representative”).  Such Notice 
shall include the scope of the Authorized Representative(s) individual authority and 
responsibilities.  Either Party may change its designation of such persons and the scope of 
their individual authorities and responsibilities from time to time by providing Notice. 

14.17 Recordings.  Unless a Party expressly objects to a Recording (defined 
below) at the beginning of a telephone conversation, each Party consents to the creation 
of a tape or electronic recording (“Recording”) of all telephone conversations between 
the Parties to this Agreement, and that any such Recordings will be retained in 
confidence, secured from improper access, and may be submitted in evidence in any 
proceeding or action relating to this Agreement.  Each Party waives any further notice of 
such monitoring or recording and agrees to notify its officers and employees of such 
monitoring or recording and to obtain any necessary consent of such officers and 
employees.  Failure of a Party either to provide such notification or obtain such consent 
shall not in any way limit the use of the Recordings pursuant to this Agreement. 

14.18 Amendments to PJM Agreements.  Subject to the restriction on 
amendments in Section 14.7, in the event that the PJM Agreements are altered after the 
Execution Date in such a manner so as to provide a material economic benefit to one 
Party at the economic cost of the other Party, the Parties agree to negotiate in good faith 
to amend this Agreement as necessary to conform this Agreement to such altered PJM 
Agreements so as to maintain the relative benefits of the economic bargain evidenced by 
this Agreement on the Execution Date.   

14.19 Obligation to Act in Good Faith, Etc.  The Parties shall act reasonably and 
in accordance with the principles of good faith and fair dealing in the performance of this 
Agreement.  Unless expressly provided otherwise in this Agreement, where the 
Agreement requires the consent, approval or similar action by a Party, such consent, 
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approval, or action shall be made or given in such Party’s sole discretion acting 
consistent with Good Utility Practice and its other obligations under this Agreement, 
including Section 3.6 and this Section 14.19.  

 

[Remainder of page intentionally left blank.] 
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APPENDIX 1 

THE UNITS AND THE PROJECT 

Buyer and Seller acknowledge that as of the Execution Date the Project is in an early 
stage of development.  Buyer and Seller in turn acknowledge that this Appendix 1 
represents an approximate description of the Project, the Site, the Units, the Electrical 
Interconnection Facilities and the Operational Limitations, and that changes and further 
detail regarding each of these items will developed over time by Seller.  Buyer and Seller 
thus agree that this Appendix 1 may be revised and supplemented by Seller on a 
commercially reasonable basis consistent with Good Utility Practice from time to time to 
reflect further details regarding the Project which Project shall be in accordance with the 
terms of the Agreement.  Notwithstanding the foregoing, unless otherwise agreed by the 
Parties, the Project’s total Project Capacity shall be no less than 200 MW (except with 
respect to reductions in Project Capacity permitted under Sections 3.1(d), 5.4, 5.7 and 
12.4) and shall not exceed 600 MW in accordance with Section 2.4, and the general 
location, the Indian River Line Assets, and the Point of Receipt shall not be modified 
without Buyer’s consent.  Seller shall revise on an interim basis Appendix 1 by the 
Effective Date, and shall use commercially reasonable efforts to make such revision as 
complete as possible.  Seller shall provide Buyer regular updates on the process of 
finalizing this Appendix 1 which appendix shall be finalized no later than the Project 
Commercial Operation Date.  
 
Site 
 
The Site includes that portion of the Atlantic Ocean whose nearest point is approximately 
11.5 nautical miles East of Rehoboth Beach, DE and north of the Delaware Bay southern 
shipping channel consisting of the general area between Latitude 38° 30’ N and 38° 46’ 
N and Longitude 74° 40’ W and 74° 53’ W, in which the Units are located.  The Site 
further includes the seafloor, underground, or above ground corridor through which 
electrical interconnection cables transit from this ocean area to the Indian River 
Substation, as further described below.  The Site also includes any land or ocean area on 
which is located interconnection, maintenance, control, or other facilities necessary to 
enable or support operation of the Project.  For further detail please see Attachment A to 
this Appendix 1, which is conceptual. 
 
Units 
 
The Units shall be three-bladed, up-wind wind turbine generators, including associated 
towers, supporting structures, and foundations.  Unit specific information to be provided 
when reasonably available. 
 
Electrical Interconnection Facilities 
 
It is anticipated that the Electrical Interconnection Facilities shall consist of 34.5 kV 
cables which interconnect the Units to appropriate (consistent with Good Utility 
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Practices) substation(s) located on (an) offshore platform(s).  Each of these offshore 
substation(s) will be connected to Seller’s on-shore substation by certain 
underwater/underground and above ground circuit(s) consistent with Good Utility 
Practices.   It is proposed that Seller may interconnect to the Buyer’s transmission system 
near the Bethany substation.  It is further planned that Seller’s Energy will then be 
transmitted approximately 12 miles along Buyer’s Bethany to Indian River rights-of-way  
and transmission facilities to the Buyer’s Indian River Substation.  The Indian River 
substation is located at  30387 Gate “A” Road, Millsboro, DE 19966.  A conceptual non-
binding schematic of this interconnection structure is shown in example format in 
Attachment B to this Appendix 1.  The description of the Indian River Line Assets is 
provided by Buyer and is subject to change prior to finalization of Appendix 1. 
 
Operational Limitations 
 
To be provided upon execution of the Turbine Supply Agreement.  
 
Other Project Assets 
 
Descriptions of other Project Assets to be provided when available to Seller.  
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APPENDIX 2 

FORM OF COMMERCIAL OPERATION CERTIFICATION 

Date: [______________] 

With respect to: [NOTE: insert Unit number, Unit Group number, or notation that 
this certificate is submitted with respect to the Project as a whole] 

1. [Insert name of Licensed Professional Engineer] (the “Expert”) has 
delivered this Commercial Operation Certificate on the above date to the duly authorized 
representatives of Delmarva Power & Light Company, a Delaware corporation 
(“Buyer”), pursuant to the terms of that certain Power Purchase Agreement by and 
between Bluewater Wind Delaware LLC (“Seller”) and Buyer dated June 23, 2008 (the 
“Agreement”). 

2. Capitalized terms used, but not otherwise defined herein, have the 
meanings set forth in the Agreement. 

3. With respect to [the above noted][NOTE: insert Unit number, Unit Group 
number, or notation that this certificate is submitted with respect to the Project as a 
whole][, as further described in Attachment A hereto][NOTE: attach identification of 
Unit or Unit Group; if Project certification, do not include], the Expert certifies and 
represents to Buyer that the following statements are true as of the date set forth above: 

1. [Such Unit][Each Unit in such Unit Group][Each Unit forming a part of 
the Project]:  

a. is fully commissioned in accordance with the terms of the Turbine 
Supply Agreement, and Seller and Turbine Supplier have executed 
and delivered a commissioning certificate (which has been 
provided to Buyer) evidencing such completion of commissioning; 

b. has passed the Initial Performance Test; 

c. is operating and able to produce and deliver Products pursuant to 
the terms of this Agreement and in accordance with Good Utility 
Practice; 

2. The Seller is a PJM Member, and [the Unit] [the Unit Group] [the Project] 
has been accepted as a Capacity Resource of PJM; 

3. The Capacity Value and Cleared Capacity Value for the Project for the 
current Capacity Year and the next Capacity Year (subject to such 
adjustments for such next following Capacity Year as are contemplated by 
the PJM Capacity Rules) have been notified in writing to Buyer, and 
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Seller is able to transfer a Contract Capacity Amount for the next Capacity 
Year to Buyer based on the Contract Capacity for the next Capacity Year;  

4. All Energy to be delivered to the Delivery Point pursuant to the 
Agreement from [such][Unit][Unit Group][the Project] as applicable, 
qualifies as generation from an Eligible Energy Resource under the RPS 
Act and the Commission RPS Rules; and 

5. The Electrical Interconnection Facilities necessary to (i) qualify the 
Project as a Capacity Resource of PJM with the ability to deliver the 
Capacity Value of [such][Unit][Unit Group][the Project], and (ii) permit 
the delivery of Delivered Energy to the Delivery Point up to the Capacity 
of [such][Unit][Unit Group][the Project] has been fully commissioned in 
accordance with the EPC Contract and other applicable Project Contracts 
and all performance testing relating to such Electrical Interconnection 
Facilities under the EPC Contract and other applicable Project Contracts 
has been successfully completed; and 

6. The applicable computer monitoring system (CMS) for the Project has 
been installed and tested and is fully operational in order to permit 
continuous reporting and monitoring of the performance of 
[such][Unit][Unit Group][the Project] in accordance with the terms of the 
Turbine Supply Agreement or other applicable Project Contract; and  

7. Therefore, [the above noted Unit has achieved Unit Commercial 
Operation.][the above noted Unit Group has achieved Unit Group 
Commercial Operation.][the Project has achieved Project Commercial 
Operation.] 

 
Expert: [________________________]  

  

By:_____________________ 

Name: 

Title: 
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APPENDIX 3 

 
ENERGY-ONLY PPA PRINCIPLES 

 
 

1. All provisions of the Agreement remain, other than as noted in this Appendix 
3. 

2. In selling to Buyer the Delivered Energy, RECs and Environmental Attributes 
as set forth in Section 3.1(a)(i)(C) and 3.1(a)(ii) of the Agreement, Seller shall 
transfer to Buyer all rights and obligations related to Buyer’s Percentage of 
the Capacity Value. 

3. All other references to capacity sales, related provisions and unneeded 
definitions are deleted. 

4. All capacity related covenants (including those related to Resource Adequacy 
Requirements and Outage scheduling), including conditions precedent and 
commercial operation requirements, are deleted. 

5. Buyer shall continue to schedule all Energy pursuant to the Buyer Scheduling 
Obligation (other than day-ahead scheduling obligations, which shall be at 
Buyer’s sole option, depending upon its election whether to treat the 
Agreement as a Capacity Resource) and related provisions, as further 
specified in the Agreement. 

6. Balancing Operating Reserve charges shall continue to be split between the 
Parties to the extent set forth in the Agreement. 

7. Balancing Amounts shall continue to be for the account of Buyer to the extent 
set forth in the Agreement. 

8. Seller shall take such actions with respect to the Project as are required under 
the PJM Agreements to enable Buyer’s Percentage of the Capacity Value 
under the Agreement to qualify as a Capacity Resource for the benefit of 
Buyer.  

9. The Base Energy Rate shall be equal to $104.23 per MW/hour in 2007 dollars 
with the Annual Inflation Adjustment as set forth in the Agreement. 

10. The Base Renewable Energy Credits Rate shall be equivalent to the amount 
set forth in the Agreement as adjusted pursuant to Section 4.2 and further 
adjusted with the Annual Inflation Adjustment as set forth in the Agreement. 
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APPENDIX 4 

 
CONGESTION/LMP CALCULATION (ILLUSTRATIVE) 

 
Buyer Assuming All LMP 
 
Scenario 1 
 

• LMP at Indian River Substation is -$10.00 per MW-h during a given hour.  No 
other intermittent resource. 

• Project delivers 200 MW-h to node during such hour and Buyer’s Percentage is 
50%. 

• Buyer responsible for $1,000 negative LMP charge for that hour. 
 

Scenario 2 
 

• LMP at Indian River Substation is $10.00 per MW-h. No other intermittent 
resource. 

• Project delivers 200 MW-h to node during such hour and Buyer’s Percentage is 
50%. 

• No negative LMP so Buyer receives $1,000 if power re-sold in spot market. 
• No payment owed by Seller. 

 
Buyer-Seller Allocation of LMP 
 

 
Scenario 3 

• LMP at Indian River Substation is -$10.00 per MW-h during a given hour.  
Intermittent resource exists resulting in 80/20 LMP sharing pursuant to 
Section 3.4 of the Agreement. 

• Project delivers 200 MW-h to node during such hour and Buyer’s Percentage is 
50%. 

• Seller responsible for $1,800 negative LMP charge for that hour  
• Buyer responsible for $200 negative LMP charge for that hour  
 

Scenario 4 
• LMP at Indian River Substation is -$10.00 per MW-h during a given hour.  

Intermittent resource exists resulting in 80/20 LMP sharing pursuant to 
Section 3.4 of the Agreement. 

• Project delivers 400 MW-h to node during such hour and Buyer’s Percentage is 
50% 

• Seller responsible for $3,600 negative LMP charge for that hour  
• Buyer responsible for $400 negative LMP charge for that hour  
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APPENDIX 5 

 
EXAMPLES OF ADJUSTMENTS TO  

REC PURCHASE OBLIGATION AND PRICING (ILLUSTRATIVE) 
 

 
Scenario 1 
 

• Project Capacity = 200 MW 
• Buyer’s Percentage = 100% 
• Project generates 200 MWh of Energy and 200 RECs in an hour 
• RPS Act allows for Buyer to receive 350% credit toward meeting Renewable 

Energy Portfolio Standards under RPS Act for RECs from Project:  RPS 
Multiplier = 1/350% = 28.57% rounded to 28.6% 

• RECs purchased and sold under Section 3.1(a) = 57 (RPS Multiplier of 28.6% of 
Buyer’s 100% entitlement):  200 RECs*28.6% = 57.2 rounded to 57  

• Base Renewable Energy Credits Rate (BRR) = $53.62 per REC (as adjusted by 
the Annual Inflation Adjustment):  $15.32/REC*350% = $53.62/REC 

• Total Purchase Price for applicable period = $3,056.34:  57 RECs*$53.62/REC = 
$3,056.34 

 
 
Scenario 2 
 

• Project Capacity = 450 MW 
• Buyer’s Percentage = 44.44%:  200/450 = .4444 or 44.44% 
• Project generates 200 MWh of Energy and 200 RECs in an hour 
• RPS Act allows for Buyer to receive 350% credit toward meeting Renewable 

Energy Portfolio Standards under RPS Act for RECs from Project:  RPS 
Multiplier = 1/350% = 28.57% rounded to 28.6% 

• RECs purchased and sold under Section 3.1(a) = 25 (RPS Multiplier of 28.6% of 
Buyer’s 44.44% entitlement):  200 RECs*44.44%*28.6% =  25.42 rounded to 25 

• Base Renewable Energy Credits Rate (BRR) = $53.62 per REC (as adjusted by 
the Annual Inflation Adjustment):  $15.32/REC*350% = $53.62/REC 

• Total Purchase Price for applicable period = $1,340.50:  25 RECs*$53.62 = 
$1,340.50 
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SCHEDULE 1 
 

CRITICAL MILESTONES 

 

Commencement of Avian Studies for Permits: December 31, 2009   

Install Met Tower: June 30, 2011 

Application to MMS for Outer Continental Shelf (OCS) Lease: Within eighteen 
(18) months after publication of non-appealable MMS Guidelines 

Financial Closing:  August 31, 2012 

The binding closing of the debt or other unaffiliated third party financing necessary to 
construct the entire Project. 

Notice to Proceed:  September 30, 2012  

Issuance of both the EPC Notice to Proceed and the Turbine Notice to Proceed. 

Site:  August 31, 2012 

Seller has all necessary rights to the Project Site to construct and operate the Project in 
accordance with the Agreement. 

Permitting:  August 31, 2012 

Receipt of Permits necessary for the construction and operation of the Project, other than 
those routinely granted upon due application that are not normally obtained before 
commencement of construction or operation, for a period at least equal to the Pre-
Services Term Period and the Services Term, as applicable. 

Turbine Supply Agreement and EPC Contract:  August 31, 2012 

Execution and delivery of the Turbine Supply Agreement and EPC Contract for the 
Project. 
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SCHEDULE 2 

INITIAL EXPECTED ENERGY PRODUCTION SCHEDULE 

 
Buyer and Seller agree that this Schedule 2 is representative of the calendar year, full 
hour by hour schedule that Seller has provided to Buyer as of the Execution Date.   
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SCHEDULE 3 

PERMITTING SCHEDULE 

 
Buyer and Seller acknowledge that as of the Execution Date the Project is in an early 
stage of development.  Buyer and Seller in turn acknowledge that this Schedule 3 
represents an approximation of the Permits and scheduled receipt dates necessary for the 
performance of Seller’s obligations pursuant to this Agreement, and that other Permits 
and scheduled receipt dates necessary for the performance of Seller’s obligations 
pursuant to this Agreement may not be known as of the Execution Date.  Buyer and 
Seller thus agree that this schedule may be revised and supplemented by Seller on a 
commercially reasonable basis consistent with Good Utility Practice from time to time to 
reflect additional Permits and time periods, and consistent with, and changes in scheduled 
dates that are reasonably necessary for and consistent with the performance of Seller’s 
obligations pursuant to the Agreement.  Seller shall use commercially reasonable good 
faith efforts to finalize Schedule 3 by the Effective Date, and to the extent the list of 
Permits is not finalized by the Effective Date Seller shall complete such list as soon as 
possible thereafter. 
 
Federal Approvals 
 
MMS Meteorological Tower Permit      February 2009 
 
Federal Aviation Administration (FAA) 
Approval of tower lighting       July 2010 
 
National Oceanic and Atmospheric Administration (NOAA) 
National Marine Fisheries Service (NMFS) 
Incidental Harassment Authorization (IHA) or  
Notice of Non-Applicability       December 2010 
 
U.S. Environmental Protection Agency (EPA) 
Air Quality Permit        December 2010 
 
U.S. EPA 
National Pollutant Discharge Elimination System (NPDES) 
Permit          December 2010 
 
Army Corps of Engineers (ACOE) 
Rivers and Harbors Act (RHA) Section 10 and  
Clean Water Act (CWA) Section 404 permits    January 2011 
 
U.S. Coast Guard (USCG) 
Approval of Private Aids to Navigation     March 2011 
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Minerals Management Service (MMS) 
Outer Continental Shelf (OCS) Lease and Construction Permit  March 2011 
 
 
State Approvals 
 
State of Delaware, Department of Natural Resources 
& Environmental Control (DNREC), Office of the Secretary, 
Coastal Zone Act Exemption       September 2010 
 
State of Delaware, DNREC, Coastal Management 
Program, Coastal Zone Management Consistency Determination  January 2011 
 
Delaware DNREC, Division of Water Resources     
Subaqueous Lease, Wetland and CWA Section 401 Permit   February 2011 
 
Delaware DNREC, Division of Soil and Water Conservation 
Coastal Construction Permit and Letter of Authorization   February 2011 
 
Delaware DNREC, Division of Soil and Water Conservation 
NPDES Permit        February 2011 
 
Delaware Department of Transportation 
Utilities Franchise & Utilities Construction Permits    February 2011 
 
 
 
 
 
 
 




